

Estimate to Upgrade Existing Wilco EMERSON product to latest version of Crisis EMR

| Task | Estimated Hours | Notes |
|--|------------------------|---|
| Apply new design to test system for initial evaluation | 7.25 | Includes clearing existing data and transferring service codes into UFO definitions |
| Recode design elements as needed to retain all current Emerson functionality under the new design | 30.50 | See breakout at right. |
| Copy current production data to the test system and apply new design to be used for final QA testing | 7.25 | |
| Provide end user training to select staff in regards to new abilities (UFOs) | 1.50 | |
| Apply new design to production system and data. | 9.50 | |
| Post implementation support. | 4.00 | |
| Total | 60.00 | |