



COLLIN COUNTY

Information Services
2300 Bloomdale Rd.
Suite 3198
McKinney, Texas 75071
www.collincountytx.gov

To: Bryan Wilson
TIDC

From: Caren Skipworth, CIO

Date: June 5, 2014

Re: Indigent Defense Grant for Odyssey

This letter is to provide you with the current status of the TIDC Indigent Defense Grant for Odyssey Counties. Below is the list of items we have completed and outstanding items to be done. Please keep in mind that by extending this to the CUC (Conference of Urban Counties) Tech Share program we required to extend the timeframe in order to collaborate with the Counties using Odyssey. Currently these are our estimated timelines.

1. March 17th, 2014 completed CUC Tech Share workshop with Tyler Technologies and other Counties to cover grant objectives.
2. May 23rd, 2014 was the deadline for the other Counties to submit their information for the SOW (Scope of Work). We had 5 Counties (Anderson, Brazoria, El Paso, Fort Bend, and Williamson County) provide input.
3. June 6th, 2014 complete SOW with all feedback.
4. June 12th, 2014 we will email the SOW to the participating Counties via the CUC Tech Share and to the TIDC for their final review and feedback.
5. June 26th, 2014 we will place on the CUC CIJS (Common Integrated Justice Committee) Technical Committee for discussion and approval.
6. July 14th, 2014 we will place on the Collin County Commissioners Court for discussion and approval to advertise the SOW.
7. August 18th, 2014 we will place on the Collin County Commissioners Court for award to selected vendor working with the Indigent Project Team and Tyler Technologies.

7/23/2014

8. August 28th, 2014 we will place vendor contract on the CUC CIJS (Common Integrated Justice Committee) Technical Committee for discussion and review.
 9. August 29th, 2014 Collin County to finalize contract approval & acceptance.
 10. Week of September 1st, 2014 kick off meeting with Indigent Defense Project team, Tyler Technologies and selected vendor.
 11. We estimate 14 – 16 weeks for the selected vendor and Tyler Technologies to complete the SOW requirements.
 12. Project Status Reporting to TIDC will continue at the end of each calendar quarter. Collin County will provide a monthly status report to the CUC CIJS Technical Committee after the award of the SOW.
- Indigent Defense Project Team is made of Counties that choose to provide a key contact for the project.

7/23/2014