



----- CHANGE ORDER PROPOSAL -----

S&G Contracting, Inc.  
8863 Anderson Mill Rd. Suite 108  
Austin, TX 78729

Tel: (512)331-8799

FAX: (512)331-8795

Submitted to: Dwayne Gossett  
Company: Williamson County  
Phone: 512-943-1611

Date: 1/26/15

Job Title: Proposal for the repair of window lintel @ the justice Center  
Job Location: 405 Martin Luther King St. Georgetown, TX 78626

Scope of Work:

- 1. Install two missing galvanized lintels; Total Cost: \$1,200.00

We propose hereby to furnish material & labor necessary to complete the base bid in accordance with the above specifications, for the sum of (1,200.00) ONE THOUSAND TWO HUNDRED DOLLARS *ms*

Breakdown of Change Order is as follows:

Total Hard Cost of work listed above:	1,000.00	Original Contract Amount:	\$80,000.00
<u>OH&amp;P:</u>	<u>200.00</u>	CO #1 Amount:	\$750.00
Total:	\$1,200.00	<u>CO #2 Amount:</u>	<u>\$1,200.00</u>
		New Contract Amount:	\$81,950.00

Note: Could take up to three weeks to receive the brick. Please contact Mike Stout with any questions or comments regarding the scope @ 512-844-7166.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written approval, and will become an extra charge over and above the estimate.

Auth. Signature: *Michael R Stout*  
PRESIDENT S&G CONTRACTING

Note: This proposal may be withdrawn if not accepted within 30 days, due to any significant market change on materials.

ACCEPTANCE OF PROPOSAL:

Date: \_\_\_\_\_ Name & Title \_\_\_\_\_ Signature \_\_\_\_\_