

RECEIVED
JUL 15 2015
BY: PSI

Project Name: CR 110 Middle Section (Limmer Loop to County Road 107)

CONTRACT FOR ENGINEERING SERVICES
SUPPLEMENTAL AGREEMENT NO. 1
TO THE PROFESSIONAL SERVICES AGREEMENT

STATE OF TEXAS §
COUNTY OF WILLIAMSON §

THIS SUPPLEMENTAL AGREEMENT to contract for engineering services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (*the "County"*) and Kimley-Horn and Associates, Inc. (*the "Engineer"*) and becomes effective when fully executed by both parties.

WHEREAS, the *County* and the *Engineer* executed a contract on January, 15th 2013;

WHEREAS, the not-to-exceed fee in Exhibit 1, Section 1, Item 1.1 limits the agreement to \$588,986.00; and,

WHEREAS, the "**Compensation Cap**" in Exhibit 1, Section 4, Item 4.3 limits the maximum amount payable under the agreement to \$600,000.00; and,

WHEREAS, the Hourly Rates in Exhibit II are limited to the rates noted; and,

WHEREAS, it has become necessary to amend the agreement.

AGREEMENT

NOW, THEREFORE, premises considered, the *County* and the *Engineer* agree that said contract is amended as follows:

- I. The not-to-exceed fee in Exhibit 1, Section 1, Item 1.1 is hereby increased from \$588,986.00 to \$700,000.00.
- II. The Compensation Cap in Exhibit 1, Section 4, Item 4.3 is hereby increased from \$600,000.00 to \$700,000.00.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the *County* and the *Engineer* have executed this supplemental agreement in duplicate,

ENGINEER:

By: 
Signature

BRIAN BECKER
Printed Name

VICE PRESIDENT
Title

7/15/2015
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

OK
M 7/15/2015