

## Stanley Springerley

---

**Subject:** FW: extension of time for Jonah Community I

---

**From:** Linda Wipff  
**Sent:** Thursday, September 17, 2015 2:59 PM  
**To:** Hal Hawes  
**Cc:** Melanie Denny  
**Subject:** FW: extension of time for Jonah Community I

Hal,  
Please see the email below and advise how this should be handled.

**Thank you,**  
*Linda Wipff*

**Linda Wipff**  
**Assistant to Commissioner Ron Morrison**  
**Williamson County Precinct 4**  
**350 Exchange Blvd., Suite 100**  
**Hutto, TX 78634**

**Phone: 512-846-1190 or 512-943-3761**  
**Fax: 512-846-1140**

**CONFIDENTIALITY NOTICE:** This electronic message is intended to be viewed only by the individual or entity to whom it is addressed. It may contain information that is privileged, confidential and exempt from disclosure under applicable law. Any dissemination, distribution or copying of this communication is strictly prohibited without my prior written permission. If the reader of this message is not the intended recipient, or the employee or agent responsible for delivering the message to the intended recipient, or if you have received this communication in error, please notify me immediately by return e-mail and delete the original message and any copies of it from your computer system.

**From:** Carolyn Endsley [<mailto:c42.endsley@gmail.com>]  
**Sent:** Thursday, September 17, 2015 2:57 PM  
**To:** Linda Wipff; Melanie Denny; Ron Morrison  
**Subject:** extension of time for Jonah Community I

The contract between Williamson County and Jonah Community Inc regarding \$165,000 from the Community Recreation Facilities Fund for the purpose of renovation of the Jonah Community Center ends September 30, 2015. It is clear that Jonah Community Inc has not completed the project and that it will require approximately nine to twelve additional months (October 1, 2015 to June 30, 2016 or to September 30, 2016).

We have had many unexpected problems to solve and many state, county, and federal agencies to cooperate with. We think we have done well so far with relatively reasonable extra fees and requirements. Presently we are in the task of matching money with cost of needed repairs and upgrades of the 90+ years building and we are exploring additional sources of extra funding.

Please advise me of the process of requesting an extension of time for Jonah Community Inc. Thank you for your support and assistance.

Best regards,  
Carolyn Endsley, Board President  
Jonah Community Inc