

Change Order Request

Detailed with PCO Breakdown, Grouped by Each Number

Williamson County Expo Center
210 Carlos G. Parker Blvd, NW

Project # 15035
Tel: Fax:

Flintco, LLC

Taylor, TX 76574

Change Order Request: 001

Date: 12/21/2015

To: Dale Butler
Williamson County Texas
3101 SE Inner Loop
Georgetown, TX 78626

From: David Freisner
Flintco, LLC
8100 Cross Park Dr.
Austin, TX 78754-5249

Description	Category	Status
Wilco OCO 001 - Site Prep for Alternate #3		New

Reference	Required By	Days Req	Amt Req
PCO 012 - Earthwork Portion of Alternate #3	12/28/2015	0 \$	0.00

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Description						
Notes						

012	12/18/2015		\$0.00	0	Change Order	Owner Directive
		Earthwork Portion of Alt #3 Covered Expo	This PCO represents the Eartwork portion only of Alternate #3.			

Item No	Item Description	Amt Prop	Reference
001	Champion Portion of Alt #3	\$24,970.00	
002	Owner Contingency	\$(24,970.00)	

Submitted By:



David Freisner
Flintco, LLC

 12-23-15

Approved By:

Signature

Name

 12-23-2015
DALE BUTLER

Date

Prolog Manager

Printed on: 12/21/2015 Flintco

Page 1

Potential Change Orders

Detailed, Grouped by Each Number

Williamson County Expo Center **Project # 15035** **Flintco, LLC**
 210 Carlos G. Parker Blvd, NW Tel: Fax:
 Taylor, TX 76574

PCO #: 012	12/18/2015	Earthwork Portion of Alt #3 Covered Expo				New
Category	Reason	Reference	COR Number	PCCO Number		
Change Order	Owner Directive					
Notes						Revenue Code
This PCO represents the Eartwork portion only of Alternate #3.						
			Estimate	Proposed	Approved	Applied
Requested Days:	0	Budget:	\$0	\$0	\$0	\$0
Approved Days:	0	Cost:	\$0	\$0	\$0	\$0
General Description	Quote Due	Quote Rec'd	Allocation	Estimated	Proposed	Approved
001 - - 000.310000.S	12/25/2015		Budget: Pend Rev	\$0	\$24,970	\$0
Champion Portion of Alt #3			Cost: Apprx Commit	\$0	\$24,970	\$0
002 - - 000.975600.M	12/25/2015		Budget: Pend Rev	\$0	(\$24,970)	\$0
Owner Contingency			Cost: Apprx Commit	\$0	(\$24,970)	\$0



CONTINUATION SHEET

Page 3 of 3 Pages

No 15035.310000

Project: Williamson County Expo Center
Location: 210 Carlos Parker Boulevard Taylor, TX

Cost Code: 310000

Date: 11/20/2015

- a. Changes Less Than or Equal to ($\leq$) \$10,000
 - i. Overhead & Profit (%)..... 10%
- b. Changes Greater Than \$10,000, but Less Than ($\leq$) \$20,000
 - ii. Overhead & Profit (%)..... 10%
- c. Changes Greater Than or Equal To ($<$)\$20,000
 - iii. Overhead & Profit (%)..... 10%

ALTERNATES:

1. Alternate Bid #1: Covered Penning Building	\$123,610
2. Alternate Bid #2: East Concessions Building	\$31,105
3. Alternate Bid #3: Covered Expo Storage Buildings & Wash Bay	\$24,970
4. Alternate Bid #4: Existing Arena Renovations	\$ 0
5. Alternate Bid #5: Manure Management Area	\$980
6. Alternate Bid #6: Fans & Existing Arena	\$ 0
7. Alternate Bid #7: Fans & Covered Expo	\$ 0
8. Alternate Bid #8: Fans @ Enclosed Expo	\$ 0
9. Alternate Bid #9: Not Used	\$ 0
10. Alternate Bid #10: 6" Slab-on-Grade @ Covered Expo	\$ 0
11. Alternate Bid #11: Not Used	\$ 0
12. Alternate Bid #12: Omit Site Ribbon Curbs	\$ 0
13. Alternate Bid #13: Omit Ribbon Curbs & Gutters.....	\$ 0
14. Alternate Bid #14: Chain Link Fencing & Gates @ Main Entry	\$ 0
15. Alternate Bid #15: Monument Sign	\$ 0
16. Alternate Bid #16: Transformer Screen	\$ 0
17. Alternate Bid #17: West Road Extension to Bill Picket	\$37,450
18. Alternate Bid #18: LED in Existing Parking Lot.....	\$ 0
19. Alternate Bid #19: LED Expo Hall A&B Covered Expo	\$ 0
20. Alternate Bid #20: Existing Parking Site Lighting	\$ 0
21. Alternate Bid #21: Unit Price T8	\$ 0

These are lump sum independent alternate prices. Prices are to remain valid for entire duration of project.

EXCLUSIONS:

- 1. Payment & performance bonds,
- 2. Sales tax

