

MEMORANDUM

TO: Ruth Haberman, P.E.
Upper Brushy Creek Water Control and Improvement District
1850 Round Rock Ave, Suite 100
Round Rock, TX 78681

June 6, 2016

FROM: Lisa Carter Powell, P.E.

PROJECT: Great Oaks Bridge – Phase I

PESC Project No. 13024

RE: Project Design Status Summary

Dear Ruth,

As you are aware, we are currently engaged in a study of improvements to the Great Oaks Drive at Brushy Creek/Hairy Man Road intersection that also includes replacement of the bridge over Brushy Creek. The goal is to help improve hydraulic conditions of Brushy Creek at the crossing, improve mobility through this area and provide enhancements to improve the public safety for both motorists and pedestrians through this area. Ultimately, we will be providing a report that summarizes the results of the study and includes a schematic drawing and bridge layout. These deliverables will be used as the basis to move on to the next steps which would include final design, the preparation of construction bid documents and construction of the project as funding becomes available.

Since the last memo issued June 30, 2014, Atkins completed various traffic analyses (under a separate contract) and we have continued evaluating potential options for improvements to raise the bridge out of the floodplain. We have had meetings with the Brushy Creek and Fern Bluff MUDs to discuss preliminary concepts. As a follow-up we have another presentation to the Fern Bluff MUD at their board meeting on June 21st, we will be hosting an Open House on June 22nd, and will present again to Fern Bluff MUD on July 14th in order to obtain feedback from the public.

Due to our current status and the need to obtain public feedback, we would like to request an extension to the current Interlocal Agreement from June 17, 2016 to December 31, 2016. This will provide us with sufficient time to gain feedback from the public and make feasible modifications to address their concerns.

Please call if you have any questions or comments.

Thank you,


Lisa Carter Powell, P.E.
President and Principal Engineer
P.E. Structural Consultants, Inc.

cc: file
Bob Daigh, P.E. / Williamson County

AMENDMENT NO. 2

**INTERLOCAL AGREEMENT BETWEEN WILLIAMSON COUNTY AND UPPER BRUSHY
CREEK WATER CONTROL AND IMPROVEMENT DISTRICT FOR COST SHARING
RELATED TO STUDY AND IMPROVEMENTS TO THE GREAT OAKS BRIDGE**

THE STATE OF TEXAS §

§ **KNOW ALL BY THESE PRESENTS:**

COUNTY OF WILLIAMSON §

This agreement made and entered on July 26, 2013, and amended by Amendment No. 1 on August 21, 2015, is hereby amended as follows:

1. Section 3, Effective Date: Term of Agreement, as amended by Amendment No. 1, is revised from "1057 days (June 17, 2016)" to "1254 days (December 31, 2016)".
2. All other terms and conditions of the Interlocal Agreement shall remain in effect.

IN WITNESS WHEREOF, the Parties hereto have caused this document to be signed, sealed, and attested in duplicate by their duly authorized officers, effective as of the date of the last Party's execution of this Agreement.

WILLIAMSON COUNTY

By: _____

Honorable Dan. A. Gattis, County Judge

Date: _____

UPPER BRUSHY CREEK WATER CONTROL AND IMPROVEMENT DISTRICT

By:  _____

Jeff Sawyer, Board President

Date: June 17, 2016