



Change Order Request

Williamson County Expo Center

210 Carlos G. Parker Blvd, NW

Taylor, TX 76574

Flintco, LLC

Project # 15035

Change Order Request: 015

Date: 8/11/2016

To: Dale Butler
Williamson County Texas
3101 SE Inner Loop
Georgetown, TX 78626

From: David Freisner
Flintco, LLC
8100 Cross Park Dr.
Austin, TX 78754-5249

Description	Category	Status	
Existing Arena Downspout Replacement	Contingency	New	
Reference	Required By	Days Req	Amt Req
	8/18/2016	0	\$0.00

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
045	8/11/2016		\$0.00	0	Contingency	Owner Directive

Existing Arena Downspout Replacement

Item No	Item Description	Amt Prop	Reference
001	Gray & Becker Add for Replacing Downspouts at Existing Arena	\$16,922.00	
002	Funding From Owner Contingency	\$(16,922.00)	

Flintco, LLC

CONTRACTOR

8100 Cross Park Dr.
Austin, TX 78754-5249

Address

By

SIGNATURE

DATE

Williamson County Texas

OWNER

3101 SE Inner Loop
Georgetown, TX 78626

Address

By

SIGNATURE

DATE



Potential Change Orders

Detailed, Grouped by Each Number

Williamson County Expo Center
 210 Carlos G. Parker Blvd, NW
 Taylor, TX 76574
Project # 15035
Flintco, LLC
 Tel: Fax: 15035

Category	Reason	Reference	COR Number	PCCO Number
Contingency	Owner Directive			
Notes				

		Estimate		Proposed		Approved		Applied	
Requested Days:	0	Budget:	\$0	Proposed	\$0	Approved	\$0	Applied	\$0
Approved Days:	0	Cost:	\$0	Proposed	\$0	Approved	\$0	Applied	\$0
General Description		Quote Due	Quote Rec'd	Allocation	Estimated	Proposed	Approved	Applied	
001 - 133419 - 000.133419.S		8/18/2016		Budget: Pend Rev	\$16,922	\$16,922	\$16,922	\$16,922	\$16,922
Gray & Becker Add for Replacing Downspouts at Existing Arena				Cost: Pend Commit	\$16,922	\$16,922	\$16,922	\$16,922	\$16,922
002 - - 000.975600.M		8/18/2016		Budget: Pend Rev	-\$16,922	-\$16,922	-\$16,922	-\$16,922	-\$16,922
Funding From Owner Contingency				Cost: Pend Commit	-\$16,922	-\$16,922	-\$16,922	-\$16,922	-\$16,922



David Freisner

From: Dereck Sayers <dereck@grayandbecker.com>
Sent: Wednesday, August 03, 2016 7:45 AM
To: David Freisner; Ricky Galloway
Subject: Sky lights and Down Spouts

Categories: Cost Implications

Gentlemen,

Please see the attached cost as requested for the two items mentioned above.

(96) Sky lights remove and replace \$29,716.00
Remove and replace down spouts on existing building. \$16,922.00

Thanks,
Dereck Sayers, Vice President
Gray & Becker Construction
Phone: 512.836.1545
Fax: 512.836.4462
dereck@grayandbecker.com
www.grayandbecker.com



since 1947