



Riata Landscape Services

1455 Hwy 29 East  
PO Box 318  
Bertram, TX 78605


# Invoice

| Date      | Invoice # |
|-----------|-----------|
| 4/17/2017 | 1677      |

| Bill To  |
|--|
| American Constructors Holding Co.<br>11900 West Parmer Lane<br>Suite 200<br>Cedar Park, TX 78613 |

| P.O. No. | Terms | Project |
|----------|-------|---------|
|          |       |         |

| Quantity | Description  | Rate         | Amount     |
|----------|--|--------------|------------|
|          | Williamson County Sheriff's Training Center<br>Irrigation sleeve installation. | 4,743.00     | 4,743.00   |
|          |  | <b>Total</b> | \$4,743.00 |



| IRRIGATION LEGEND - EQUINE & PLAY |                    |             |
|-----------------------------------|--------------------|-------------|
| HATCH                             | INTENSITY/TYPE     | AMOUNT      |
|                                   | DRIPPED IRRIGATION | 425 sq. ft. |
|                                   | FREE BUBBLER       | 60 c.f.     |



811  
Know what's below.  
Call before you dig.

WILLIAMSON COUNTY  
SHERIFF'S OFFICE  
TRAINING CENTER  
8032 CHANDLER ROAD  
HUTTO TEXAS 78634



IRRIGATION PLAN  
12 OF 36

**WILLIAMSON COUNTY**  
**SHERIFF'S OFFICE TRAINING CENTER**  
8160 CHANDLER ROAD, HUTTO, TX 78634

|                  |  |
|------------------|--|
| Project Name     | Williamson County Sheriff's Office Training Center |
| Project Location | 8160 Chandler Road, Hutto, TX 78634                |
| Project Number   |  |
| Project Date     |  |
| Project Status   |  |
| Project Manager  |  |
| Project Engineer |  |
| Project Designer |  |
| Project Checker  |  |
| Project Approver |  |

C32

BID ISSUE

BRINKLEY SARGENT WIGGINTON ARCHITECTS

## Dustin Wieggers

---

**From:** Bob Lubecker <rlubecker@wilco.org>  
**Sent:** Thursday, March 30, 2017 1:11 PM  
**To:** Grant Huling  
**Cc:** Dustin Wieggers  
**Subject:** RE: Irrigation Sleeve Locations

Can we make all of the sleeves 4"?

Locations are fine, just need to clarify pipe sizes.

**Bob Lubecker**  
**Project Manager**  
**Williamson County Facilities**  
**3101 SE Inner Loop**  
**Georgetown, TX 78626**  
**O: 512-943-1625**  
**C: 815-341-6271**

**From:** Grant Huling [mailto:ghuling@acitexas.com]  
**Sent:** Thursday, March 30, 2017 11:06 AM  
**To:** Bob Lubecker <rlubecker@wilco.org>  
**Cc:** Dustin Wieggers <dwieggers@acitexas.com>  
**Subject:** Irrigation Sleeve Locations

Bob, per your request, please see attached drawing of irrigation sleeves that we plan to install. Thanks.

Grant Huling  
**AMERICAN CONSTRUCTORS**  
11900 West Parmer Lane | Suite 200 | Cedar Park, TX 78613  
**main office** (512) 328-2026 | **cell** (512) 773-2360  
[www.acitexas.com](http://www.acitexas.com)

*American Constructors has moved offices! Please note our new address above.*



## Funds Tracking Log

**Williamson County  
Sheriff's Office Training  
Center**

| PCO number | Time Extension Days                                      | Cost of Work   | CM Contingency | Owner Contingency | Allowance    | General Conditions | Construction Phase Fee | GMP            | Total updated contract amount |
|------------|--|----------------|----------------|-------------------|--------------|--------------------|------------------------|----------------|-------------------------------|
| GMP        | N/A  | \$6,509,639.00 | \$285,095.00   | \$285,095.00      | \$203,500.00 | \$502,053.00       | \$209,258.00           | \$7,994,640.00 | \$7,994,640.00                |
| 1          | 22   | \$1,200.00     | \$0.00         | \$0.00            | -\$1,200.00  | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 2          | 16   | \$106,356.00   | -\$106,356.00  | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 3          | 0  | \$8,330.00     | -\$8,330.00    | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 4          | 0  | \$225.00       | \$0.00         | \$0.00            | -\$225.00    | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 5          | 0  | \$22,460.00    | -\$22,460.00   | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 6          | 0  | \$8,807.11     | \$0.00         | \$0.00            | -\$8,807.11  | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 7          | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 8          | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 9          | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 10         | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 11         | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 12         | 0  | -\$10,441.00   | \$10,441.00    | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 13         | 0  | -\$12,751.00   | \$12,751.00    | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 14         | Will be submitted at a later date, Allowance Placeholder |                |                |                   |              |                    |                        |                |                               |
| 15         | 0  | \$4,743.00     | \$0.00         | \$0.00            | -\$4,743.00  | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 16         | 0  | \$31,331.65    | -\$31,331.65   | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 17         | 0  | -\$1,856.86    | \$1,856.86     | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 18         | 0  | -\$5,083.00    | \$5,083.00     | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 19         | 0  | \$665.00       | -\$665.00      | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 20         | 0  | -\$8,023.00    | \$8,023.00     | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 21         | 0  | -\$6,139.00    | \$6,139.00     | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
| 22         | 0  | -\$12,050.00   | \$12,050.00    | \$0.00            | \$0.00       | \$0.00             | \$0.00                 | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
|            |  |                |                |                   |              |                    |                        | \$0.00         | \$0.00                        |
| Totals     | 38   | \$6,637,412.90 | \$172,296.21   | \$285,095.00      | \$188,524.89 | \$502,053.00       | \$209,258.00           | \$7,994,640.00 | \$7,994,640.00                |