

CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Engineering Design Services for the repair of San Gabriel Ranch Road ("Project")

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Freese and Nichols, Inc. (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective April 07, 2016 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract and such Compensation Cap needs to be increased to fund services in relation to the Project; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

I. The original Compensation Cap under Article 5 of the Contract was increased pursuant to a prior Contract Amendment No. 1 from \$306,702.00 to \$575,083.00. The Compensation Cap pursuant to this Amendment No. 2 is hereby being increased from \$575,083.00 to \$592,665.00.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Víctor M. Vasquez
Printed Name

Principal
Title

7-14-17
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date