



Change Order Request

Job Name: Williamson Co. CP Tax Office
Address: 350 Discovery Dr. Ste. 101
Cedar Park, TX

Estimate No.:
Estimator: jc
Checked By: jc

COR1R1

Date:
7/27/2017

Discription: Temp Room Improvements

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor MH \$	Ext \$	Material Unit \$	Ext \$	Equipment Unit \$	Ext \$	Subcontract Unit \$	Ext \$	Total Cost
1	GENERAL CONDITIONS				\$	256.00	\$	-	\$	-	\$	-	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00	\$	-	\$	-	\$	-	\$ 256.00
	Superintendent			HR	\$ 67.20	\$ -	\$	-	\$	-	\$	-	\$ -
						\$ -	\$	-	\$	-	\$	-	\$ -
2	SITEWORK				\$	-	\$	-	\$	-	\$	-	\$ -
3	CONCRETE				\$	-	\$	-	\$	-	\$	-	\$ -
4	MANSONRY				\$	-	\$	-	\$	-	\$	-	\$ -
5	STEEL				\$	-	\$	-	\$	-	\$	-	\$ -
6	WOODS & PLASTICS				\$	-	\$	50.00	\$	-	\$	1,229.00	\$ 1,279.00
	Demo Casework	Weekend	1	LS	\$	-	\$	-	\$	-	\$	-	\$ -
	Install & Modify Casework		1	LS	\$	-	\$ 50.00	\$ 50.00	\$	-	\$ 865.00	\$ 865.00	\$ 865.00
					\$	-	\$	-	\$	-	\$ 364.00	\$ 364.00	\$ 414.00
7	THERMAL & MOISTURE PROTECTION				\$	-	\$	-	\$	-	\$	-	\$ -
8	DOORS & WINDOWS				\$	-	\$	-	\$	-	\$	-	\$ -
9	FINISHES				\$	-	\$	-	\$	-	\$	-	\$ -
10	SPECIALTIES				\$	-	\$	-	\$	-	\$	-	\$ -
11	EQUIPMENT				\$	-	\$	-	\$	-	\$	-	\$ -
12	FURNISHINGS				\$	-	\$	-	\$	-	\$	-	\$ -
13	SPECIAL CONSTRUCTION				\$	-	\$	-	\$	-	\$	-	\$ -
14	CONVEYING SYSTEMS				\$	-	\$	-	\$	-	\$	-	\$ -
15	MECHANICAL				\$	-	\$	-	\$	-	\$	-	\$ -
16	ELECTRICAL				\$	-	\$	-	\$	-	\$	600.00	\$ 600.00
			1	ls	\$	-	\$	-	\$	-	\$ 600.00	\$ 600.00	\$ 600.00
					\$	-	\$	-	\$	-	\$	-	\$ -
Subtoal					\$	256.00	\$	50.00	\$	-	\$	1,829.00	
Comments: Per owner's request Mobilize on a Saturday to demo millwork. Rework existing millwork to make countertop w/ (3) Quadplex outlets NOTE: Does not include removal of work once project is complete.													
					Subtotal						\$	2,135.00	
					With O&P						\$	2,327.15	
					Bond						\$	58.18	
					Other						\$	-	
					Grand Total						\$	2,385.33	
					Change Order Amt:						\$	2,385.00	
Two Thousand Three Hundred Eighty Five and 00/100Dollars													