

PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER ☒ ARCHITECT ☒ CONSULTANT ☒ CONTRACTOR ☒ FIELD ☐ OTHER ☐

PROJECT: Williamson County Sheriff's Office Training Center
8160 Chandler Road
Hutto, TX 78634

PROPOSAL REQUEST NO: 10

OWNER: Williamson County
3151 SE Inner Loop
Georgetown, Texas 78626

TO: American Constructors, Inc.
11900 West Parmer Lane
Cedar Park, TX 78613

INITIATION DATE: 8/1/2017

CONTRACT FOR: General Construction

PROJECT NO.: 21522.00
CONTRACT DATE: 12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Description: Incorporate the following revisions to the documents to remove the exterior flat panel displays.

- Item No. 1. Sheet AV101 Removed infrastructure for two (2) Flat panel displays along northern exterior.
- Item No. 2. Sheet T101 Removed infrastructure for two (2) Flat panel displays along northern exterior.
- Item No. 3. Audiovisual Systems 27 41 16
Remove (strike) "Outdoor Break Pavilion" from Room Descriptions
Remove FPD Type-6 "Skyvue 65 NXG DS-700" from AV Products

Attachments: Sheet AV101, Sheet T101, and Specification Section 27 41 16.

END OF PROPOSAL REQUEST #10

ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS

By: David Achterberg

August 1, 2017

ARCHITECT

DATE

Dustin Wiegers

From: Doug Windle <doug@aceaudiocom.com>
Sent: Tuesday, August 8, 2017 5:52 PM
To: Dustin Wiegers
Cc: Grant Huling; 'Kory Smith - Ace Audio Communications'
Subject: RE: WCSOTC PR 010 Delete Exterior TV's

Follow Up Flag: Follow up
Flag Status: Flagged

Pricing to delete the (2) Skyvue 65 NXG DS-700 is a deduct of \$16,134.00

Thanks,

Doug Windle
Audio Visual Manager
ACE Audio Communications Inc.
P.O. Box 609
Hutto, TX 78634

(512) 218-4043 Office
(512) 535-4673 Fax
(512) 694-2048 Cell



From: Dustin Wiegers [mailto:dwiegers@acitexas.com]
Sent: Tuesday, August 01, 2017 4:53 PM
To: Doug Windle <doug@aceaudiocom.com>; Robert Ramirez <Robert.Ramirez@bigstateelectric.com>; Allen Stephens <allen@evergreenpower.co>; Glen Stephens <glen@evergreenpower.co>
Cc: Grant Huling <ghuling@acitexas.com>
Subject: WCSOTC PR 010 Delete Exterior TV's

Please provide pricing to delete the 2 exterior TV locations as shown in the attached PR.

Thanks,

Dustin Wiegers
AMERICAN CONSTRUCTORS
11900 West Parmer Lane | Suite 200 | Cedar Park, TX 78613
main office (512) 328-2026 | **cell** (512) 743-7107
www.acitexas.com



Big State Electric, LTD.

7101 Burleson Road
Austin, TX 78744
Ph: (512) 385-6160

CHANGE PROPOSAL

Date: 08/02/17

Recipient Information

To: American Constructors
Attention: Dustin Wiegiers
Address: 11900 West Parmer Lane, Suite 200
Cedar Park, TX

Phone: 512-328-2026

Fax:

Project Information

Project Name: Wilco Sheriff's Office Training Center
Project Number: 899

Change Proposal Detail

Proposal Number: 899 (899.000-21S)
Total Cost: (\$268)
Extension Period: days
Description: Delete 2 Exterior TV Locations

We are pleased to offer you change proposal pricing on Wilco Sheriff's Office Training Center. The proposed changes are as follows:

Delete 2 exterior TV locations along the northern exterior.

The changes listed above are hereafter referred to as Change Proposal Number 899 (899.000-21S). We need approval for this proposal by August 16, 2017 in order to maintain the project schedule.

Qualifications:

- 1) This quote is good for 15 days from the date referenced above.
- 2) All exclusions and modifications to the base contract are applicable to this change.

Please call me with any questions.

Robert Ramirez, RCDD

Robert Ramirez
Big State Electric Ltd.

Big State Electric Ltd.
7101 Burleson Road
Austin, Texas 78744
Telephone: (512) 385-6160 Fax: (512) 385-6177
TECL 19035

Regulated by the Texas Department of Licensing and Regulation
P. O. Box 12157
Austin, Texas 78711
(800) 803-9202 (512) 463-6599
www.license.state.tx.us/complaints



Big State Electric, LTD.

7101 Burleson Road
Austin, TX 78744
Ph: (512) 385-6160

CHANGE PROPOSAL CALCULATION

/
Change Proposal: Number 899 (899.000-21S)
08/02/17
Page 2 of 2

Material Cost				
Material Tax @	0.00%		<u>\$0</u>	
Total Material Cost			(\$113)	→ (\$113)
Labor Hours				
			(3.40)	
Safety Hours @	1.00%		(0.0)	
Project Cleanup Hours @	1.50%		(0.1)	
Total Electrician Hours			(3.5)	
Electrician Rate/Hour	\$32.00			(\$112)
Guarantee Hours @	0.00%		0.00	
Supervision Hours @	10.00%		-0.34	
Total Supervision Hours			-0.34	
Supervisor Rate/Hour	\$58.00			(\$20)
As-builts Hours @	0.00%		0.00	
Estimating Hours @	0.00%		0.00	
Total Estimating Hours			0.00	
Estimator Rate/Hour	\$63.00		\$0	
Subtotal - Labor			(\$131)	
Labor Burden @	0.00%		\$0	
Total Labor Cost			(\$131)	→ (\$131)
Subtotal - Material & Labor				(\$244)
Overhead/Profit @	10.00%			(\$24)
Subtotal				(\$268)
Change Fee @	0.00%			\$0
Subtotal				(\$268)
Subcontractor			\$0	
Subcontractor Markup @	5.00%		\$0	
Total Subcontractor			\$0	→ \$0
Bond Fee @	0.00%			\$0
Total Change Proposal Fee				(\$268)

Big State Electric Ltd.
7101 Burleson Road
Austin, Texas 78744
Telephone: (512) 385-6160 Fax: (512) 385-6177
TECL 19035

Regulated by the Texas Department of Licensing and Regulation
P. O. Box 12157
Austin, Texas 78711
(800) 803-9202 (512) 463-6599
www.license.state.tx.us/complaints



Evergreen Power of Texas

P.O. Box 1639 Lampasas, Texas 76550

512.564.1388 OFC

512.564.1042 FAX

TO: AMERICAN CONSTRUCTORS

AUGUST 3, 2017

(512) 328-2026

RE: Sheriff's Office PR#10

Attn: Dustin Wiegars

Dear Dustin,

Evergreen Power, LLC. is pleased to quote the above referenced PR#10 as follows:

- 1. Delete (2) EXT TV OUTLETS**

Quote (credit).....\$150.00

- 2. Delete (2) empty TV boxes**

Quote (credit).....\$50.00

Sincerely,

Glen Stephens, President

(409) 877-9166 celll