COST ITEMIZATION

D	r	റ	N	\sim
_	u	u	14	u.

37

PROJECT:

Williamson County Sheriff's Office Training Center

AMERICAN CONSTRUCTORS

CONSTR. MGR.:

American Constructors, Inc.

DOCUMENT NAME:

PR 022

DATE:

11/29/17

\$579.60

SUBJECT:

PR 022 Fan Switches

Funding Source CM Contingency

Extended Calendar Days Requested: 0 days

ITEMIZED COST BREAKDOWN DESCRIPTION--Use Separate line for each item Sub Name Work Description FIRM ESTIMATED TOTAL Evergreen PR 022 Remove Switches \$579.60 \$579.60

Note:

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of \$7,994,640.00.

Oligians y signed by Devid A. Acriterberg
Nr. C-U.S.
Endochimeny@baw workhooks com,
Olimeny Farey Wigner Architects,
Olimeny Farey Wigner Architects,
Olimeny Farey Wigner Architects,
Contact Note.

Contact Note.

Contact Note.

Brinkley Sargent Wiginton Architects D

Date

Milliamson County

Total

Date

PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution:

OWNER

 \boxtimes

ARCHITECT

 \times

CONSULTANT

Ø

CONTRACTOR

FIELD OTHER

PROJECT:

Williamson County Sheriff's Office Training Center

PROPOSAL REQUEST NO:

22

8160 Chandler Road

Hutto, TX 78634

OWNER:

TO:

Williamson County

3151 SE Inner Loop

Georgetown, Texas 78626

American Constructors, Inc. 11900 West Parmer Lane

Cedar Park, TX 78613

INITIATION DATE:

10/30/2017

PROJECT NO.:

21522.00

CONTRACT FOR: General Construction

CONTRACT DATE:

12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Description: Incorporate the following revisions to the documents to delete the electrical switches in Rooms 143 and 144, and to delete the duplex receptacle in Room 134.

Item No. 1.

Sheet E311 - FLOOR PLAN - POWER

- A. REMOVE ALL SWITCHES LOCATED NEAR OSCILLATING FANS IN ROOMS 143 AND 144. FANS TO BE CONTROLLED ONLY AT SWITCH BANKS SHOWN IN THE RESPECTIVE ROOMS.
- B. DELETE DUPLEX RECEPTACLE IN ROOM 134.

Attachments: Sheet E311 - FLOOR PLAN - POWER

END OF PROPOSAL REQUEST #22

ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS By: David Achterberg

October 30, 2017

ARCHITECT

DATE

Evergreen Power of Texas

P.O. Box 1639 Lampasas, Texas 76550

512.564.1388 OFC

512.564.1042 FAX

TO: AMERICAN CONSTRUCTORS November 2, 2017

(512) 328-2026

RE:

Sheriff's Office PR#22

Attn: Dustin Wiegers

Dear Dustin,

Evergreen Power, LLC. is pleased to quote the above referenced PR#22 as follows:

REMOVE (12) SWITCHES, TIE JOINTS, AND COVER 1.0 HRS EACH

12.0

LABOR RATE

42.00

TOTAL

504.00

10% O & P

75.60

Sincerely,

Glen Stephens, President

(409) 877-9166 celll

		z -
		\
		,