

88 Silva Lane, Middletown, RI 02842 (401) 849-4750

PURVIS FSAS Change Order Request

Device Changes for Prioritized Unit Master Alerting (PUMA) System in Williamson County Testing & Training Environment

PO 166187

December 12, 2017

Change Item:

The County of Williamson is implementing PURVIS Fire Station Alerting System (PURVIS FSAS) components in its Testing and Training environment. The required hardware, software and services associated with this implementation were defined in County Purchase Order # 166187. The County has requested that PURVIS remove the PURVIS FSAS Central Server and the Central Server Database License from the Purchase Order because the County will purchase and supply those items separate from PURVIS. The County has also requested that PURVIS change some of the hardware types identified in the Purchase Order in order to accommodate a portable alerting solution that is representative of a system that may be installed in a fire station.

Scope of Change:

Items Removed

- 1. (Qty 1) Central Server Part # 315-010100-131
- 2. (Qty 1) Central Server Database Software License Part # 315-990001-120
- 3. (Qty 1) SCU Remote Touch Screen 22" Part # 315-250005-131
- 4. (Qty 1) Remote Touch Screen Distribution VGA TX/RX Part # 315-250005-131
- 5. (Qty 1) USB Extender, 1 Port, 150' Part # 315-250200-131
- 6. (Qty 1) Wall Speaker, 8" Self Amp Part # 315-120301-131
- 7. (Qty 1) Message Board 24" Monitor Part # 315-190000-131-24
- 8. (Qty 1) Message Board HDMI Video Receiver Part # 315-190400-131

Items Added

- 1. (Qty 1) 19" Portable Rack Enclosure Part # 315-470101-100
- 2. (Qty 1) 1 Gang Self Amplified Speaker Part # 315-490000-131
- 3. (Qty 1) 1U Speaker Rack Mount Panel Part # 315-490100-131
- 4. (Qty 1) 19" Rack Mount LCD KVM Part # 315-470201-131
- 5. (Qty 1) 19" Rack Mount LCD Monitor Part # 315-470200-131
- (Qty 1) 12 Outlet Rack Mount Power Strip Part # 315-010500-131
- 7. (Qty 1) 1U 19" Vented Sliding Shelf Part # 315-470202-131
- 8. Additional Freight/Shipping & Handling
- 9. Portable System Configuration, Production and Testing



88 Silva Lane, Middletown, RI 02842 (401) 849-4750

Cost Detail:

Original PO Amount: \$68,740 This Change Order Cost: (\$8,830)

New PO Amount, if approved: \$59,910

Items Removed: (\$14,940)

- 1. (Qty 1) Central Server Part # 315-010100-131: (\$5,975)
- 2. (Qty 1) Central Server Database Software License Part # 315-990001-120: (\$7,535)
- 3. (Qty 1) SCU Remote Touch Screen 22" Part # 315-250005-131: (\$605)
- 4. (Qty 1) Remote Touch Screen Distribution VGA TX/RX Part # 315-250005-131: (\$355)
- 5. (Qty 1) USB Extender, 1 Port, 150' Part # 315-250200-131: (\$25)
- 6. (Qty 1) Wall Speaker, 8" Self Amp Part # 315-120301-131: (\$95)
- 7. (Qty 1) Message Board 24" Monitor Part # 315-190000-131-24: (\$250)
- 8. (Qty 1) Message Board HDMI Video Receiver Part # 315-190400-131: (\$100)

Items Added: \$6,110

PURVIS Systems Incorporated

- 1. (Qty 1) 19" Portable Rack Enclosure Part # 315-470101-100: \$2,000
- 2. (Qty 1) 1 Gang Self Amplified Speaker Part # 315-490000-131: \$185
- 3. (Qty 1) 1U Speaker Rack Mount Panel Part # 315-490100-131: \$60
- 4. (Qty 1) 19" Rack Mount LCD KVM Part # 315-470201-131: \$840
- 5. (Qty 1) 19" Rack Mount LCD Monitor Part # 315-470200-131: \$1,155
- 6. (Qty 1) 12 Outlet Rack Mount Power Strip Part # 315-010500-131: \$75
- 7. (Qty 1) 1U 19" Vented Sliding Shelf Part # 315-470202-131: \$145
- 8. Additional Freight/Shipping & Handling: \$150
- 9. Portable System Configuration, Production and Testing: \$1,500

	county of Williamson, 17	
Michelle Craft 12/19/17 Authorized Signature and Date	Authorized Signature and Date	
Michelle Craft, Contracts Manager		
Print Name and Title	Print Name and Title	

County of Williamson TX