



Trimbuilt Construction, Inc.  
On time. Every time.

P. O. Box 80169  
Austin, TX 78708-0169  
(512) 832-1979

## Change Request

To: Williamson County  
710 Main St.  
Georgetown, TX 78626

PH: (512) 943-1599 Fax: (512) 930-3313

**Number:** 9  
**Date:** 11/1/2017  
**Project:** Wilco WCCHD Office Renovations  
**Job #:** 6148E

**Description:** Extend IT Room Walls

We are pleased to offer the following specifications and pricing to make the following changes:

Extend the inside existing IT room walls to deck per RFI 26 response. Tape, float, and paint the extension.

Description:	Price
Drywall Acoustical Demo	1,175.00
Painting	1,000.00
Insurance	33.00
Profit / Fee	113.00
P & P Bond	55.00
<b>Total:</b>	<b>2,376.00</b>

If you have any questions, please contact me at 512-832-1979.

Submitted by:

Trimbuilt Construction, Inc.

cc:

Approved By:

Date:

11-9-17



RFI 26

## Michael Holiman

---

**From:** Julio Vazquez <jvpaintstexas@gmail.com>  
**Sent:** Tuesday, October 31, 2017 6:03 PM  
**To:** Michael Holiman  
**Subject:** Re: FW: Wilco IT room walls RFI

Michael,

Here is the corrected cost:

Tape and float the IT room walls.

- Tape and float level 4
- Sanding
- Primer

Total Cost: \$1,000

Regards,

**Julio Vazquez, MBA**  
Managing Director  
JV Painters, LLC  
P: 832-317-9684  
M: 706-483-2796  
F: 713-583-1507  
[www.jvpaintersoftexas.com](http://www.jvpaintersoftexas.com)



On Tue, Oct 31, 2017 at 9:56 AM, Michael Holiman <[MHoliman@trimbuilt.com](mailto:MHoliman@trimbuilt.com)> wrote:

Following up on this...