

## Change Request

To: Williamson County  
710 Main St.  
Georgetown, TX 78626

PH: (512) 943-1599 Fax: (512) 930-3313

**Number:** 11  
**Date:** 11/20/2017  
**Project:** Wilco WCCHD Office Renovations  
**Job #:** 6148E

**Description:** Secure existing loose frames

**We are pleased to offer the following specifications and pricing to make the following changes:**

**Remove all trim and screw all existing frames where loose for reuse.**

Description:	Price
Drywall Acoustical Demo	1,900.00
Insurance	28.50
Profit / Fee	95.00
P & P Bond	47.50
<b>Total:</b>	<b>2,071.00</b>

**If you have any questions, please contact me at 512-832-1979.**

Submitted by:

Trimbuilt Construction, Inc.

**CC:**

Approved By:

Date:



Trimbuilt Construction, Inc.  
On time. Every time.

Change Order  
Wilco  
6148E

Date 11/20/17

To: Michael H.

Amount	
Remove all trim and screw all existing frames where loose for reuse.	\$
Regular hours	\$
No new trim figured	\$
	\$
	\$
	\$
	\$
	\$
	\$
	\$
<b>TOTAL</b>	\$ 1,900.00

If you have any questions, please contact me at (512) 832 1979.

Submitted by:  
Trimbuilt Construction, Inc.

\*Quote expires in 90 days if not accepted, and is subject to escalation rates based on commencement date of project\*