

Change Request

To: Williamson County

710 Main St.

Georgetown, TX 78626

PH: (512) 943-1599 Fax: (512) 930-3313

Number: 12

Date: 11/30/2017

Project: Wilco WCCHD Office Renovations

Job #: 6148E

Description:

ASI #8 - Transaction Window

We are pleased to offer the following specifications and pricing to make the following changes:

ASI #8 - relocate transaction window and new millwork in Rm 124

Description:	
Drywall Acoustical Demo	500.00
Painting	250.00
Millwork	3,612.50
Insurance	65.44
Profit / Fee	218.13
P & P Bond	109.06

Total: 4,755.13

If you have any questions, please contact me at 512-832-1979.

Submitted by:

Trimbuilt Construction, Inc.

cc:

Approved By:

Date:

Traci Dolph

From:

Julio Vazquez <jvpaintstexas@gmail.com>

Sent:

Thursday, November 30, 2017 8:43 AM

To:

Traci Dolph

Cc:

Michael Holiman; Austin Young

Subject:

Re: ASI #8 - WCCHD - Need pricing asap

Traci,

The cost is \$250.

Sent from my iPhone

On Nov 30, 2017, at 8:38 AM, Traci Dolph <TDolph@trimbuilt.com> wrote:

Julio – just waiting on you to price these changes....please advise.

Kind Regards,

Traci Dolph

Assistant Project Manager

Trimbuilt Construction, Inc.

12800 North Lamar Blvd

Austin, Texas 78753

512-832-1979 Office

512-529-6992 Cell

512-873-0142 Fax

tdolph@trimbuilt.com

www.trimbuilt.com

<image001.jpg>

From: Traci Dolph

Sent: Friday, November 17, 2017 9:38 AM

To: Steve Blount <SBlount@trimbuilt.com>; Greg Stepanski <GStepanski@trimbuilt.com>; Julio Vazquez

<jvpaintstexas@gmail.com>

Cc: Michael Holiman < MHoliman@trimbuilt.com >; Austin Young <a young@trimbuilt.com >

Subject: ASI #8 - WCCHD - Need pricing asap

Importance: High

Drywall and Painters:

Please get me pricing on the attached. The window will need to be moved 1'9" towards the exterior.

Thanks!

Kind Regards,

Traci Dolph

Assistant Project Manager

Traci Dolph

From:

Steve Blount

Sent:

Tuesday, November 28, 2017 9:23 AM

To:

Traci Dolph; Greg Stepanski

Cc:

Michael Holiman; Howard Kindred

Subject:

RE: ASI #8 - WCCHD - Need pricing asap

\$500 to relocate the transaction window.

Reply all if approved.

THNX

Stephen Blount

Estimator

Trimbuilt Construction, Inc.

12800 North Lamar

Austin, Texas 78753

512-832-1979 Office

512-225-6416 Direct

512-873-0142 Fax

512-577-0285 Mobile

sblount@trimbuilt.com

www.trimbuilt.com



From: Traci Dolph

Sent: Tuesday, November 28, 2017 9:05 AM **To:** Steve Blount; Greg Stepanski; 'Julio Vazquez'

Cc: Michael Holiman; Austin Young

Subject: RE: ASI #8 - WCCHD - Need pricing asap

Importance: High

Still need pricing on this guys....please get to me today.

Kind Regards,

Traci Dolph

Assistant Project Manager

Trimbuilt Construction, Inc.

12800 North Lamar Blvd

Austin, Texas 78753

512-832-1979 Office

512-529-6992 Cell



P.O. BOX 71

HUTTO,TX 78634

PH: (512) 759-1330 FAX (512) 759-1332

TRIM BUILT

Bid Sheet for:

Date

11/16/2017

WCCHD OFFICE RENOVATION

ASI # 8 NEW MILLWORK RM 124

Project Project # Job Includes:

DRAWER STACKS	1.5	1.5 Ln.Ft.	PLASTIC LAMINATED LOWER CABINETS WITH 5/8" MELAMINE DRAWER
			BOXES AND FULL EXTENSION DRAWER GUIDES
LAMINATED SUPPORTS	2	QTY.	PLASTIC LAMINATED LEG SUPPORT
COUNTER TOP	7.5	7.5 <i>Ln.Ft.</i>	PLASTIC LAMINATED COUNTERTOP WITH SQUARE EDGES AND 4" BACK SPLASH AS REQUIRED
SHOP FABRICATED PLASTIC LAMINATED	ъ	Ln.Ft.	SHOP FABRICATED PLASTIC LAMINATED PASS THROUGH KNEE WALL
PASS THROUGH KNEE WALL			

MILLWORK QUALIFICATIONS

CABINETS WILL BE BUILT "CUSTOM GRADE" FRAMELESS CONSTRUCTION

WILSONART PLASTIC LAMINATE HAS BEEN PRICED

CONTRACTOR

ANY CHANGES IN MATERIAL AND/OR COLOR SELECTION AFTER BID DATE CAN AFFECT COST

ANY INSURANCE REQUIREMENT WHERE WE ARE CHARGED AN ADDITIONAL PREMIUM WILL BE CHARGED BACK TO

A RESALE CERTIFICATE MUST BE PROVIDED BY GC FOR COMMERCIAL RENOVATION PROJECTS

THIS PROPOSAL IS BASED ON ALL WORK BEING COMPLETED IN ONE PHASE THIS PROPOSAL INCLUDES INSTALLATION OF MILLWORK

OUR PRICE INCLUDES SHOP DRAWINGS

BID QUALIFICATION

A COPY OF THIS PROPOSAL MUST BE INCLUDED IN THE SUBCONTRACT DOCUMENTS. BEFORE ANY WORK BEGINS

THIS PROPOSAL IS VALID FOR A PERIOD OF 30 DAYS.

BILLING WILL BEGIN UPON SUBMITTAL OF SHOP DRAWINGS

FIRST BILLING WILL BE COMPRISED OF SHOP DRAWINGS FEE AND A 30% MATERIAL DRAW.

EXCLUSIONS

AFTER HOURS INSTALLATION

RESTROOM VANITIES

ANY ADDITIONAL INSURANCE OR BONDING

AWI CERTIFICATIONS AND/OR LABELS ARE EXCLUDED

ALL GLASS WORK PREFORMED BY OTHERS

WINDOWS SILLS, CASING , CHAIR RAIL , CROWN MOLDINGS , BASE BOARD

ANY ACRYLIC PANELS

RESTROOM PARTITIONS

PUTTY WORK OR CAULKING OF TRIM

ANY FINISH WORK UNLESS STATED IN LINE ITEM ABOVE

DOORS, FRAMES, HARDWARE AND GLAZING

ANY IN WALL BLOCKING

METAL IN-WALL BRACKETS, OR SUB-FRAMING EXCEPT AS LISTED IN THIS SCOPE

ANY ITEMS OR TASKS NOT LISTED IN THIS SCOPE EXTERIOR WORK

	JZO		>	
TOTAL NO TAX	DUE TO DAILY CHANGES IN OUR WORKLOAD, NOT COMMIT TO A SCHEDULE UNTIL PROJEC FACILITY CAPACITY AT THE TIME OF AWARD.	COMMERCIAL CONDITIONS AND CLARIFICATIONS	NO ADDENDUMS	ACKNOWLEDGMENT
4	OAD, AI OJECT I /ARD.			
3,612.50	DUE TO DAILY CHANGES IN OUR WORKLOAD, AND AWAITING RESULTS FROM OUTSTANDING BIDS, WE CANOT COMMIT TO A SCHEDULE UNTIL PROJECT HAS BEEN AWARDED, PROJECT IS SUBJECT TO CREW ANIFACILITY CAPACITY AT THE TIME OF AWARD.			

Signature Price is good for 30 days Over 30 Day: 1.5% Per Month (\$ 5.00 Min) 18% Per Year. Acceptance Of Bid Means Acceptance Of Terms. Terms: Net 30 Days.

Date

CONSTRUCTION, DELIVERY, AND INSTALLATION