

[illegible]

The cost proposal as shown above is only inclusive of the cost of the work for this change proposal. If unforeseen conditions are encountered these costs may be revised and re-submitted. The Construction Manager's cost of bonds, insurance, and fee will be included at the rate stipulated in the contract in the final reconciliation and/or owner change order.

This Cost Proposal has no impact on the GMP of \$7,994,640.00.

David A. Achterberg

Brinkley Sargent Wiginton Architects

Date _____

Williamson County

Date _____

PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER ☒ ARCHITECT ☒ CONSULTANT ☐ CONTRACTOR ☒ FIELD ☐ OTHER ☐

PROJECT: Williamson County Sheriff's Office Training Center
8160 Chandler Road
Hutto, TX 78634

PROPOSAL REQUEST NO: 18

OWNER: Williamson County
3151 SE Inner Loop
Georgetown, Texas 78626

TO: American Constructors, Inc.
11900 West Parmer Lane
Cedar Park, TX 78613

INITIATION DATE: 11/3/2017

CONTRACT FOR: General Construction

PROJECT NO.: 21522.00
CONTRACT DATE: 12/20/16

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Description: Incorporate the following revisions to the documents to install LVT flooring over the polished concrete floor areas and to modify some of the grout selections for the wall and floor tile.

Item No. 1. Sheet A800 - FINISH SCHEDULE & EQUIPMENT SCHEDULE, NOTES & LEGEND
A. Revise polished concrete floor areas to LVT as indicated on Room Finish Schedule
B. Revise tile grout colors as indicated on Room Finish Schedule

Item No. 2. Sheet A821 - ENLARGED FINISH PLAN, FINISH ELEVATIONS, FINISH DETAILS
A. Refer to enlarged floor plans for floor finish transitions.

Attachments: Sheet A800 - FINISH SCHEDULE & EQUIPMENT SCHEDULE, NOTES & LEGEND, Sheet A821 - ENLARGED FINISH PLAN, FINISH ELEVATIONS, FINISH DETAILS

END OF PROPOSAL REQUEST #18

ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS

By: David Achterberg

November 3, 2017

ARCHITECT

DATE

ROOM FINISH SCHEDULE										
#	NAME	FLOOR	BASE	WALL				CEILING	FINISH NOTES	
				N	S	E	W			
100	FILES	WC1	RB1			P8	P8			
101	LOBBY	TR1, TR2, TR3	PT4	MP1/ MP2/ AP1	MP1/ MP2/ AP1	MP1/ MP2/ AP1	MP1/ MP2/ AP1/ PT5		1, 2, 3, 4, 5	
102	RECRUITING OFFICE	CPT2	RB1	P1	P1	P1	P1		3	
103	STORAGE	CPT2	RB1	P1	P1	P1	P1			
104	TOILET	TR1		PT2/ PT3/ P1	PT2/ PT3/ P1	PT2/ PT3/ P1	PT2/ PT3/ P1		1, 5, 7	
105	FUTURE OFFICE	SC	RB1	P1	P1	P1	P1			
106	VEST	CPT1	RB1	P1	P1	P1	P1			
107	NIS CORR.	LVT-1	RB1/ PT4		P1	P1/ CR1	P2/ CR2			
109	RECEPTIONIST	CPT1	RB1	P2	P1	P1	P1		2	
110	COPIER	CPT1	RB1	P1	P1	P1	P1		2	
111	CONFERENCE	CPT2	RB1	P1	P1	P1	P1			
112	SERGEANT	CPT2	RB1	P1	P1	P1	P1			
113	SERGEANT	CPT2	RB1	P1	P1	P1	P1			
114	LIEUTENANT	CPT2	RB1	P1	P1	P1	P1			
115	LIEUTENANT	CPT2	RB1	P1	P1	P1	P1			
116	CAPTAIN	CPT2	RB1	P1	P1	P1	P1			
117	CAPTAIN	CPT2	RB1	P1	P1	P1	P1			
118	INSTRUCTOR	CPT1	RB1	P1	P1	P1/ CR1	P1			
119	VEST	WC1	RB1			P1/ CR1	P2/ CR2			
120	BREAKROOM	LVT-1	RB1	P3	P4/ CR3	P3	P3		2	
121	OPERATIONS BRIEFING	CPT2	RB1	P1/ CR1/ P9	P1/ P2	P1/ CR1/ P9	P1/ CR1/ P9		9	
123	GENERAL STORAGE	SC	RB1	P1	P1	P1	P1			
124	IT DATA	SC	RB1	P1	P1	P1	P1			
125	CENTRAL JAN.	SC	RB1	P1	P1/ CT1	P1	P1/ CT1		10	
126	LAUNDRY	SC	RB1	EP1	EP1	EP1	EP1		2	
127	ARMORY BREAKDOWN	SC	RB1	P1	P1	P1	P1			
128	ELEC	SC	RB1	P1	P1	P1	P1			
129	MECHANICAL / SPRINKLER	SC	RB1	P1	P1	P1	P1			
130	ARMORY WORKROOM	SC	RB1	P1	P9	P1	P1		2	
131	STORAGE	SC		P1	P1	P1	P1			
132	WORKROOM	SC		P1	P1	P1	P1		2	
133	CORR.	SC	RB1	P1/ CR1	P1/ CR1		P1			
134	SWAT LOCKER ROOM	SC	RB1	P5	P5	P5	P5		2	
135	L3 DRIVING SIMULATOR	CPT2	RB1	P1	P1	P1	P1			
136	SWAT DMRO / FIELD STOR	SC	RB1	P1	P1	P1	P1		2	
137	VEST	WC1	RB1			P2/ CR2	P1/ CR1			
138	CORR	SC	RB1		P1	P2/ CR2	P1/ CR1			
139	MIL0 RANGE PRO SIMULATOR	CPT1	RB1	P1	P1	P1	P1			
140	VEST	SC	RB1	P1	P1	P1/ CR1	P1/ CR1			
141	FX STORAGE	SC	RB1	P1			P1			
142	D.T. EQUIP STORAGE	SC	RB1	P1			P1			
143	DEFENSE TACTICS	SC	RB1	P1	P1	P1	P1		P6	8, 11, 12
144	WEIGHT TRAINING	RF1	RB1/ RB3	RB3/ P5/ CR3/ MR1/ PT6	RB1/ P5	RB1/ P5	RB3/ P5/ CR3/ MR1		2	
145	LOCKER ROOM	PT1	RB1	P1	P1	P1	P1			
146	SHOWER	PT1/ PT8		PT2/ PT7	PT2/ PT7	PT2/ PT7	PT2/ PT7	P7/ PT8	1, 2, 3, 14, 15, 16, 17	
147	TOILET	PT1		PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1		13, 14, 15, 16	
148	CORR	LVT-1	RB1	P1/ CR1	P1/ CR1	P1/ CR1	P1/ CR1			
149	LOCKER ROOM	PT1	RB1	P1	P1	P1	P1			
150	LOCKER ROOM	PT1	RB1	P1	P1	P1	P1			
151	SHOWER	PT1/ PT8		PT2/ PT7	PT2/ PT7	PT2/ PT7	PT2/ PT7	P7/ PT8	1, 2, 3, 14, 15, 16, 17	
152	TOILET	PT1		PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1	PT2/ PT4/ PT7/ P1		2, 13, 14, 15, 16	
153	W. CORR.	PT1		PT2/ PT7/ P1	PT2/ PT7/ P1	PT2/ PT7/ P1	PT2/ PT7/ P1		13, 14, 15, 16	
154	E/W CORR.	LVT-1	RB1	P1/ CR1	P1/ CR1	P2/ CR2				
155	CORR	LVT-1	RB1	P1	P1	P1	P1			
157	TRAINING ROOM	CPT1	RB2	L3, AP2	MP3, AP2	MP3, L3	MP3, AP2	LAY-IN	1, 2, 3	
159	STORAGE	SC	RB1	P1	P1	P1	P1			
160	INSTRUCTOR	CPT1	RB1	P1	P1	P1	P1	LAY-IN		
165	CORR	LVT-1	RB1		P1	P1/ CR1	P1/ CR1			

FINISH LEGEND

FLOOR

CARPET TILE
CPT1 - MOHAWK, BIGDOW, SECTOR, 7927 SIALE
2"X12" TILES, MONOLITHIC INSTALLATION
CPT2 - MOHAWK, BIGDOW, LATERAL SURFACE, 7927 SIALE
2"X12" TILES, MONOLITHIC INSTALLATION
POLISHED CONCRETE
PC

RUBBER FLOORING

RF1 - CAPRICORN, RETINE SHADES OF BLACK, BLUE MOON (H1400)
4" WIDE ROLLS, 3MM THICK

SEALED CONCRETE

SC

PORCELAIN TILE

PT1 - CONCEPT SURFACES, TRACKS, MANICANY, 12"X12"
(USE LATICRETE 60 DUSTY GREY GROUT, SHOWN FLOORING)
PT2 - CONCEPT SURFACES, UPTOWN, DAUPE 61, 12"X12"
(USE LATICRETE 60 DUSTY GREY GROUT, SHOWN FLOORING)

TERRAZZO

TR1 - AMERICAN TERRAZZO, WILLAMSON COUNTY SHERIFF, PLATE #1
LIGHT GRAY MATRIX WITH DARK GRAY AND GOLD CHIPS
TR2 - AMERICAN TERRAZZO, WILLAMSON COUNTY SHERIFF, PLATE #2
LIGHT GRAY MATRIX WITH DARK GRAY AND BLUE CHIPS
TR3 - AMERICAN TERRAZZO, WILLAMSON COUNTY SHERIFF, PLATE #100
WILLAMSON COUNTY BLUE MATRIX WITH BLUE CHIPS
TR4 - AMERICAN TERRAZZO, WILLAMSON COUNTY SHERIFF, PLATE #4
LIGHT GRAY MATRIX WITH LIGHT GRAY CHIPS
TR5 - AMERICAN TERRAZZO, WILLAMSON COUNTY SHERIFF, PLATE #5
BLACK MATRIX WITH BLACK AND WHITE CHIPS

WALK-OFF CARPET TILE

WC1 - MOHAWK, STEP IN STYLE II, 955 COBALT
LVT-1 - AIA, DODGE ANTIQUE SANTORINI A5003 12"X12"
LVT-2 - AIA, DODGE ANTIQUE STONE FLORENCE A5003 12"X12"

VINYL TILE

PT3 - CONCEPT SURFACES, MAKO, YUCA ORIGO, 12"X12"
(USE LATICRETE 78 STEERING SILVER GROUT ON ALL
WALLS THAT HAVE PT3 TILE)
PT4 - CONCEPT SURFACES, MAKO, CEDAR BRUNO, 12"X12"
PT5 - CONCEPT SURFACES, MAKO, CEDAR BRUNO, 12"X12"
(USE LATICRETE 60 DUSTY GREY GROUT)
PT6 - CONCEPT SURFACES, CLASSIC, COBALT BRIGHT, GLOSS,
1"X1" PENNY ROUND (USE LATICRETE 45 PENNY ROUND GROUT)
PT7 - CONCEPT SURFACES, MAKO, CEDAR BRUNO
(REFER TO SHEET 1, CUT 12"X12" TILE AS REQUIRED TO
ACHIEVE DESIGNATED HEIGHTS)

RUBBER BASE

RB1 - JOHNSONITE, TRADITIONAL RUBBER COVE BASE,
48 GREY, 4" HIGH
RB2 - JOHNSONITE, TRADITIONAL RUBBER COVE BASE,
170 MONSTONE, 4" H
RB3 - CAPRICORN, RETINE SHADES OF BLACK, BLUE MOON
(AT 4000) 4" WIDE ROLLS, 3MM THICK

WALL

ACOUSTICAL PANELS
AP1 - MAHARAJA, PARALLEL 901180, 322 BRADY
AP2 - MAHARAJA, PARALLEL 901180, 324 MAGNET
CELANAC TILE
CT1 - CONCEPT SURFACES, HAYES, TAUPE, 4"X4"
(USE LATICRETE 60 DUSTY GREY GROUT)

GLASS

CR1 - CG, ACRYNOX, 304-40N, 856 PLANCE
CR2 - CG, ACRYNOX, 304-40N, 520 BLUE SILK
CR3 - CG, ACRYNOX, 304-40N, 162 CHARCOAL

EPOXY PAINT

EP1 - MATTE P1

FABRIC PANELS

FP1 - MAHARAJA, SPIRAL 901182, 006 GRAPHITE
(BACK WALL OF DISPLAY CASE IN LOBBY)

METAL PANELS

MP1 - GAGE, VERTICAL SURFACING, GC103
MP2 - GAGE, VERTICAL SURFACING, GM4003
MP3 - GAGE, VERTICAL SURFACING, GC107A (AL)

PAINT

ALL PAINT TO BE SHERWIN WILLIAMS
P1 - SHERWIN WILLIAMS, GRAY (ALL WALLS U.N.D.)
P2 - SHERWIN WILLIAMS, FOGGY DAY
P3 - SHERWIN WILLIAMS, FRENCH GRAY
P4 - SHERWIN WILLIAMS, (ACCENT IN BREAK ROOM)
P5 - SHERWIN WILLIAMS, (ACCENT IN WEIGHT TRAINING)
P6 - SHERWIN WILLIAMS, (H.M. FRAMES)
P7 - SHERWIN WILLIAMS, (H.M. FRAMES)
P8 - SHERWIN WILLIAMS, (H.M. FRAMES)
P9 - SHERWIN WILLIAMS, (H.M. FRAMES)
P10 - SHERWIN WILLIAMS, (H.M. FRAMES)
P11 - SHERWIN WILLIAMS, (H.M. FRAMES)
P12 - SHERWIN WILLIAMS, (H.M. FRAMES)
P13 - SHERWIN WILLIAMS, (H.M. FRAMES)
P14 - SHERWIN WILLIAMS, (H.M. FRAMES)
P15 - SHERWIN WILLIAMS, (H.M. FRAMES)
P16 - SHERWIN WILLIAMS, (H.M. FRAMES)
P17 - SHERWIN WILLIAMS, (H.M. FRAMES)
P18 - SHERWIN WILLIAMS, (H.M. FRAMES)
P19 - SHERWIN WILLIAMS, (H.M. FRAMES)
P20 - SHERWIN WILLIAMS, (H.M. FRAMES)
P21 - SHERWIN WILLIAMS, (H.M. FRAMES)
P22 - SHERWIN WILLIAMS, (H.M. FRAMES)
P23 - SHERWIN WILLIAMS, (H.M. FRAMES)
P24 - SHERWIN WILLIAMS, (H.M. FRAMES)
P25 - SHERWIN WILLIAMS, (H.M. FRAMES)
P26 - SHERWIN WILLIAMS, (H.M. FRAMES)
P27 - SHERWIN WILLIAMS, (H.M. FRAMES)
P28 - SHERWIN WILLIAMS, (H.M. FRAMES)
P29 - SHERWIN WILLIAMS, (H.M. FRAMES)
P30 - SHERWIN WILLIAMS, (H.M. FRAMES)
P31 - SHERWIN WILLIAMS, (H.M. FRAMES)
P32 - SHERWIN WILLIAMS, (H.M. FRAMES)
P33 - SHERWIN WILLIAMS, (H.M. FRAMES)
P34 - SHERWIN WILLIAMS, (H.M. FRAMES)
P35 - SHERWIN WILLIAMS, (H.M. FRAMES)
P36 - SHERWIN WILLIAMS, (H.M. FRAMES)
P37 - SHERWIN WILLIAMS, (H.M. FRAMES)
P38 - SHERWIN WILLIAMS, (H.M. FRAMES)
P39 - SHERWIN WILLIAMS, (H.M. FRAMES)
P40 - SHERWIN WILLIAMS, (H.M. FRAMES)
P41 - SHERWIN WILLIAMS, (H.M. FRAMES)
P42 - SHERWIN WILLIAMS, (H.M. FRAMES)
P43 - SHERWIN WILLIAMS, (H.M. FRAMES)
P44 - SHERWIN WILLIAMS, (H.M. FRAMES)
P45 - SHERWIN WILLIAMS, (H.M. FRAMES)
P46 - SHERWIN WILLIAMS, (H.M. FRAMES)
P47 - SHERWIN WILLIAMS, (H.M. FRAMES)
P48 - SHERWIN WILLIAMS, (H.M. FRAMES)
P49 - SHERWIN WILLIAMS, (H.M. FRAMES)
P50 - SHERWIN WILLIAMS, (H.M. FRAMES)
P51 - SHERWIN WILLIAMS, (H.M. FRAMES)
P52 - SHERWIN WILLIAMS, (H.M. FRAMES)
P53 - SHERWIN WILLIAMS, (H.M. FRAMES)
P54 - SHERWIN WILLIAMS, (H.M. FRAMES)
P55 - SHERWIN WILLIAMS, (H.M. FRAMES)
P56 - SHERWIN WILLIAMS, (H.M. FRAMES)
P57 - SHERWIN WILLIAMS, (H.M. FRAMES)
P58 - SHERWIN WILLIAMS, (H.M. FRAMES)
P59 - SHERWIN WILLIAMS, (H.M. FRAMES)
P60 - SHERWIN WILLIAMS, (H.M. FRAMES)
P61 - SHERWIN WILLIAMS, (H.M. FRAMES)
P62 - SHERWIN WILLIAMS, (H.M. FRAMES)
P63 - SHERWIN WILLIAMS, (H.M. FRAMES)
P64 - SHERWIN WILLIAMS, (H.M. FRAMES)
P65 - SHERWIN WILLIAMS, (H.M. FRAMES)
P66 - SHERWIN WILLIAMS, (H.M. FRAMES)
P67 - SHERWIN WILLIAMS, (H.M. FRAMES)
P68 - SHERWIN WILLIAMS, (H.M. FRAMES)
P69 - SHERWIN WILLIAMS, (H.M. FRAMES)
P70 - SHERWIN WILLIAMS, (H.M. FRAMES)
P71 - SHERWIN WILLIAMS, (H.M. FRAMES)
P72 - SHERWIN WILLIAMS, (H.M. FRAMES)
P73 - SHERWIN WILLIAMS, (H.M. FRAMES)
P74 - SHERWIN WILLIAMS, (H.M. FRAMES)
P75 - SHERWIN WILLIAMS, (H.M. FRAMES)
P76 - SHERWIN WILLIAMS, (H.M. FRAMES)
P77 - SHERWIN WILLIAMS, (H.M. FRAMES)
P78 - SHERWIN WILLIAMS, (H.M. FRAMES)
P79 - SHERWIN WILLIAMS, (H.M. FRAMES)
P80 - SHERWIN WILLIAMS, (H.M. FRAMES)
P81 - SHERWIN WILLIAMS, (H.M. FRAMES)
P82 - SHERWIN WILLIAMS, (H.M. FRAMES)
P83 - SHERWIN WILLIAMS, (H.M. FRAMES)
P84 - SHERWIN WILLIAMS, (H.M. FRAMES)
P85 - SHERWIN WILLIAMS, (H.M. FRAMES)
P86 - SHERWIN WILLIAMS, (H.M. FRAMES)
P87 - SHERWIN WILLIAMS, (H.M. FRAMES)
P88 - SHERWIN WILLIAMS, (H.M. FRAMES)
P89 - SHERWIN WILLIAMS, (H.M. FRAMES)
P90 - SHERWIN WILLIAMS, (H.M. FRAMES)
P91 - SHERWIN WILLIAMS, (H.M. FRAMES)
P92 - SHERWIN WILLIAMS, (H.M. FRAMES)
P93 - SHERWIN WILLIAMS, (H.M. FRAMES)
P94 - SHERWIN WILLIAMS, (H.M. FRAMES)
P95 - SHERWIN WILLIAMS, (H.M. FRAMES)
P96 - SHERWIN WILLIAMS, (H.M. FRAMES)
P97 - SHERWIN WILLIAMS, (H.M. FRAMES)
P98 - SHERWIN WILLIAMS, (H.M. FRAMES)
P99 - SHERWIN WILLIAMS, (H.M. FRAMES)
P100 - SHERWIN WILLIAMS, (H.M. FRAMES)

POURCAST TILE

PT3 - CONCEPT SURFACES, MAKO, YUCA ORIGO, 12"X12"
(USE LATICRETE 78 STEERING SILVER GROUT ON ALL
WALLS THAT HAVE PT3 TILE)
PT4 - CONCEPT SURFACES, MAKO, CEDAR BRUNO, 12"X12"
PT5 - CONCEPT SURFACES, MAKO, CEDAR BRUNO, 12"X12"
(USE LATICRETE 60 DUSTY GREY GROUT)
PT6 - CONCEPT SURFACES, CLASSIC, COBALT BRIGHT, GLOSS,
1"X1" PENNY ROUND (USE LATICRETE 45 PENNY ROUND GROUT)
PT7 - CONCEPT SURFACES, MAKO, CEDAR BRUNO
(REFER TO SHEET 1, CUT 12"X12" TILE AS REQUIRED TO
ACHIEVE DESIGNATED HEIGHTS)

RUBBER BASE

RB1 - JOHNSONITE, TRADITIONAL RUBBER COVE BASE,
48 GREY, 4" HIGH
RB2 - JOHNSONITE, TRADITIONAL RUBBER COVE BASE,
170 MONSTONE, 4" H
RB3 - CAPRICORN, RETINE SHADES OF BLACK, BLUE MOON
(AT 4000) 4" WIDE ROLLS, 3MM THICK

CASEWORK

BUTCHER BLOCK

BB

ENGINEERED STONE COUNTERTOPS

ES1 - WILSONART QUARTZ, VICARET DANCE(3)
ES2 - WILSONART QUARTZ, GREY LAKE Q1009

PLASTIC LAMINATE

L1 - WILSONART, GILDED MESH 4912-38
L2 - WILSONART, SILVER ALCHENT 4600-07
L3 - WILSONART, WILLAMSBURG CHERRY
L4 - WILSONART, PEWTER MESH

STAINLESS STEEL


SS

FINISH NOTES


- REFER TO FINISH PLANS FOR EXTENT / LAYOUT OF FINISHES.
- REFER TO SHEETS A500 SERIES / INTERIOR ELEVATIONS.
- REFER TO REFLECTED CEILING PLANS FOR EXTENT/LAYOUT OF FIN.
- PROVIDE TERRAZZO JOBS AT LOBBY 101. REFER TO SHEET A521 F
- PROVIDE SCHULTER QUADRO: BRUSHED ANTIQUE BRONZE ANOXY
- REFER TO 1/AR21 FOR VERTICAL TILE DIMENSIONS/CONTROL
- WALL TILE AT FLOOR TO BE FINISHED WITH SCHULTER-DUELS ANK
- EXPANDED STEEL COUSINGS PAINTED P2
- 21 BELOW DOUBLE CRASH RAIL P2 FROM DOUBLE CRASH RAIL 1
- CENAME: TILE (21) WANSOCOT AT SHOP SHAW FULL EXTENT (COF
- PAINT ALL STRUCTURE AND MECHANICAL: (21) ABOVE 11-4
- ALLOW FOR LOGO ON PLAIN WEST WALL IN 143. NATURE OF LOC
- REFER TO 2/AR21 FOR VERTICAL TILE DIMENSIONS/CONTROL
- COVE BASE TO BE SCHULTER-DUELS ANK (CAPTAIN MICHAEL ANOXY)
- WHERE CHANGES AT TILE WALLS TO BE SCHULTER-DUELS ANK E
- OUTSIDE CHANGES AT TILE WALLS TO BE SCHULTER-DUELS ANK E
- REFER TO 2/AR21 FOR VERTICAL TILE DIMENSIONS/CONTROL
- PROVIDE ACQUAFLEX BOARD TO UNDERLIE DE OF METAL DECKING

GENERAL NOTES


- REFER TO LEGEND ON EACH SHEET FOR PLAN MATERIAL. PLAN MORT
- PREPARE ALL EXPOSED STEEL TO SMOOTH FINISH PRIOR TO PAINT
- CONTRACTOR TO PROVIDE TRANSITION STRIPS AT ALL FLOORING
- WHERE ADJACENT FLOORING MATERIALS CREATE DIFFERENT HES
- ALL DRYWALL CEILINGS AND BULKHEADS PAINTED P2 UNLESS NOT
- WHERE DOUBLE CRASH RAILS ARE SPECIFIED, CENTER OF TOP RA
- CORNER GUARDS TO MATCH ADJACENT CRASH RAIL COLOR
- ALL FLOOR AND TILE PATTERNS ARE STACKED BOND LAYOUT. RE
- WALL TILE JOINTS TO ALIGN WITH FLOOR TILE JOINTS
- ALL INTERIOR HOLLOW METAL FRAMES PAINTED P2 UNLESS NOT
- EXPANDED SPRINGERS PIPING TO MATCH PIPING DECK COLOR WITH
- AT PT WANSOCOT AND WALLS, WHERE TILE IS NECESSARY, CUT
- ALL SITE STEEL, PAINTED P2 UNLESS NOTED OTHERWISE
- SUBMIT LAYOUT OF CARPET PATTERN FOR APPROVAL
- WALL TILE SET DEPTH TO ACHIEVE A SMOOTH SURFACE
- ALL FLOOR FINISHES MUST BE PROTECTED THROUGHOUT CON
- ALL PLASTIC LAMINATE DOORS TO BE 12 UNLESS NOTED OTH




1 WALL TILE PATTERN - ROOM 104
SCALE: 3/8" = 1'-0"




2 WALL TILE PATTERN - ROOM 146 & 151
SCALE: 3/8" = 1'-0"




3 WALL TILE PATTERN - TOILET
SCALE: 3/8" = 1'-0"



5 LEVEL 1 - ENLARGED FINISH PLAN - LOBBY 101
SCALE: 1/4" = 1'-0"



7 EP FINISH PLAN - TOILET
SCALE: 1/4" = 1'-0"



Date:

11/10/2017

To:

Grant Hutton

Customer PO:

CONTRACT



8606 Wall Street, Building 16

Austin, TX 78754

Phone : (512) 335-8089 / Fax: (512) 258-2581

Change Order Request

53389

Job No: 11782**Request #:** 9**CO #:** 0

Invoice To: AMERICAN CONSTRUCTORS 11900 W. PARKER LN Suite 200 CEDAR PARK, TX 78613		Job Name: WILCO SOTC 8160 CHANDLER ROAD HUTTO, TX 78634	
Grant Hutton Phone: (512) 328-2026- Cell: Pager: Fax: (512) 328-2520-	Dustin Wiegers Phone: (512) 328-2026- Cell: (512) 743-7107- Pager: Fax: (512) 328-2520-		
From:		Project Manager:	
Matt Salyers		H, Eli	
		Estimator:	

Description of Change Order Request:

MS - ADD VPF IN ROOMS 107, 120, 148, 154, 155, 165

MS - ADD VPF IN ROOMS 107, 120, 148, 154, 155, 165

ADD

MANUFACTURER:			STYLE:		
COLOR NAME:	COLOR NUMBER:	UOM:	QUANTITY:	UNIT PRICE:	TOTAL PRICE:
1 VPF-1 SUPPLIED AND INSTALLED -					
AVA DESIGN			AVA DSGN 12" X 24"		
ANTIQUE STONE	AS002	SY	2,664.00	4.449	11,851.00
SANTORINI					
2 ADHESIVE MATERIALS SUPPLIED ONLY -					
XL			STIX ESSENTIAL RES SPRAY ADHESIVE - 22 OZ		
NA		EA	19.00	28.000	532.00

Total ADD \$12,383.00**Tax Exempt Total This Option : \$12,383.00****SALESMAN'S SIGNATURE****Approximate Installation Start Date:****CUSTOMER'S AUTHORIZATION**