



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

August 30, 2017

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities
Job No: 233901

Subj: Change Proposal No. 233901-0026

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Assorted Door Modifications per RFI 135, ASI 18 and Returned Door Submittals for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in dark ink, appearing to read "DBoram", written over a light blue horizontal line.

Doug Boram

Attachments:

CC:

FORM B**PROJECT: North Campus Facilities****CHANGE PROPOSAL NO: 233901-0026****QUOTATION :**

Item	Labor	Materials	Subs	Total
Changes to Doors b106B and b107 due to Returned Submittals	\$0.00	\$0.00	\$381.00	\$381.00
Changes to Building d-h Doors due to Returned Submittals	\$0.00	\$0.00	\$(1,092.00)	\$(1,092.00)
Changes to Door h104 due to RFI 135	\$0.00	\$0.00	\$435.00	\$435.00
Changes to Door h135 due to ASI 18	\$0.00	\$0.00	\$170.00	\$170.00
To Be Credited to Owners Contingency	\$0.00	\$106.00	\$0.00	\$106.00

Totals	\$0.00	\$106.00	\$(106.00)	\$0.00
Insurance, Tax, Benefits on Labor				\$0.00
Overhead				\$0.00
Fee on Subs				\$0.00
Fee on JTV				\$0.00
Bond				\$0.00
Remodel Tax				\$0.00
TOTAL				\$0.00

TIME EXTENSION TO CONTRACT: 0 Days**Submitted Date: 8/30/2017****Accepted****VAUGHN CONSTRUCTION****By:** **By:** 
Doug Boram**Date** _____**Proposal Valid for 10 Days**

Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown					GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$406,771	\$406,772	\$1,896,522	\$625,467	\$21,530,927	\$21,530,927
1	OCO	0	0	\$3,659	\$0	(\$3,659)	\$0	\$0	\$0	\$21,530,927
2	OCO	10	10	\$114,186	\$0	(\$114,186)	\$0	\$0	\$0	\$21,530,927
3	OCO	0	0	\$1,727	\$0	(\$1,727)	\$0	\$0	\$0	\$21,530,927
4	OCO	0	0	\$19,494	\$0	(\$19,494)	\$0	\$0	\$0	\$21,530,927
5	OCO	0	0	\$19,676	(\$19,676)	\$0	\$0	\$0	\$0	\$21,530,927
6	OCO	0	0	\$14,465	(\$14,465)	\$0	\$0	\$0	\$0	\$21,530,927
7	OCO	0	0	\$2,237	\$0	(\$2,237)	\$0	\$0	\$0	\$21,530,927
8	OCO	0	0	\$3,450	\$0	(\$3,450)	\$0	\$0	\$0	\$21,530,927
9	OCO	0	0	\$832	\$0	(\$832)	\$0	\$0	\$0	\$21,530,927
10	OCO	0	0	\$285	\$0	(\$285)	\$0	\$0	\$0	\$21,530,927
11	OCO	0	0	\$22,415	\$0	(\$22,415)	\$0	\$0	\$0	\$21,530,927
12	OCO	0	0	\$11,221	\$0	(\$11,221)	\$0	\$0	\$0	\$21,530,927
13	OCO	0	0	(\$5,000)	\$0	\$5,000	\$0	\$0	\$0	\$21,530,927
14	OCO	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
15	OCO	0	0	\$79,584	\$0	(\$79,584)	\$0	\$0	\$0	\$21,530,927
16	OCO	0	0	\$9,930	\$0	(\$9,930)	\$0	\$0	\$0	\$21,530,927
17	OCO	0	-	\$2,450	(\$2,450)	\$0	\$0	\$0	\$0	\$21,530,927
18	OCO	0	-	\$1,747	\$0	(\$1,747)	\$0	\$0	\$0	\$21,530,927
19	OCO	0	-	(\$1,763)	\$0	\$0	\$1,763	\$0	\$0	\$21,530,927
20	OCO	0	-	\$75,603	\$0	(\$75,675)	\$72	\$0	\$0	\$21,530,927
21	OCO	0	-	\$10,364	\$0	(\$10,364)	\$0	\$0	\$0	\$21,530,927
22	OCO	0	-	\$6,410	\$0	(\$6,461)	\$51	\$0	\$0	\$21,530,927
23	OCO	0	-	\$24,439	(\$24,439)	\$0	\$0	\$0	\$0	\$21,530,927
24	OCO	0	-	\$33,487	(\$33,906)	\$0	\$419	\$0	\$0	\$21,530,927
25	OCO	0	-	\$8,854	(\$8,854)	\$0	\$0	\$0	\$0	\$21,530,927
26	OCO	0	-	(\$106)	\$0	\$106	\$0	\$0	\$0	\$21,530,927
27		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
28		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
29		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
30		-	-	\$0	\$0	\$0	\$0	\$0	\$0	\$21,530,927
Current Amounts		10	10	\$18,655,041	\$302,981	\$48,611	\$1,898,827	\$625,467	\$21,530,927	\$21,530,927



2204 Forbes Drive
Suite 101
Austin, TX 78754
512.977.0390 t
512.977.0838 f
www.bigy.com

Williamson County – North Campus Facility

ASI # 18 – 6/16/2017

Assorted minor modifications:

Item 1: Change the head detail at door h127a to 7/Ah9.02 and the wall type for the header is to be similar to Hs this wall need only extend to 12' a.f.f. to match adjacent masonry walls.

Item 2: Relocate east wall and door at closet h134 12" to the east

Item 3: Door h135 is to be door type N per reviewed REVISED submittal.

Item 4: Windows in hallway h260 are to be changed to 3'-8" high due to existing braces.

**Project: 303393 - Williamson County North Campus Facility
 Contemplated Change Order # 1
 Building B Returned Submittals**

1	Single Door #B106B	EXISTING WAITING RM b106 from EXISTING PARTS DEPT b108	LHR
-1	HMD MS 18 CRS 3070 DUTCH PG2 1 3/4 LHR (LL8)		
1	3070 1 3/4 WD 5502 QD PSRO DD PC CL07 LHR (CL; HN) DUTCH DOOR		
		Opening Total	260.51
1	Single Door #B107	EXISTING WAITING RM b106 to TOILET RM b107	RH
-1	HMD HF 18 CRS 3070 F PG2 1 3/4 RH (C1; LL8)		
1	3070 1 3/4 WD 5502 QD PSRO F PC CL07 RH (CL; HN)		
		Opening Total	120.49
Section Totals			
	Hollow Metal Doors		(737.00)
	Wood Doors		1,118.00
		Pre-Tax Total	381.00
Taxes			
	EX - NON-TAXABLE		-
		Tax Total	-
		Grand Total	381.00

Project: 303393 - Williamson County North Campus Facility
Contemplated Change Order # 2
Returned Submittals - Buidling D-H

1	Single Door #G100B	RECEPTION G100 from OPEN OFFICE G103	RHR
-1	HMD HF 18 CRS 3070 F PG2 1 3/4 RHR (45H; C1)		
1	3070 1 3/4 WD 404 LM HPLAM G PC LAM-WIL RHR (HN)		
-1	Single Door #BL-D.G100		
-1	Elevation BL-D		
1	Single Door #H135	OFFICE H137 to OFFICE H135	RH
-1	Elevation AL-A RH		
1	SU 16 A60 614 SGL 3070 Weld RH (A18_MS-; S; TB; W3SF2)		
-1	Single Door #BL-D.H120		
-1	Elevation BL-DH		
-1	Single Door #BL-D.H121		
-1	Elevation BL-DH		
-1	Single Door #BL-D.H122		
-1	Elevation BL-DH		
-1	Single Door #BL-D.H123		
-1	Elevation BL-DH		

Section Totals

Hollow Metal Doors	(298.00)
Hollow Metal Frames	(1,179.00)
Wood Doors	385.00
Pre-Tax Total	(1,092.00)

Taxes

EX - NON-TAXABLE

Tax Total -

Grand Total (1,092.00)

Project: 303393 - Williamson County North Campus Facility
Contemplated Change Order # 6
RFI# 135 - Door Frame H104 Jamd Depth Change.

1	Single Door #H104	HALL H105 from CONFERENCE RM H104	LHR
1	SU 16 A60 958 SGL 3070 Weld RH (A18_MS-; S; TB; W3SF2)		

Section Totals

Hollow Metal Frames	275.00
Hollow Metal Glazing Stick (4)	160.00
Pre-Tax Total	435.00

Taxes

EX - NON-TAXABLE

Tax Total	-
------------------	---

Grand Total	435.00
--------------------	---------------

Project: 303393 - Williamson County North Campus Facility
Contemplated Change Order # 7
ASI# 18 - H135 Change to N-Narrow Stile Door Elevation

1	Single Door #H135	OFFICE H137 to OFFICE H135	RH
1	3070 1 3/4 WD 404 HPLAM N PC LAM-WIL RH (110; CL; HN)		
-1	3070 1 3/4 WD 404 HPLAM F PC LAM-WIL RH (CL; HN)		

Section Totals

Wood Doors	170.00
------------	--------

Pre-Tax Total	170.00
----------------------	---------------

Taxes

EX - NON-TAXABLE

Tax Total	-
------------------	---

Grand Total	170.00
--------------------	---------------