

PROPOSAL REQUEST

BRINKLEY SARGENT WIGINTON ARCHITECTS

Distribution: OWNER ARCHITECT CONSULTANT CONTRACTOR FIELD OTHER

PROJECT: Williamson County Sheriff's Office Training Center
8160 Chandler Road
Hutto, TX 78634

PROPOSAL REQUEST NO: 27

OWNER: Williamson County
3151 SE Inner Loop
Georgetown, Texas 78626

TO: American Constructors, Inc.
11900 West Parmer Lane
Cedar Park, TX 78613

INITIATION DATE: 2/12/2018

PROJECT NO.: 21522.00
CONTRACT DATE: 12/20/16

CONTRACT FOR: General Construction

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein.

Description: Incorporate the following revisions to the documents to incorporate changes from the landscape punch walk.

- Item No. 1. Change the irrigation controller model from Hunter Pro C to Hunter ACC irrigation controller with ACC-COM-LAN module to be compatible with Wilco's IMMS central control. Provide credit for installed controller.
- Item No. 2. Add a valve box for the irrigation flow sensor valve, for accessibility.

Attachments: None

END OF PROPOSAL REQUEST #27

ISSUED: BRINKLEY SARGENT WIGINTON ARCHITECTS

By: David Achterberg

February 12, 2018

ARCHITECT

DATE



February 14, 2018

American Constructors Holding Company
11900 W. Parmer Lane, Suite 200
Cedar Park, Texas 78613

Re: Williamson County Sheriff's Training Center – Pricing for PR 27.

SCOPE: Furnish equipment, labor and material to install an ACC Hunter controller, ACC-COM-LAN module, flow sensor and control wires from the controller to the flow sensor. Area disturbed by wire path to be hydro-mulched with common Bermuda seed.

Description	Unit	Qty.	Price
Install ACC controller, module and flow sensor.	ea	1	\$ 4,565.00
Hydro-mulch disturbed area.	trip	1	\$ 600.00
Total:			\$ 5,165.00

Regards,
Russell Barksdale

