



3171 SE Inner Loop
Georgetown, TX
78626

T: (512) 663-7461
F: (512) 681-9752

February 13, 2018

Dwayne Gossett
Williamson County, Texas
3101 SE Inner Loop
Georgetown, TX 78620

Re: North Campus Facilities
Job No: 233901

Subj: Change Proposal No. 233901-0045

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide Waterproofing & Flashing Behind Stucco Veneer at Bldg. h for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "Doug Boram", written over a light blue horizontal line.

Doug Boram

Attachments: Form B, Subcontractor Pricing Back-up

CC: Brody Harris - BLGY
Mark Brown - BLGY

FORM B

PROJECT: North Campus Facilities

CHANGE PROPOSAL NO: 233901-0045

QUOTATION :

Item	Labor	Materials	Subs	Total
Waterproofing & Flashing Behind Stucco Veneer at Bldg. h	\$0.00	\$0.00	\$34,000.00	\$34,000.00
To Be Funded By CM Contingency	\$0.00	\$(25,500.00)	\$0.00	\$(25,500.00)
Credit for Waterproof & Flashing @ Stucco	\$0.00	\$0.00	\$(8,500.00)	\$(8,500.00)

Totals	\$0.00	\$(25,500.00)	\$25,500.00	\$0.00
Insurance, Tax, Benefits on Labor				\$0.00
Overhead				\$0.00
Fee on Subs				\$0.00
Fee on JTV				\$0.00
Bond				\$0.00
Remodel Tax				\$0.00
TOTAL				\$0.00

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 2/13/2018

Accepted

By: Dwaine Sorell

Date _____

VAUGHN CONSTRUCTION

By: Doug Boram

Proposal Valid for 10 Days

Williamson County
Williamson County North Campus Facilities
Vaughn Project No. 2339-01



Funds Tracking Log

Change Proposal No.	Change Type & No.	Time Extension (Days)		GMP Breakdown						GMP #2339.01	Total Updated Contract Amount
		Pending	Approved	Cost of Work	CM Contingency	Owner Contingency	General Conditions	Buyout Savings	Construction Phase Fee		
N/A	GMP	-	-	\$18,195,395	\$406,771	\$406,772	\$1,896,522		\$625,467	\$21,530,927	\$21,530,927
1	OCO	0	0	\$3,659	\$0	(\$3,659)	\$0		\$0	\$0	\$21,530,927
2	OCO	10	10	\$114,186	\$0	(\$114,186)	\$0		\$0	\$0	\$21,530,927
3	OCO	0	0	\$1,727	\$0	(\$1,748)	\$21		\$0	\$21	\$21,530,948
4	OCO	0	0	\$19,494	\$0	(\$19,494)	\$0		\$0	\$0	\$21,530,948
5	OCO	0	0	\$19,676	(\$19,676)	\$0	\$0		\$0	\$0	\$21,530,948
6	OCO	0	0	\$14,465	(\$14,465)	\$0	\$0		\$0	\$0	\$21,530,948
7	OCO	0	0	\$2,237	\$0	(\$2,237)	\$0		\$0	\$0	\$21,530,948
8	OCO	0	0	\$3,450	\$0	(\$3,450)	\$0		\$0	\$0	\$21,530,948
9	OCO	0	0	\$832	\$0	(\$832)	\$0		\$0	\$0	\$21,530,948
10	OCO	0	0	\$285	\$0	(\$285)	\$0		\$0	\$0	\$21,530,948
11	OCO	0	0	\$22,415	\$0	(\$22,415)	\$0		\$0	\$0	\$21,530,948
12	OCO	0	0	\$11,221	\$0	(\$11,221)	\$0		\$0	\$0	\$21,530,948
13	OCO	0	0	(\$5,000)	\$0	\$5,000	\$0		\$0	\$0	\$21,530,948
14	OCO	0	0	\$0	\$0	\$0	\$0		\$0	\$0	\$21,530,948
15	OCO	0	0	\$79,584	\$0	(\$79,584)	\$0		\$0	\$0	\$21,530,948
16	OCO	0	0	\$9,930	\$0	(\$9,930)	\$0		\$0	\$0	\$21,530,948
17	OCO	0	0	\$2,450	(\$2,450)	\$0	\$0		\$0	\$0	\$21,530,948
18	OCO	0	0	\$1,747	(\$1,747)	\$0	\$0		\$0	\$0	\$21,530,948
19	OCO	0	0	(\$1,763)	\$0	\$0	\$1,763		\$0	\$0	\$21,530,948
20	OCO	0	0	\$5,784	\$0	(\$5,856)	\$72		\$0	\$72	\$21,531,020
21	OCO	0	0	\$10,364	(\$10,364)	\$0	\$0		\$0	\$0	\$21,531,020
22	OCO	0	0	\$6,410	(\$6,461)	\$0	\$51		\$0	\$0	\$21,531,020
23	OCO	0	0	\$15,825	(\$15,825)	\$0	\$0		\$0	\$0	\$21,531,020
24	OCO	0	0	\$33,487	(\$33,906)	\$0	\$419		\$0	\$0	\$21,531,020
25	OCO	0	0	\$8,854	(\$8,854)	\$0	\$0		\$0	\$0	\$21,531,020
26	OCO	0	-	(\$106)	\$0	\$106	\$0		\$0	\$0	\$21,531,020
27R	OCO	0	-	\$2,687	\$0	(\$2,687)	\$0		\$0	\$0	\$21,531,020
28	Void	0	0	\$0	\$0	\$0	\$0		\$0	\$0	\$21,531,020
29	OCO	0	-	\$3,647	(\$3,647)	\$0	\$0		\$0	\$0	\$21,531,020
30	OCO	0	0	(\$30,000)	\$0	\$30,000	\$0		\$0	\$0	\$21,531,020
31	OCO	0	0	\$4,434	\$0	(\$4,434)	\$0		\$0	\$0	\$21,531,020

32	OCO	0	0	\$6,816	\$0	(\$6,816)	\$0		\$0	\$0	\$21,531,020
33R	OCO	0	-	(\$28,265)	\$0	\$28,265	\$0		\$0	\$0	\$21,530,927
34	OCO	0	0	\$5,273	(\$5,273)	\$0	\$0		\$0	\$0	\$21,531,020
35	OCO	0	0	(\$168,250)	\$0	\$0	\$0		\$0	(\$168,250)	\$21,362,770
36	OCO	0	0	\$1,280	(\$1,280)	\$0	\$0		\$0	\$0	\$21,531,020
37	OCO	0	0	\$1,601	(\$1,601)	\$0	\$0		\$0	\$0	\$21,531,020
38R	OCO	0	-	\$4,646	(\$4,646)	\$0	\$0		\$0	\$0	\$21,531,020
39R	OCO	10	-	\$0	\$0	\$0	\$0		\$0	\$0	\$21,531,020
40R	OCO	0	-	(\$6,292)	\$0	\$6,292	\$0		\$0	\$0	\$21,531,020
41	OCO	0	-	(\$50,311)	\$0	\$50,311	\$0		\$0	\$0	\$21,531,020
42R	OCO	0	-	(\$44,494)	\$0	\$44,494	\$0		\$0	\$0	\$21,531,020
43R	OCO	0	-	\$24,129	\$0	(\$24,129)	\$0		\$0	\$0	\$21,531,020
44R	OCO	0	-	\$4,882	\$0	(\$4,882)	\$0		\$0	\$0	\$21,531,020
45R	OCO	0	-	\$25,500	(\$25,500)	\$0	\$0		\$0	\$0	\$21,531,020
Current Amounts		20	10	\$18,333,891	\$251,076	\$253,395	\$1,898,848	\$0	\$625,467	\$21,362,770	\$21,362,770

Batt and Rigid Building Insulation
Acoustic and Thermal Insulation
Firestop and Penetration Seals
Spray-On Fireproofing



Waterproofing & Dampproofing
Spray-On Polyurethane Foam
Spray-On Insulation
Caulking & Sealants

SERVING HOUSTON AND CENTRAL TEXAS SINCE 1991

October 25th, 2017

ATTN: Doug Boram
Williamson Co. North Campus Facilities
Vaughn Construction Company

RE: Waterproofing and Flashings behind Stucco Veneer – Building H

CO #02 – Installing specified waterproofing and flashings – CCW Barriseal R & CCW 705, at exterior sheathing/openings of building H behind stucco veneer that was previously in others scope.

Material & Equipment–	\$ 19,740.00
Labor –	\$ 11,825.00
OH & P (cut to help out) -	<u>\$ 2,435.00</u>

TOTAL CHANGE ORDER PRICING: **\$ 34,000.00**

Please feel free to contact me with any further questions or concerns regarding this Change Order.

Thanks again,
Chris Chanler
PM
Fireproof Contractors Inc.

Houston

6904 Windfern Rd.
P.O. Box 40100
Houston, TX 77240-0100
(713) 690-7600
Fax: (713) 690-7635 www.fireproofcontractors.com

Central Texas

P.O. Box 41928
Austin, TX 78704-1928
(512) 997-7600
Fax: (512) 997-7677