



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:
20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 8
Date: 4/24/2018
Architect's Project:

To Contractor:
CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680



The Contract is changed as follows:

Security Systems Allowance Return
20 Security Systems Allowance Return \$-100,000.00

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	\$-100,000.00
The new Contract Amount including this Change Order will be	\$14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT	CHASCO CONSTRUCTORS CONTRACTOR P.O. BOX 1057 ROUND ROCK, TX 78680	OWNER
		
(Signature)	(Signature)	(Signature)
By <u>Keith A. Hickman</u>	By <u>Bill Bambrick, Sr PM</u>	
Date <u>25 April 2018</u>	Date <u>4/24/2018</u>	