

Change Request

To: Williamson County

710 Main St.

Georgetown, TX 78626

PH: (512) 943-1599 Fax: (512) 930-3313

Number: 24

Date: 5/16/2018

Project: Wilco WCCHD Office Renovations

Job #: 6148E

Description:

New Door 149A

We are pleased to offer the following specifications and pricing to make the following changes:

Cut out the wall so the refrigerator unit can be moved into the room. Install a new door frame and storeroom lockset for door 149A. Touch up paint and infill flooring. Work is figured as normal business hours.

Description:	Price
Drywall Acoustical Demo Painting Flooring Supervision Insurance Profit / Fee P & P Bond	1,560.00 300.00 350.00 320.00 38.00 132.00 64.00
, a r bond	500.

Total: 2,764.00

If you have any questions, please contact me at 512-832-1979.

Submitted by:

Trimbuilt Construction, Inc.

cc:

_

Approved By:



Change Order Wilco 6148E

Date 5/16/18

To: Michael H

Amount

Amou		1104
Demo wall and add a 3'6"x 7'0" door frame and storeroom lock		\$
Core is figured in my cost.		\$
Regular hours		\$
No closer		\$
		\$
Materials		\$ 1,100.00
labor		\$ 460.00
		\$
		\$
	TOTAL	\$ 1,560.00

If you have any questions, please contact me at (512) 832-1979.

Submitted by:

Trimbuilt Construction, Inc.

Quote expires in 90 days if not accepted, and is subject to escalation rates based on commencement date of project