



Change Order Request

Job Name: Williamson Co. Restrooms Estimate No.: _____
 Address: 3005 CR 175 Estimator: _____
Leander, TX Checked By: _____

COR#4

 jc

 jc

Date:
9/24/2018

Discription: **RE: Per Request to add electrical to Depot**

CSI	DESCRIPTION	COMMENTS	QTY	UNIT	Labor		Material		Equipment		Subcontract		Total Cost
					MH \$	Ext \$	Unit \$	Ext \$	Unit \$	Ext \$	Unit \$	Ext \$	
1	GENERAL CONDITIONS					\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Payroll												\$ -
	Project Manager		4	HR	\$ 64.00	\$ 256.00		\$ -		\$ -		\$ -	\$ 256.00
	Superintendent			HR	\$ 44.80	\$ -		\$ -		\$ -		\$ -	\$ -
						\$ -		\$ -		\$ -		\$ -	\$ -
2	SITWORK					\$ -		\$ -		\$ -		\$ -	\$ -
3	CONCRETE					\$ -		\$ -		\$ -		\$ -	\$ -
4	MANSONRY					\$ -		\$ -		\$ -		\$ -	\$ -
5	STEEL					\$ -		\$ -		\$ -		\$ -	\$ -
6	WOODS & PLASTICS					\$ -		\$ -		\$ -		\$ -	\$ -
7	THERMAL & MOISTURE PROTECTION					\$ -		\$ -		\$ -		\$ -	\$ -
8	DOORS & WINDOWS					\$ -		\$ -		\$ -		\$ -	\$ -
9	FINISHES					\$ -		\$ -		\$ -		\$ -	\$ -
10	SPECIALTIES					\$ -		\$ -		\$ -		\$ -	\$ -
11	EQUIPMENT					\$ -		\$ -		\$ -		\$ -	\$ -
12	FURNISHINGS					\$ -		\$ -		\$ -		\$ -	\$ -
13	SPECIAL CONSTRUCTION					\$ -		\$ -		\$ -		\$ -	\$ -
14	CONVEYING SYSTEMS					\$ -		\$ -		\$ -		\$ -	\$ -
15	MECHANICAL					\$ -		\$ -		\$ -		\$ -	\$ -
16	ELECTRICAL	CAG Electric				\$ -		\$ -		\$ -		\$ 2,000.00	\$ 2,000.00

Comments: New 50 Amp 240 V feed to train station New outdoor panel at depot #6 wire from service rack to panel NOTE:	Subtotal	\$ 2,256.00
	With O&P	\$ 2,594.40
	Bond	\$ 64.86
	Other	\$ -
	Grand Total	\$ 2,659.26
Change Order Amt:		\$ 2,659.00

Two Thousand Six Hundred Fifty Nine and 00/100Dollars

Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all the same terms and conditions in our Agreement above, as fully as if the same were repeated in this acceptance.

FALKENBERG CONSTRUCTION COMPANY, INC. By: John Castro Project Manager	Change Order: ACCEPTED DENIED	
	By: _____ Date: _____	