



P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Order

Project:

20-15092 WILCO ANNEX - GC
151 WILCO WAY
GEORGETOWN, TX

Change Order: 21

Date: 11/28/2018

To Contractor:

CHASCO CONSTRUCTORS
P.O. BOX 1057
ROUND ROCK, TX 78680

The Contract is changed as follows:

Reduction to Contract
Reduce Contractor's Contingency <\$100,000.00>

The original Contract Amount was	\$14,919,081.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$14,919,081.00
The Contract will be increased by this Change Order in the amount of	-\$100,000.00
The new Contract Amount including this Change Order will be	\$ 14,819,081.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.

ARCHITECT

CHASCO CONSTRUCTORS
CONTRACTOR
P.O. BOX 1057
ROUND ROCK, TX 78680

OWNER

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date

Keith A. Hickman

BILL BAMBRICK

28 Nov. 18

11-28-18