



Doyle Electric, LLC
917 Sixth St
Marble Falls, Texas 78654
Phone: 512-743-5534

Request for Change Order

2/5/2019

TO:

Williamson County
Tom Stanfield
Georgetown, TX 78626

JOB:

Project: Wilco ESOC Renovation
911 Tracy Chambers Ln
Georgetown, TX
Change Order Number: 529-01

CHANGE ORDER INFORMATION: Add (4) WLKAF3 Floor Boxes

WORK DESCRIPTION: Provide an additional (4) WLKAF3 Floor Boxes per January 16, 2019 meeting. Add grounding requirements per meeting requirements. Relocate existing floor box to new location per meeting.

The total amount of this Change Order is: **\$5,764.00**

Exclusions:

- **Overtime**
- **Tax**
- **Low voltage cabling**
- **Low voltage terminations**
- **Sheetrock cut/core/patch**
- **Ground termination to equipment by others (#6 ground tail thru floor only)**
- **Additional tile cut for relocated floor box (use existing tiles)**
- **New floor tiles**
- **Condition of receptacles/covers of existing floor box**
- **Any and all carpet cut/patch/repair/install**
- **New/Additional circuits from electrical rooms (confirmed circuits required at meeting)**

Sincerely,

Dustin Doyle
Doyle Electric, LLC
512-743-5534