

Memo

To: Emmeline Palma, Williamson County Auditor's Office
Cc: Tomika Lynce, Williamson County Auditor's Office
Jolene Crist, Williamson County Contract Auditor
From: Michael J. Weaver
Date: February 27, 2019
Re: 2013 Road Bond Budget Transfer

Due to utility conflicts that remained on the San Gabriel project as well as project close out tasks on Reagan at Santa Rita the following budget adjustments have become necessary:

- Move \$25,000.00 from P-290 2013 Unallocated to P-328 Ronald Reagan at Santa Rita Ranch;
- Move \$100,000.00 from P-290 2013 Unallocated to P-439 San Gabriel Ranch Road Bridge at Lackey Creek

If you have any questions, please let me know.

Cc: Bob Daigh, Williamson County Sr. Director of Infrastructure
Pam Navarrette, Williamson County Auditor's Office
Christen Eschberger, P.E., HNTB
Marie Walters, PSI