



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

March 02, 2020

Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0001

Dear Sir or Madam:

We respectfully submit our proposal for a decrease to our contract in the amount of \$195,667 (one hundred ninety-five thousand six hundred sixty-seven) dollars to provide Credit for Taking Security Scope from Contract for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "Tom Morrill", written in a cursive style.

Thomas Morrill

Attachments:

CC:

Reviewed by KGA

A handwritten signature in blue ink, appearing to read "Luma Jaffar", written in a cursive style.

Luma Jaffar

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0001

QUOTATION :

Item	Labor	Materials	Subs	Total
Credit for Taking Security Scope from Contract	\$0.00	\$(195,667.00)	\$0.00	\$(195,667.00)

Totals	\$0.00	\$(195,667.00)	\$0.00	\$(195,667.00)
---------------	--------	----------------	--------	----------------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$(195,667.00)
--------------	-----------------------

TIME EXTENSION TO CONTRACT: 0 Days


Submitted Date: 3/2/2020

Accepted

By: 

Date 4-28-20

VAUGHN CONSTRUCTION

By: 
Thomas Morrill

Proposal Valid for 10 Days