

**CONTRACT AMENDMENT NO. 1  
TO  
WILLIAMSON COUNTY CONTRACT FOR  
ENGINEERING SERVICES**

This Contract Amendment No. 1 to Williamson County Contract for Engineering Services ("Amendment No. 1") is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Fugro USA Land, Inc. (the "Engineer").

**RECITALS**

**WHEREAS**, the County and the Engineer previously executed that certain Contract for Engineering Services (the "Contract"), being dated effective February 25, 2020 wherein Engineer agreed to perform certain professional engineering services in connection with the Williamson County Medic 11 EMS Addition Project ("Project");

**WHEREAS**, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$5,455.00; and

**WHEREAS**, it has become necessary to supplement, modify and amend the Contract in accordance with the provisions thereof.

**AGREEMENT**

**NOW, THEREFORE**, premises considered, the County and the Engineer agree that the Contract is supplemented, amended and modified as follows:

**I. Amendment to Article 5 – Compensation Cap**

The Compensation Cap under Article 5 of the Contract is hereby increased from **\$4,955.00** to **\$5,455.00**.

**II. Terms of Contract Control and Extent of Amendment No. 1**

All other terms of the Contract and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

III. IN WITNESS WHEREOF, the County and the Engineer have executed this Amendment No. 1, in duplicate, to be effective as of the date of the last party's execution below.

Engineer:

Fugro USA Land, Inc.

By: Peter H. Bush

Printed Name: Peter H. Bush, P.E.

Title: Senior Vice President

Date: June 3, 2020

COUNTY:

Williamson County, Texas

By: \_\_\_\_\_

Printed Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_, 20\_\_\_\_