

**FIRST AMENDMENT TO**  
**SUPPLEMENTAL AGREEMENT NO. 2**  
**TO**  
**AGREEMENT FOR ARCHITECTURAL**  
**AND**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY EXPO CENTER PROJECT (“Project”)**

This First Amendment to Supplemental Agreement No. 2 to the Agreement for Architectural and Engineering Services (“First Amendment to Supplemental No. 2”) is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Populous, Inc. (the “A/E”).

**RECITALS**

**WHEREAS**, County and A/E entered into an Agreement for Architectural and Engineering Services dated effective as of January 16, 2015 (the "Agreement") for the provision of professional services in connection with the Williamson County Expo Center (the “Project”); and

**WHEREAS**, in February of 2018 and following the A/E’s performance of the Basic Services under the Agreement, the parties executed a Supplemental Agreement wherein A/E agreed to provide Additional Services in relation to the addition of a horse barn, restrooms and concessions for the Project (the “Supplemental Agreement”);

**WHEREAS**, following the parties’ execution of the above-mentioned Supplemental Agreement, the parties executed a Supplemental Agreement No. 2 dated effective October 31, 2018 to change and modify the scope of Additional Services described under the Supplemental Agreement mentioned above and agreed to Additional Services relating to the addition of a horse stall barn, restroom/concessions building on the east side of the existing Expo Arena site and the rerouting of the existing water main, which constitute Additional Services that were not originally a part of the Basic Services under the Agreement and which are sometimes collectively referred to as being the “Williamson County Expo Pavilion and Concessions/Restroom Additions”;

**WHEREAS**, Supplemental Agreement No. 2 provided a description of the scope of Additional Services that were necessary, the Additional Services compensation, a schedule for the performance of the Additional Services, an amendment to Section V, Paragraph A. of the Agreement and supplanted and replaced the Supplemental Agreement previously executed in February of 2018; and

**WHEREAS**, due to construction delays, it has become necessary to amend the Additional Services and Additional Services compensation provided under Supplement Agreement No. 2;

**WHEREAS**, it has become necessary to supplement, modify and amend the Supplemental Agreement No. 2 in accordance with this First Amendment to Supplemental Agreement No. 2.

## **AGREEMENT**

**NOW, THEREFORE**, premises considered, the County and the A/E agree that Supplemental Agreement No. 2 is supplemented, amended, and modified as follows:

### **I. Background**

A/E's original Additional Services compensation and expenses were based on providing eight (8) months of construction administration services. Under Supplemental Agreement No. 2, October 1, 2019 was to be the commencement date of the construction administration services and June 1, 2020 was to be the end date for construction administration services. This First Amendment to Supplemental Agreement No. 2 is to provide additional construction administration services beyond the original end date of June 1, 2020, as well as provide for Additional Services compensation and expenses relating to such services.

### **II. Amendment to Additional Services.**

- A. A/E anticipates providing additional full-time construction administration services on the Williamson County Expo Pavilion and Concessions/Restroom Additions project during the months of June and July 2020.
- B. A/E anticipates providing additional part-time construction administration services on the Williamson County Expo Pavilion and Concessions/Restroom Additions project during the months of August and September 2020.
- C. In the event Additional Services under this First Amendment to Supplemental Agreement No. 2 have not been completed by September 30, 2020 through no fault of the A/E, further amendment of the Supplemental Agreement No. 2 may be necessary.

### **III. Additional Services Compensation and Reimbursable Expenses**

- A. For the above described additional full-time construction administration services on the Williamson County Expo Pavilion and Concessions/Restroom Additions project during the months of June and July 2020, the fee is as follows:

A lump sum fee of Twenty-Thousand, Nine Hundred and Fifty Dollars (\$20,950).

- B. For additional part-time construction administration services on the Williamson County Expo Pavilion and Concessions/Restroom Additions project during the months of August and September 2020, the fee is as follows:

To be billed on hourly basis at A/E's hourly rates set forth in **Attachment 1**, not to exceed Twenty Thousand Dollars (\$20,000).

C. Reimbursable Expenses. Except for reimbursable expenses that may be incurred and charged under Supplemental Agreement No. 2, the parties agree there will be no additional reimbursable expenses incurred or charged hereunder.


**IV. Terms of Agreement and Supplemental Agreement No. 2 Control and Extent of First Amendment to Supplemental Agreement No. 2**

All Additional Services described herein will be performed in accordance with the terms and conditions of the Agreement and Supplemental Agreement No. 2. County and A/E hereby agree that, except as otherwise set out herein, all terms of the Agreement, Supplemental Agreement No. 2 and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**IN WITNESS WHEREOF, the County and the A/E have executed this First Amendment to Supplemental Agreement No. 2, to be effective as of the date of the last party's execution below.**

A/E:

Populous,



By: \_\_\_\_\_  
Signature

Printed Name: John Fickel

Title: Principal

Date: July 29, 2020

COUNTY:

Williamson County, Texas

By: \_\_\_\_\_  
Bill Gravell, Jr., County Judge

Date: \_\_\_\_\_, 20\_\_\_\_

## 2020 Billing Rates

### Job Title

|                                    |        |
|------------------------------------|--------|
| Senior Principal .....             | \$ 420 |
| Senior Architect - PIC.....        | \$ 325 |
| Senior Project Manager .....       | \$ 275 |
| Senior Project Architect .....     | \$ 275 |
| Senior Project Designer .....      | \$ 275 |
| Architect .....                    | \$ 200 |
| Project Manager.....               | \$ 205 |
| Project Architect .....            | \$ 205 |
| Project Designer.....              | \$ 205 |
| Architecture Designer III .....    | \$ 155 |
| Architecture Designer II .....     | \$ 140 |
| Architecture Designer I .....      | \$ 120 |
| Senior Planner .....               | \$ 375 |
| Planner .....                      | \$ 245 |
| Senior Landscape Architect .....   | \$ 250 |
| Landscape Architect.....           | \$ 165 |
| Landscape Designer II .....        | \$ 120 |
| Landscape Designer I .....         | \$ 110 |
| Senior Interior Designer .....     | \$ 220 |
| Interior Designer.....             | \$ 155 |
| Interiors Designer III.....        | \$ 140 |
| Interiors Designer II.....         | \$ 125 |
| Interiors Designer I.....          | \$ 110 |
| Senior Graphic Designer.....       | \$ 180 |
| Graphic Designer .....             | \$ 150 |
| Graphics Designer II .....         | \$ 130 |
| Graphics Designer I .....          | \$ 110 |
| Computer Animation Specialist..... | \$ 200 |