

Work Order Signature Document

Sourcewell EZIQC Contract No.: TX-CT-E-121819-DEL

☐

New Work Order

☒

Modify an Existing Work Order

Work Order Number.: 076137.01

Work Order Date: 07/06/2020

Work Order Title: Williamson County - North Jail Lighting Upgrades _Supplemental 1

Owner Name: Williamson County

Contractor Name: Doyle Electric LLC

Contact: Tom Stanfield

Contact: Derek Doyle

Phone: 512-818-4180

Phone: (512) 745-0228

Work to be Performed

Work to be performed as per the Final Detailed Scope of Work Attached and as per the terms and conditions of Sourcewell EZIQC Contract No TX-CT-E-121819-DEL.

Brief Work Order Description:

Addition of (22) 2x4 fixtures in between pod corridors & addition of (16) Wall packs in Rec yard areas of pods.

Proposal includes additional Bonding.

Time of Performance

Estimated Start Date:

Estimated Completion Date:

Liquidated Damages

Will apply: ☐

Will not apply: ☒

Work Order Firm Fixed Price: \$17,526.45

Owner Purchase Order Number:

Approvals

Owner

Date

Contractor

Date

7-23-20

Detailed Scope of Work

To: Derek Doyle
Doyle Electric LLC
917 6th Street
Marble Falls, TX 78654
(512) 745-0228

From: Tom Stanfield
Williamson County
3101 SE Inner Loop
Georgetown, TX 78626
512-818-4180

Date Printed: July 06, 2020

Work Order Number: 076137.01

Work Order Title: Williamson County - North Jail Lighting Upgrades _Supplemental 1

Brief Scope: Addition of (22) 2x4 fixtures in between pod corridors & addition of (16) Wall packs in Rec yard areas of pods. Proposal includes additional Bonding.

☐

Preliminary

☐

Revised

☒

Final

The following items detail the scope of work as discussed at the site. All requirements necessary to accomplish the items set forth below shall be considered part of this scope of work.

Supplemental 1:

1. Addition of (22) 2x4 fixtures in between pod corridors.
2. Addition of (16) Wall packs in Rec yard areas of pods.
3. Bonding.
4. Proposal is based off site walk with Williamson county.
5. Proposal is based off a 40-hour work week Monday thru Friday.
6. Proposal includes all necessary badging and background checks.
7. New lighting to capture existing circuitry already in place as needed.

Exclusions:


1. Painting of electrical items.
2. Overtime.
3. Payment bond.
4. Saw cutting and patch back.
5. Sheetrock repair.
6. Low voltage systems. (cabling and terminations)
7. Updating of existing electrical to code compliance.
8. Installation of access panels.
9. Cutting in of electrical openings located in CMU walls.

Subject to the terms and conditions of JOC Contract **TX-CT-E-121819-DEL**.

Detailed Scope of Work Continues..

Work Order Number: 076137.01

Work Order Title: Williamson County - North Jail Lighting Upgrades _Supplemental 1



Contractor

7-23

Date



Owner

7-23-20

Date

Contractor's Price Proposal - Summary

Date:	July 06, 2020	
Re:	IQC Master Contract #:	TX-CT-E-121819-DEL
	Work Order #:	076137.01
	Owner PO #:	
	Title:	Williamson County - North Jail Lighting Upgrades _Supplemental 1
	Contractor:	Doyle Electric LLC
	Proposal Value:	\$17,526.45

Section - 01	\$547.00
--------------	----------

Section - 26	\$16,979.45
--------------	-------------

Proposal Total	\$17,526.45
----------------	-------------

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.

Contractor's Price Proposal - Detail

Date: July 06, 2020

Re: IQC Master Contract #: TX-CT-E-121819-DEL
 Work Order #: 076137.01
 Owner PO #:
 Title: Williamson County - North Jail Lighting Upgrades _Supplemental 1
 Contractor: Doyle Electric LLC
 Proposal Value: \$17,526.45

Sect.	Item	Mod.	UOM	Description	Line Total
Labor	Equip.	Material	(Excludes)		
Section - 01					
1	01 22 16 00 0002		EA	Reimbursable FeesReimbursable Fees will be paid to the contractor for eligible costs. Insert the appropriate quantity to adjust the base cost to the actual Reimbursable Fee. If there are multiple Reimbursable Fees, list each one separately and add a comment in the "note" block to identify the Reimbursable Fee (e.g. sidewalk closure, road cut, various permits, extended warranty, expedited shipping costs, etc.). A copy of each receipt shall be submitted with the Price Proposal.	\$547.00
			Installation	Quantity 547.00 x Unit Price 1.00 x Factor 1.0000 =	Total 547.00
Subtotal for Section - 01					\$547.00
Section - 26					
2	26 51 19 00 0076		EA	2' x 4', 4,000 Lumens, Panel Type, Lay-In/Troffer LED Fixture (PlanLED Galaxy GL240-40)	\$8,941.42
			Installation	Quantity 22.00 x Unit Price 302.79 x Factor 1.2595 =	Total 8,390.01
			Demolition	22.00 x 19.90 x 1.2595 =	551.41
3	26 56 19 00 0018		EA	3,640 Lumens, 28 Watt, Open Face Wall Pack, With Motion Sensor (Maxlite WP-OP28U-50B-MS)	\$8,038.03
			Installation	Quantity 16.00 x Unit Price 352.06 x Factor 1.2595 =	Total 7,094.71
			Demolition	16.00 x 46.81 x 1.2595 =	943.32
Subtotal for Section - 26					\$16,979.45
Proposal Total					\$17,526.45

This total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal total is due to rounding.



Subcontractor Listing

Date: July 06, 2020

Re: IQC Master Contract #: TX-CT-E-121819-DEL
Work Order #: 076137.01
Owner PO #:
Title: Williamson County - North Jail Lighting Upgrades _Supplemental 1
Contractor: Doyle Electric LLC
Proposal Value: \$17,526.45

Name of Contractor	Duties	Amount	%
No Subcontractors have been selected for this Work Order		\$0.00	0.00