# Confidential - Do not duplicate or distribute without written permission from Knight Security Systems, Inc.



Kevin Garlick kgarlick@knightsecurity.com (512)-590-7886-7886

Name: Williamson County - Regional Animal Shelter

Site 1855 SE Inner Loop Georgetown, TX 78626 **Billing** 1855 SE Inner Loop Georgetown, TX 78626 Contact

Linda Gunter, Administrative Supervisor P (512) 943-3567 E lgunter@wilco.org

PROJECT NAME: CO1-Add Siren and strobe

#### **PROJECT SCOPE**

**DIR-TSO-3430** 

Knight Security Systems (KSS) will provide and install this change order to Wilco Regional Animal Shelter job 13709-2-0 to add Alarm Siren and Strobe devices to back 40 kennel building. System installation includes hardware, system licenses, programming, and configuration unless otherwise stated.

## **General Scope of Work: Panic Alarm System additions**

This is the back 40 Kennel building.

This scope reflects KSS portion of the panic alarm 4 Alarm points.

Front and Back (2 exterior sides) of the building should include: (1) exterior siren with integrated strobe

KSS will provide and install the following:

- 2 Potter Electric siren/strobe combination units
- 1 DMP wireless output module
- 1 Altronix 12V power supply

The new alarm devices shall be allocated to the existing alarm panel system. Each KSS supplied device will include the necessary mounting hardware.

#### **Customer Provided Items**

- · Assigning different schedules and access levels to the access control doors
- PoE switches and patch panels
- Network configurations for connection of devices to Customer's network
- IP address assignments
- 120VAC power outlet

**Finance** - Purchaser hereby agrees to pay KSS the following terms:

Project Milestones and Invoicing Procedures

- An invoice will be submitted after completion of scope and is due and payable within 15 days of receiving
- The Customer is required to pay every invoice in full within 30 days of receiving the invoice.

Client Initials:\_



### Confidential - Do not duplicate or distribute without written permission from Knight Security Systems, Inc.

Refer to the Standard Terms and Conditions sections 8H, 8I, and 8J.

Any changes from the base price will be adjusted with approved change orders from the Customer.

Engineering - Not included with this scope.

#### Cabling & Wiring

KSS will be responsible to install all the wiring and connections providing communication and/or control between KSS supplied devices and central control equipment.

#### **Field Devices**

KSS will provide all necessary devices and hardware included on the equipment list attached. The devices on the security plans will be installed and programmed into the system according to the system matrix.

#### **Programming**

KSS trained personnel will program the security system to provide a functioning operational system. KSS will program each device according to the system matrix provided in the security plans or to match the existing naming convention.

Rental Equipment - Not included with this scope.

#### **Testing**

KSS will perform acceptance testing in the presence of the appointed Customer representative to ensure proper operation and communication of all integrated systems. The final system test report will be sent to all parties.

<u>Training</u> - Not included with this scope.

#### **Conditions and Qualifications**

- Customer shall designate a single point of contact for Knight Security. Designated person will coordinate among all departments or agencies and will have authority to make project related decisions and provide final acceptance.
- Work provided by Knight Security, including training, is assumed to be during normal business hours; 7a-5p M-F excluding holidays.
- 120vac, space for control panels, switch, and UPS in a centrally located closet in a climate controlled space provided by Owner.
- Cables will be routed in the accessible ceilings or exposed when attached to building structure. Conduit or other metallic raceway is not included in this proposal unless stated above.
- KSS is not responsible for any existing devices being reused. A quote will be provided to the customer for any devices that are found to be defective or inoperable.
- KSS is not responsible for any damages left from the removal of existing devices. The Customer is responsible
  for patching and repairing any damages left from the removal of existing devices.

# PROJECT INVESTMENT

CO1-Add Siren and strobe				
QTY	Description	Unit Price	Ext.Price	
1	UL LISTED 12V/750ma PS/CHGR	\$65.27	\$65.27	
1	WIRELESS RELAY OUTPUT	\$125.82	\$125.82	
1	12VDC PLUG-IN POWER SUPPLY W/LEADS	\$21.25	\$21.25	

Client Initials:



# Confidential - Do not duplicate or distribute without written permission from Knight Security Systems, Inc.

1	DIR- Project Install Kit	\$58.50	\$58.50
2	Siren Strobe, 6 to 12 Volt DC, 620 Milliampere, 15 Watt, 120 dB, 5.79" Width x 4.37" Depth x	\$94.69	\$189.38
	7.08" Height, Wall Mount, Polycarbonate, With Blue Strobe		
1	12V 7AH SEALED LEAD BATTERY	\$15.24	\$15.24
1	22-04 UNS STR CMP Wht Jkt	\$79.41	\$79.41

# **Investment Summary**

Total Equipment	\$554.87
Total Labor	\$1,079.55
<b>Total Proposal Amount</b>	\$1,634.42

Note: Sales tax, if applicable, is not included on this proposal and will be added to the total upon invoicing.

#### **Investment Total**

Knight Security Systems will provide the proposed system as described in this proposal for the sum of: \$1,634.42 **Annual Recurring** \$192.00

#### **DIR-TSO-3430**

• Documents incorporated herein as if copied in full include: 1) Original proposal #13709-2-0 and addenda dated October 15, 2019 (by Williamson County); 2) DIR-TSO-3430; and 3) Add-on proposal #13709-2-1.

The price above includes: material, equipment and labor as described within this proposal.

IN WITNESS WHEREOF, County and Service Provider have duly executed this Agreement to be effective as of the date of the last party's execution below.

#### **COUNTY: WILLIAMSON COUNTY Service Provider: Knight Security Systems**

Ву:	By:
Printed Name:	Printed Name: Kevin Garlick
Representative Capacity:	Representative Capacity:Account Manager
Date:, 20	Date: August 26th, 20 20