



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

June 10, 2020

Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0012

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$1,671 (one thousand six hundred seventy-one) dollars to provide Additional framing for recessed projector screens for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in black ink, appearing to read "Tom Morrill", written in a cursive style.

Thomas Morrill

Attachments:

CC:

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0012

QUOTATION :

<u>Item</u>	<u>Labor</u>	<u>Materials</u>	<u>Subs</u>	<u>Total</u>
Additional framing for recessed projector screens	\$0.00	\$0.00	\$1,500.00	\$1,500.00

Totals	\$0.00	\$0.00	\$1,500.00	\$1,500.00
---------------	--------	--------	------------	------------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$150.00
-------------	----------

Fee on JTV	\$0.00
------------	--------

Bond	\$20.88
------	---------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$1,670.88
--------------	-------------------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 6/10/2020

Accepted

VAUGHN CONSTRUCTION


By:



Date

08/26/2020

By:


Thomas Morrill

Proposal Valid for 10 Days