



301 SE Inner Loop  
Georgetown, TX  
78626

T: (210) 328-0193

August 06, 2020

Dwayne Gossett  
Williamson County  
710 Main Street, Ste 101  
Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0021

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$4,511 (four thousand five hundred eleven) dollars to provide 8 data drops to the modular furniture in Open Office 501 per RFI 35 for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,  
VAUGHN CONSTRUCTION

A handwritten signature in black ink, appearing to read "Tom Morrill", written in a cursive style.

Thomas Morrill

Attachments:

CC:

**FORM B**

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0021

## QUOTATION :

<u>Item</u>	<u>Labor</u>	<u>Materials</u>	<u>Subs</u>	<u>Total</u>
8 data drops to the modular furniture in Open Office 501 per RFI 35	\$0.00	\$0.00	\$4,050.00	\$4,050.00

Totals	\$0.00	\$0.00	\$4,050.00	\$4,050.00
--------	--------	--------	------------	------------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$405.00
-------------	----------

Fee on JTV	\$0.00
------------	--------

Bond	\$56.38
------	---------

Remodel Tax	\$0.00
-------------	--------


TOTAL	\$4,511.38
-------	------------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 8/6/2020

Accepted

VAUGHN CONSTRUCTION

By: By:   
Thomas MorrillDate 8-11-2020

Proposal Valid for 10 Days

Brandy A. Mynar-Olson, Account Manager  
 Brandy.Olson@TFEconnect.com | 254-741-2456  
 Paul Pelton, Structured Cabling Design Estimator  
 Paul.Pelton@TFEconnect.com | 512-819-6932

To: Vaughn Construction

Date: August 6, 2020

Attn: Thomas Morrill

RE: Williamson County - Inner Loop Annex & Radio Shack Building Renovation - Structured Cabling - RFI 0035 Modular Furniture Cabling

- Please Reference Quote Number on Correspondence -

Qty	Part #	Description	Price Each	Extended
<b>Copper &amp; Fiber Section</b>				
4	7131800	CAT6 4X CMP Blue	\$ 256.10	\$ 1,024.40
16	CJ688TG8U	CAT6 Insert Blue	\$ 7.63	\$ 122.08
8	CFFPL2BL	Minicom Furniture Faceplates	\$ 3.36	\$ 26.88
1	CPPKL6TG48WBL	Patch Panel 48 Port Modular (PreLoaded)	\$ 755.16	\$ 755.16
1	TFE-MISC	Miscellaneous Cables, Connectors and Installation Hardware	\$ 194.24	\$ 194.24
1	TFE-CABLE	Labor & Installation	\$ 1,558.80	\$ 1,558.80
				<b>Total \$ 3,681.56</b>
<b>Labor &amp; Material Profit Margin 10%</b>				<b>\$368.15</b>
<b>Change Order Total</b>				<b>\$ 4,049.71</b>

- \* Pricing is based on an eight (8) hour workday, Monday through Friday, 8:00 AM to 5:00 PM.
- \* If required, customer will provide all installation personnel with access badges, keys, and/or escorts in order to perform the work in a timely manner.
- \* Customer will have a designated Project Manager to answer any/all questions that might arise during the project installation.
- \* Customer will provide an area, of adequate size, for storage of materials.
- \* Return trips for operational verification of other vendors' equipment will be at billable rates should there be no fault found with the cabling installation.
- \* Any customer requested work and/or materials beyond the original scope of work described in this proposal are subject to additional charges. An authorized required before any additional work will be performed. Due to time constraints, any changes in the scope of work may require additional time to complete
- \* TFE will not rough-in any cable until site is determined ready by TFE. (ie. paint, electrical, secure facility, ect.)
- \* Cable color is specified by TFE unless previously agreed upon between customer and TFE.
- \* Payment for material is due upon delivery.
- \* Customer is responsible for any applicable sales and/or use tax.

#### Scope

- \* Provide and Install data Cables for 8 Modular Work Stations in Area 600
- \* Cables to be routed from Modular Office Station to MDF/IDF.
- \* Terminate on Patch Panel at MDF/IDF as required.
- \* Terminate on RJ45 Minicom Jacks at Work Station as required.
- \* Terminate, test and Label all cables installed.