

T: (210) 328-0193

August 12, 2020

Dwayne Gossett Williamson County 710 Main Street, Šte 101 Georgetown, TX 78626

Re:

Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0022

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$781 (seven hundred eighty-one) dollars to provide Provide and install sound insulation to Offices 707 and 708 for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours, VAUGHN CONSTRUCTION

Thomas Morrill

Attachments:

CC:

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0022

QUOTATION:

<u>ltem</u>	<u>Labor</u>	<u>Materials</u>	<u>Subs</u>	<u>Total</u>				
	\$474.00	\$290.00	\$0.00	\$764.00				
Totals	\$474.00	\$290.00	\$0.00	\$764.00				
	Insurance, Tax, Be	Insurance, Tax, Benefits on Labor						
	Overhead			\$0.00				
	Fee on Subs			\$0.00				
	Fee on JTV			\$0.00				
	Bond			\$9.76				
	Remodel Tax			\$0.00				
Basin recent substitution for the content of the co	TOTAL		galace en interes es e	\$781.01				

TIME EXTENSION TO CONTRACT:

0 Days

Submitted Date: 8/12/2020

Date 4-20:-2020

Accepted

VAUGHN CONSTRUCTION

Thomas Morrill

Proposal Valid for 10 Days

Williamson County Annex Renovation Form B

Change in Work - Cost Analysis Form

(To Be Completed All Subcontractors, Suppliers & Contractors Associated with the Change Proposal)

roject No. & Name:	2791-01 Wilco Annex Renovation	DATE	8/3/2020	
Contractor Name:	Vaughn Construction	Change No.	022	
scription of Change:	Provide and install sound insulation to Offices 707 and 708			

Means Code	Description	Quantity	Unit	Uni	Unit Cost		Labor		Labor		erial & ipment	Subcontra	
	Labor (2 guys, 1 days)	16.0		\$	26.54		\$424.64	\$	_	\$			
	350 FT2 Sound Insulation					\$	_	\$	240.00	\$			
					······								
						ļ							
				! 									
				<u> </u>				m					
						<u> </u>							
					•••					···			
	I construction of the second o			SUBT	OTAL	\$	424.64	\$	240.00	\$			

BOND

Work preformed by the Contractor's own employee	S	SUBTOTAL	\$ 664.64
Work up to \$10,000.00, add	15.0%		\$ 99.70
Work between \$10,000.01 and \$20,000.00, add	10.0%		\$ -
Work greater than \$20,000.00, add	7.5%		\$ _

Managing subcontracted work		SUBTOTAL	\$	-
Work up to \$10,000.00, add	10.0%		\$ 	-
Work between \$10,000.01 and \$20,000.00, add	7.5%		\$	-
Work greater than \$20,000.00, add	5.0%		\$	-
	Sales Tax 8.25%		 \$	_