

T: (210) 328-0193

October 05, 2020

Dwayne Gossett Williamson County 710 Main Street, Ste 101 Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0036

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$726 (seven hundred twenty-six) dollars to provide installation of a Dimmer Switch in Shared Office 612 per RFI 131 for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours, VAUGHN CONSTRUCTION

Doug Boram

Attachments: Form B and Backup

CC:

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0036

QUOTATION:

<u>Item</u>	<u>Labor</u>	<u>Materials</u>	Subs	Total
installation of a Dimmer Switch in Shared Office 612 per RFI 131	\$0.00	\$0.00	\$652.00	\$652.00
Totals	\$0.00	\$0.00	\$652.00	\$652.00
	Insurance, Tax, B	enefits on Labor		\$0.00
	Overhead			\$0.00
	Fee on Subs			\$65.20
	Fee on JTV			\$0.00
	Bond			\$9.08
	Remodel Tax			\$0.00
	TOTAL			\$726.28

TIME EXTENSION TO CONTRACT:

0 Days

Submitted Date: 10/6/2020

Accepted

VAUGHN CONSTRUCTION

Date 10-29-2010

Proposal Valid for 10 Days



Doyle Electric, LLC

917 Sixth St Marble Falls, Texas 78654 Phone: 512-743-5534

Request for Change Order

10/05/2020

TO:

Vaughn Construction Doug Boram Houston, Texas 77042

JOB:

Project: Annex Renovation 301 SE Inner Loop #109 Georgetown, TX 78626

Change Order Number: 552 - 40

CHANGE ORDER INFORMATION: Includes adding a Dimmer Switch to Shared Office 612

WORK DESCRIPTION: Includes installation of (1) Dimmer Switch, Lighting Control Wire to switch, all lights, and associated materials.

The total amount of this Change Order is: \$652.00

Total Number of Working Days: 1

Exclusions:

- Overtime
- Tax
- . Sheetrock Cutting, or Repair
- Paint
- Grid Repair
- Schedule Delays

Sincerely,

Dustin Doyle

Dustin Doyle

Doyle Electric, LLC 512-743-5534

Itom#	Description	2	00:10	1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1	4.7	-		
		ענץ	Price	Price Unit	EXT Price	Labor	Labor Unit	EXt Labor
10218	Demo Toggle Switch	1.00	0.00	Е	00.00	0.50	ш	0.50
4409	#14-12-10 Wire Termination Labor	24.00	0.00	ш	0.00	0.18	ш	4.32
48611	0-10v Lutron DIVA Dimmer	1.00	85.00	ш	85.00	0.40	Ш	0.40
48637	12/2 Luminary Cable (with 16/2)	100.00	249.40	Σ	24.94	20.13	Σ	2.01
4973	1G SS Decora/GFI Plate	1.00	5.88	U	5.88	0.20	В	0.20
6133	Red Wirenuts	28.00	145.79	M	4.08	3.50	U	0.99
					119.90			8.42

Change Order Summary	
Material Total	\$119.90
Material Subtotal	\$119.90
Electrician Hours	4.21
Electrician per Hour with Burden	\$35.03
Overtime Electrician Hours	
OT Electrician per Hour with Burden	N/A
Superintendent Hours	4.21
Superintendent per Hour with Burden	\$59.85
OT Superintendent Hours	
OT Superintendent per Hour with Burden	N/A
Labor Subtotal	\$399.44
Consumables (6% of material)	\$7.19
Project Management (5% of labor)	\$19.97
Safety (50.50 per labor hour)	\$4.21
Equipment	\$0.00
Subcontractors	\$0.00
Direct Costs Subtotals	\$31.38
Total Costs Subtotal	\$550.72
Overhead & Profit (15%)	\$82.61
Bond (3%)	\$19.00
CHANGE ORDER TOTAL	\$652

REQUEST FOR INFORMATION



301 SE Inner Loop Georgetown, TX 78626

T: (210) 328-0193

RFI NO:

131

To:

Luma Jaffar

KGA Architecture

1701 Directors Blvd., Ste. 770

Austin, TX 78744

Phone: (512) 441-8200

Fax:

From:

Jarvis Brawley

Date:

10/05/2020

Required By: 10/12/2020

Owner:

Williamson County, Texas

Job No :

279101

Project:

Annex Renovation

301 SE Inner Loop #109 Georgetown, TX 78626

Re:

Lighting Controls In Office 612

Spec. Section:

Drawing Number: E2.01

Other Reference: See attached email correspondence

Question:

Per email correspondence with owner, lighting controls are to be added to Shared Office 612. Please confirm.

Answer:

Very truly yours,

VAUGHN CONSTRUCTION

Attachments:

CC:

From: Dwayne Gossett < DGossett@wilco.org>

Sent: Friday, October 2, 2020 2:05 PM

To: Shawn Baggett <SBaggett@vaughnconstruction.com>

Subject: RE: Dimmer

- External Email -

Send a cp

Dwayne Gossett office 512-943-1611 fax 512-930-3313

NOTICE OF CONFIDENTIALITY: The information in this communication is confidential and intended only for the exclusive use of the addressee. The copying, distribution, or other use of this communication by the addressee or any other person or entity is prohibited. If you have received this communication by mistake, please notify the sender immediately and destroy all forms of this communication.

From: Shawn Baggett < SBaggett@vaughnconstruction.com>

Sent: Friday, October 2, 2020 1:47 PM **To:** Dwayne Gossett < DGossett@wilco.org>

Cc: Doug Boram < dougboram@vaughnconstruction.com>

Subject: FW: Dimmer

EXTERNAL email: Exercise caution when opening.

Dwayne,

Please see below concerning dimming switch. Let me know if we need to get a CO going.

Thanks,

Shawn Baggett Vaughn Construction From: Dustin D < dustind@doyletx.com>
Sent: Thursday, October 1, 2020 12:31 PM

To: Shawn Baggett < SBaggett@vaughnconstruction.com >

Cc: Doug Boram < dougboram@vaughnconstruction.com >; Shane T < shanet@doyletx.com >

Subject: RE: Dimmer

- External Email -

Shawn,

On rough numbers, it will be about \$510.00 a room to go to a dimmer. Just so everyone is aware, the 277V rated 0-10V dimmer is about \$85 dollars by itself. We will have to change out the existing switch, add dimming cables into the existing raceways, then run plenum cables to each light. Depending on how many lights and the sq ft of the offices will determine what the true price would be. Let me know if you need a hard price for the below area, or if there are several different offices that we need to look at individually. Please know that we will need to use 0-10v dimmers for these fixtures.

Sincerely,

Dustin Doyle Doyle Electric, LLC 512-743-5534

From: Shawn Baggett < SBaggett@vaughnconstruction.com >

Sent: Thursday, October 1, 2020 9:36 AM **To:** Dustin D < dustind@doyletx.com>

Cc: Doug Boram <dougboram@vaughnconstruction.com>; Shane T <shanet@dovletx.com>

Subject: FW: Dimmer

Below.

Shawn Baggett Vaughn Construction

From: Dwayne Gossett < <u>DGossett@wilco.org</u>> Sent: Wednesday, September 30, 2020 6:12 PM

To: Richard Semple < rsemple@wilco.org >; Dale Butler < dbutler@wilco.org >; Shawn Baggett

<<u>SBaggett@vaughnconstruction.com</u>>
Cc: Holly Shell <<u>hshell@wilco.org</u>>

Subject: RE: Dimmer

- External Email -

Shawn lets look at this tomorrow.

Dwayne Gossett office 512-943-1611 fax 512-930-3313 NOTICE OF CONFIDENTIALITY: The information in this communication is confidential and intended only for the exclusive use of the addressee. The copying, distribution, or other use of this communication by the addressee or any other person or entity is prohibited. If you have received this communication by mistake, please notify the sender immediately and destroy all forms of this communication.

From: Richard Semple < resemple@wilco.org>
Sent: Wednesday, September 30, 2020 5:41 PM

To: Dale Butler < dbutler@wilco.org; Dwayne Gossett < DGossett@wilco.org;

Cc: Holly Shell < hshell@wilco.org >

Subject: Dimmer

Dale or Dwayne:

Is it possible to get a dimmer installed on the switch at the service desk? I know there are some dimmer switches in some offices, and we could potentially use one of those and swap if need be. Right now they are keeping the lights off as full brightness is too much for the way they work.

Thanks, Richard

Richard Semple, CISM, CGCIO
IT Operations Director
Williamson County Technology Services

Phone: 512-943-1489

Employee Link: https://wilco.service-now.com

Public Link: www.wilco.org NOTICE OF CONFIDENTIALITY:

The information in this communication is confidential and intended only for the exclusive use of the addressee. The copying, distribution, or other use of this communication by the addressee or any other person or entity is prohibited. If you have received this communication by mistake, please notify the sender immediately and destroy all forms of this communication (electronic or paper). Thank you for your cooperation.

