



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

October 20, 2020

Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0038

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$418 (four hundred eighteen) dollars to provide Door Infills at Conference Room 1004 and General Office 1000 for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "Doug Boram".

Doug Boram

Attachments: Form B and Backup

CC:

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0038

QUOTATION :

<u>Item</u>	<u>Labor</u>	<u>Materials</u>	<u>Subs</u>	<u>Total</u>
Door Infills at Conference Room 1004 and General Office 1000	\$0.00	\$0.00	\$375.00	\$375.00

Totals	\$0.00	\$0.00	\$375.00	\$375.00
--------	--------	--------	----------	----------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$37.50
-------------	---------

Fee on JTV	\$0.00
------------	--------

Bond	\$5.22
------	--------

Remodel Tax	\$0.00
-------------	--------

TOTAL	\$417.72
-------	----------

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 10/20/2020

Accepted

VAUGHN CONSTRUCTION

By: L. Wayne Doran

By: Doug Boram

Date 10-28-2020

Proposal Valid for 10 Days

Standard Drywall, Inc.

4304-A Burch Drive Del Valle, TX 78617

Change Order Proposal

TO: Doug Boram
Vaughn Construction
10355 Westpark Dr.
Houston, TX 77042

PHONE: -

FAX: blank

DATE: September 28, 2020

JOB NAME: Wilco Inner Loop Radio Annex

JOB NUMBER: TX7290 -20

Description: RFI 125 - Door Infill

DETAILS OF WORK

Materials

see attached

<u>Unit</u>	<u>Quantity</u>	<u>Unit Cost</u>	<u>Total</u>
		\$ -	\$ 56.78
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
		\$ -	\$ -
	TAX	0.00%	\$ -
	Material Subtotal	\$	56.78

Equipment

	\$	-	\$	-
	\$	-	\$	-
	\$	-	\$	-
	\$	-	\$	-
	\$	-	\$	-
TAX		8.25%	\$	-
Equipment Subtotal	\$			

Labor

see attached

		\$	269.71
		\$	-
		\$	-
		\$	-
		\$	-
		\$	-
Labor Subtotal		\$	269.71
	Subtotal	\$	326.49
OH&P	15.00%	\$	48.97
TOTAL AMOUNT OF CHANGE:		\$	375
ADDITIONAL DAYS REQUESTED:			

QUALIFICATIONS:

ACCEPTED BY:

SUBMITTED BY:

September 28, 2020

Doug Boram

Date _____

Jeremy Riddle

Date _____

Section Markup

Wilco Inner Loop Anex/Radio Shop


RFI 125 - Door Infills

Bid No. 11

	Material	Labor	Subs	Equipment	Other	Total
Net Totals	55.74	234.78	0.00	0.00	0.00	290.52
Stock	0.00	10.39	-	-	-	10.39
Cleanup	0.00	10.39	-	-	-	10.39
Supervision	-	14.15	-	-	-	14.15
Sub Totals	55.74	269.71	0.00	0.00	0.00	325.46
Escalation	0.00	0.00	0.00	0.00	0.00%	0.00
Tax/Burden	1.04	0.00	0.00	0.00	0.00%	1.04
PerDiem	-	0.00	-	-	-	0.00
Sub Total	56.78	269.71	0.00	0.00	0.00	326.49
Overhead	8.52	40.46	0.00	0.00	15.00%	48.97
Profit	0.00	0.00	0.00	0.00	0.00%	0.00
Bid total	65.30	310.17	0.00	0.00	0.00	375.47

Grand Total:

375.47



REQUEST FOR INFORMATION



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

RFI NO: 125

To: Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626
Phone: (512) 943-1611
Fax:

From: Thomas Morrill

Date: 09/11/2020

Required By: 09/11/2020

Owner: Williamson County, Texas

Job No : 279101

Project: Annex Renovation
301 SE Inner Loop #109
Georgetown, TX 78626

Re: Door Infills at Conference Room 1004 and General Office 1000

Spec. Section:

Drawing Number: AD1.02, A1.02, A1.10

Other Reference: Door Infills at Conference Room 1004 and General Office 1000

Question:

Drawing AD1.02 shows existing doors to be demoed in Conference Room 1004 and General Office 1000, however on Drawings A1.02/A1.10 it does not show to infill the openings where the doors were demoed. Please confirm we are to infill these openings.

Proposed Answer:

These openings will be infilled.

Answer:

Infill at removed doors in Rooms 1004 & 1000 is needed.

Thank you,

Cathrine Cleavinger
Associate/Sr Project Manager
AIA, LEED AP BD+C
kg
09/14/2020

Very truly yours,

VAUGHN CONSTRUCTION

Attachments:

CC:

REQUEST FOR INFORMATION



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

RFI NO: 125

To: Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626
Phone: (512) 943-1611
Fax:
From: Thomas Morrill

Date: 09/11/2020

Required By: 09/11/2020

Owner: Williamson County, Texas

Job No : 279101

Project: Annex Renovation
301 SE Inner Loop #109
Georgetown, TX 78626

Re: Door Infills at Conference Room 1004 and General Office 1000

Spec. Section:

Drawing Number: AD1.02, A1.02, A1.10

Other Reference: Door Infills at Conference Room 1004 and General Office 1000

Question:

Drawing AD1.02 shows existing doors to be demoed in Conference Room 1004 and General Office 1000, however on Drawings A1.02/A1.10 it does not show to infill the openings where the doors were demoed. Please confirm we are to infill these openings.

Proposed Answer:

These openings will be infilled.

Answer:

Infill at removed doors in Rooms 1004 & 1000 is needed.

Thank you,

Cathrine Cleavinger
Associate/Sr Project Manager
AIA, LEED AP BD+C
kg
09/14/2020

Very truly yours,

VAUGHN CONSTRUCTION

Attachments:

CC:

**ELECTIONS
SORTING**

**STORAGE
408**

D-02

D-03

D-02

**TRAINING
ROOM
308**

D-24

D-24

**PRINTER/
SUPPLY
1004**

D-24

**TREASURER
1003**

D-24

P-36

**ELECTIONS
STORAGE
408**

P-17

P-16

8'-0"

8'-0"

**CONF.
1004**

**TRAINING
ROOM
308**

CC

6
A1.10

**OFFICE
1003**

