



March 7, 2022

Ms. Joy Simonton
Director/Purchasing Agent
Williamson County Purchasing Department
100 Wilco Way
Georgetown, Texas 78626

Subject: Recommendation to Terminate Contract
South San Gabriel Ranches Subdivision Road and Drainage Improvements –
Contract IFB#T4442

The contract is delayed due to a third-party utility conflict with the contract work. The timeline to relocate the utility does not have a firm completion date. Based on the delay and the unforeseeable time to begin work, I recommend to the Williamson County Commissioners Court that they terminate this contract with Terra Path, Inc.

Please feel free to contact me if you have any questions or concerns.

Sincerely,

A handwritten signature in blue ink, appearing to read 'J. Terron Evertson'. The signature is fluid and cursive, with a large initial 'J' and a stylized 'E' at the end.

J. Terron Evertson, P.E.
County Engineer