



# Change Order

AIA DOCUMENT G701

## Distribution to:

|            |                                     |
|------------|-------------------------------------|
| OWNER      | <input checked="" type="checkbox"/> |
| ARCHITECT  | <input checked="" type="checkbox"/> |
| CONTRACTOR | <input checked="" type="checkbox"/> |
| FIELD      | <input type="checkbox"/>            |
| OTHER      | <input type="checkbox"/>            |

PROJECT: Wilco Expo GMP 2

CHANGE ORDER NO: 2

DATE: 5/24/2022

CHASCO PROJECT NO: 21165

TO OWNER: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

CONTRACT DATE: 6/8/2021

CONTRACT FOR: Main Arena and  
Collapsed Canopy

The Contract is changed as follows:

- |        |  |   |
|--------|--|---|
| 1)     | Due to material delivery delays for the Breezeway Structure  | 0 |
| 2)     | Additional work requested by Owner for the new VIP bleachers | 0 |
| 3)     | Contract time is changed from June 7 to July 27th            | 0 |
| TOTAL: |  | 0 |

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

|  |           |
|--|-----------|
| The Original Guaranteed Maximum Price was                            | 2,009,747 |
| Net change by previously authorized Change Orders                    | 0         |
| The Guaranteed Maximum Price prior to this Change Order was          | 2,009,747 |
| The Guaranteed Maximum Price will be increased by this Change Order  | 0         |
| The new Guaranteed Maximum Price including this Change Order will be | 2,009,747 |

The Date of Substantial Completion as of the date of this Change Order is 7/27/2022

Authorized:

N/A

ARCHITECT

CONTRACTOR

OWNER

Address: Parkhill, Smith & Cooper  
255 N. Center St., STE 200  
Arlington, TX 76011

Address: Chasco Constructors  
Po Box 1057  
Round Rock, TX 78680

Address: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

By: Charles Shaw

By: Bill Bambrick

By: Angel Gomez

DATE: \_\_\_\_\_

DATE: 5-24-22

DATE: \_\_\_\_\_