



**Distribution to:**

OWNER	X
ARCHITECT	X
CONTRACTOR	X
FIELD	
OTHER	

# Change Order

AIA DOCUMENT G701

PROJECT: Wilco Expo GMP 2

CHANGE ORDER NO: 3

DATE: 7/12/2022

CHASCO PROJECT NO: 21165

TO OWNER: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

CONTRACT DATE: 6/8/2021

CONTRACT FOR: Wilco Expo GMP  
Main Arena and  
Collapsed Canopy

The Contract is changed as follows:

1) Tarmac & fire lane striping	8,670
2) 10 loads of Cowboy dirt for Expo use	9,968
3) Additional haul off for Tarmac project	13,242
4) T&M orange safety fencing at Tarmac	2,424
5) Tarmac temp. irrigation repairs	2,450
6) Paint existing metal R panels on Expo Hall	5,290
7) Paint sprinkler pipes and electrical conduits & JB's	6,880
8) Add walk planks at bleachers	21,338
9) Add handrail at bleach vomitories	9,360
10) Use unistrut & all thread to hang canopy lights	2,627
11) T&M PA repairs at main arena	4,901
12) Temporary power at Tarmac	6,223
13) 2 ea SS access hatches	211
14) Balance of Remaining work to be procured	(84,684)
15) Reduce amount of PEMB Delta (\$64,535-\$8,900 = \$55,635)	(8,900)
<b>Total:</b>	<b>0</b>

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Guaranteed Maximum Price was	2,009,747
Net change by previously authorized Change Orders	0
The Guaranteed Maximum Price prior to this Change Order was	2,009,747
The Guaranteed Maximum Price will be increased by this Change Order	0
The new Guaranteed Maximum Price including this Change Order will be	2,009,747

The Date of Substantial Completion as of the date of this Change Order is August 19th, 2022

Authorized:

Charles Shaw  
ARCHITECT

[Signature]  
CONTRACTOR

\_\_\_\_\_  
OWNER

Address: Parkhill, Smith & Cooper  
255 N. Center St., STE 200  
Arlington, TX 76011

Address: Chasco Constructors  
Po Box 1057  
Round Rock, TX 78680

Address: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

By: Charles Shaw

By: Bill Bambrick

By: Angel Gomez

DATE: 7/19/2022

DATE: 7-19-22

DATE: 19 July 2022