

T: (512) 663-7461

July 28, 2022

Dwayne Gossett Williamson County 710 Main Street, Ste 101 Georgetown, TX 78626

Re:

Historic Courthouse Doors

Job No: 283806

Subj: Change Proposal No.

283806-0003

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of to provide time extension of fifty-one (51) calendar days due to lead times caused by COVID for the above referenced project.

New Substantial Completion Date: 09/30/2022

Our price is valid for Fourteen (14) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours, VAUGHN CONSTRUCTION

Doug Boram

Attachments:

CC:

FORM B

PROJECT: Historic Courthouse Doors

CHANGE PROPOSAL NO: 283806-0003

Totals		
	Insurance, Tax, Benefits on Labor	\$0.00
	Overhead	\$0.00
	Fee on Subs	\$0.00
	Fee on JTV	\$0.00
	Bond	\$0.00
	Remodel Tax	\$0.00

TOTAL

TIME EXTENSION TO CONTRACT:

51 Days

Submitted Date: 7/28/2022

Accepted

VAUGHN CONSTRUCTION

Williamson County

Date: //do/da

Doug Boram

Proposal Valid for 14 Days