



6604 N Lamar Blvd
Austin, TX 78752

T: (512) 663-7461

August 05, 2022

Angel Nunez
Williamson County Facilities
3101 SE Inner Loop
Georgetown, TX 78626

Re: Magistrate Court Renovation

Job No: 283807

Subj: Change Proposal No. 283807-0001

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide two hundred fifteen (215) additional calendar days to the schedule for the above referenced project.

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in blue ink, appearing to read "Doug Boram", written over a circular stamp.

Doug Boram

Attachments:

CC:

FORM B

PROJECT: Magistrate Court Renovation

CHANGE PROPOSAL NO: 283807-0001

	\$0.00	\$0.00	\$0.00	\$0.00
Totals	\$0.00	\$0.00	\$0.00	\$0.00
Insurance, Tax, Benefits on Labor				\$0.00
Overhead				\$0.00
Fee on Subs				\$0.00
Fee on JTV				\$0.00
Bond				\$0.00
Remodel Tax				\$0.00
TOTAL				\$0.00

TIME EXTENSION TO CONTRACT: 215 Days

Submitted Date: 8/5/2022

Accepted

By: [Signature]
Williamson County Facilities

Date: 8/16/2022

By: N/A
Talex inc, engineers

Date: N/A

VAUGHN CONSTRUCTION

By: [Signature]
Doug Boram

Proposal Valid for Days