

SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 4

PROJECT: CR 201 From CR 200 to Approximately 1,100 Feet North of Umbrella Sky

This Supplemental Work Authorization No. 2 to Work Authorization No. 4 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated **May 19, 2020** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Diamond Surveying** (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 4 dated effective **May 25, 2021** (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on September 30, 2022. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Surveyor have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

SURVEYOR:

COUNTY:

By: Shane Shafer
Signature _____

Shane Shafer
Printed Name _____

President
Title _____

August 22, 2022
Date _____

By: _____
Signature _____

Printed Name _____

Title _____

Date _____

LIST OF ATTACHMENTS

Attachment C - Work Schedule



8/25/2022

Attachment C
Work Schedule

Work for survey services for topographic and tree survey within existing right-of-way of CR 201 completed and electronic DGN file with survey data sent.