WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

1. CONTRACTOR: James Construction Group, LLC		Project: 22IFB57
2. Change Order Work Limits: Sta. 139+10.75 to	Sta. 205+27,24	CR 401 Roadway: Reconstruction
Type of Change(on federal-aid non-exempt projects)	Minor (Major/Minor)	CSJ Number:
4. Reasons: 3F (3 Max In order of	of importance - Primary first)	
5. Describe the work being revised: 3F. County Convenience. Additional work desired by the Comaterial from ductile iron to PVC. This is necessary, due to the analysis of the contract are seen as	e attached. d: e attached:	No hed. er (CO). ation must be provided Days added on this CO: 0
	<u> </u>	
RECOMMENDED FOR EXECUTION:		<u>.</u>
A R L	County Commissi	oner Precinct 1 Date
Project Manager Date	□ APPROVED	□ REQUEST APPROVAL
	County Commiss	oner Precinct 2 Date
N/A Design Engineer Date	□ APPROVED	□ REQUEST APPROVAL
of I like	County Commissi	ioner Precinct 3 Date
9/7/2022 Program M nager Date	APPROVED	□ REQUEST APPROVAL
	County Commiss	ioner Precinct 4 Date
	APPROVED	REQUEST APPROVAL
	County -	Judge Date
	- AFFROVED	

WILLIAMSON COUNTY, TEXAS

		WILLIAMSON COUNTY, I	LAAG										
CHANGE ORDER NUMBER: 3 Project #22/FB57 TABLE A: Force Account Work and Materials Placed into Stock													
	LABOR	HOURLY RATE		HOURLY RATE									
i													
200													
40													

				ORIGINAL + PREV	IOUSLY REVISED	ADD or (DEDUCT)	N	EW	
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
COT-WC01	City of Taylor WL - Change from Ductile Iron to PVC Pipe	LS	\$214,351.37	0.00	\$0.00	1,00	1.00	\$214,351.37	\$214,351.3
		-						200	
		+							
	1		<u> </u>						
	1								
	1								
	TOTAL	S	l		\$0.00			\$214.351 37	\$214,351.

Williamson County Road Bond Program

CR 401 Reconstruction Williamson County Project No. 22IFB57

Change Order No. 3 Reason for Change

This Change Order revises the City of Taylor water line pipe material from ductile iron to PVC. This is necessary due to the availability of materials. Switching the pipe material to PVC was approved by the City of Taylor, everywhere except under the UPRR railroad ROW. This area is to remain per plan as ductile iron. This Change Order will allow for timely delivery of materials.

The following new items will be added by this Change Order.

ITEM	DESCRIPTION	QUANTITY	UNIT
COT-WC01	City of Taylor WL - Change from Ductile Iron to PVC Pipe	1.00	LS

This Change Order results in an increase of \$214,351.37 to the Contract amount, for an adjusted Contract total of \$13,315,267.83. The original Contract amount was \$12,673,200.94. As a result of this and all Change Orders to-date, \$642,066.89 has been added to the Contract, resulting in a 5.07% net increase to the overall Contract cost. Due to the current uncertainty in material lead times, time adjustments for this work will be deferred to a later time. Additional time will be determined once materials are on site and will only be granted after the completion of the original scope of work.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

CHANGE ORDER REASON(S) CODE CHART

Design Error or Omission	1A. incorrect PS&E
•	1B. Other
O Difference Otto O 1997	
Differing Site Conditions	2A. Dispute resolution (expense caused by conditions and/or resulting delay)
(unforeseeable)	2B. Unavailable material
	2C. New development (conditions changing after PS&E completed)
	2D. Environmental remediation
	2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)
	2F. Site conditions altered by an act of nature
	2G. Unadjusted utility (unforeseeable)
	2H. Unacquired Right-of-Way (unforeseeable)
	2I. Additional safety needs (unforeseeable)
	2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions)
	3B. Public relations improvement
	3C. Implementation of a Value Engineering finding
	3D. Achievement of an early project completion
	3E. Reduction of future maintenance
	3F. Additional work desired by the County
	3G. Compliance requirements of new laws and/or policies
	3H. Cost savings opportunity discovered during construction
	3l. Implementation of improved technology or better process
	3J. Price adjustment on finished work (price reduced in exchange for acceptance)
	3K. Addition of stock account or material supplied by state provision
	3L. Revising safety work/measures desired by the County
	3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment
	4B. Third party requested work
	4C. Compliance requirements of new laws and/or policies (impacting third party)
	4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan
	5B. Contractor requested change in the sequence and/or method of work
	5C. Payment for Partnering workshop
	5D. Additional safety work/measures desired by the contractor
	5E. Other
Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW)
	6B. Right-of-Way not clear (County responsibility for ROW)
	6C. Utilities not clear
	6D. Other

James Construction Group, LLC

Contractor's Change Order Request

Date: 6/23/2022 Project: CR 401 County: Williamson
CO Pricing Good For: 45 DAYS (unless noted elsewhere) Control: 22 IF857 Highway: CR 401

Description: Change from D1 to PVC RF1 #4 Original Contract: \$ 12,673,200.94 Net CO: \$ • Revised Contract: \$ 12,673,200.94

Estimated City: 1.00 Narrative: This is for the change from DI pipe to PVC due to acceleration in procurement as requested and approved in Estimated Change in Contract Sum: \$ 214,351.37 RFI #4. This also has the deduction for material that was left over off of the Williamson CR 401 project that

Estimated Change in Contract Time: we have been requested to use.

JCG reserves the right to request equitable time and monetary adjustments for additional or unforeseen work resulting from this change order.

		work resulting from t					
labor	Reg Hrs	QT Hrs	UM	Reg Rate	OT Rate (x1.5)		tended
						\$	
						\$	
			l			\$	
					Subtotal	\$	
					15% Markup	\$	
					S5% Burdens	\$	•
					Total Labor	5	<u>:</u>
					Total Cabor	,	
Equipment			QTY	<u>um</u>	Rate	Exc	tended
						S	
						\$	
						\$	
					Subtotal	\$	•
					15% Markup	\$	
					Total Equipment	\$	
Subcontractors			QTY	UM	Price		tended
			-			5	
						\$	-
) >	
					Subtotal	\$	
					15% Markup	5	
					Total Subcontract	5	
					i otal zastolicisci	1,	
Material			ΩΤΥ	UM	Price	Eve	tended
Pro- National Control of the Control			1.00	LS	\$ 212,229.08		212,229.08
			1.00		212,229.08	, ,	212,227.08
					Subtotal	\$	212,229.08
					15% Markup		
					Total Material	\$	212,229.08

CO REQUEST SUB-TOTAL: \$ 212,229.08

BOND FEE (ADD 1%) \$ 2,122.29

TOTAL COST \$ 214,351.37

UNIT PRICE (TOTAL COST/EST, QTY) \$ 214,351.37

		Change from Ductile Iron to PVC			
Ωh	UM	Description/Comments	Final Bid I	rice	Extended Bid Price
		37 X 200 8 MIL POLYWRAP For 14 - 18		7.75	\$ 1,088,75
	-	37 X 200 8 MIL POLYWRAP For 14 - 18		7.75	\$ 7,185.75
		Total:			\$ (6,097.00)
		Description/Comments	Final Bid F		Extended Bid Price
	$\overline{}$	18 CL250 Cement Lined Ductile Iron Flex Ring Pipe		2.64	\$ 26,980.80
	_	18 CL250 Cement Lined Ductile Iron FASTITE Pipe		8.16	\$ 375,324,32
	-	18 CL250 Cement Lined Ductile Iron Flex Ring Pipe		2.64	\$ 174,148.80
	-	16 CL250 Cement Lined Ductile Iron FASTITE Pipe		7.40	\$ 4,044.00
140	H	12 CL350 Cement Lined Ductile Iron FASTITE Pipe	\$ 41	6.97	\$ 6,575,80
		Total:			\$ (533,112.12)
-	IIM	Description/Comments	Final Bid I	Price	Extended Bid Price
	-	16 C905 DR18 CL235 PVC Gasket Joint Blue Pipe		3,99	\$ 6,239,40
	$\overline{}$	12 C900 DR18 PVC Gasket Joint Blue Pipe		9,10	\$ 9,674.00
		18 C905 DR18 CL235 PVC Gasket Joint Blue Pipe		6.19	\$ 739,473.40
		Total:	<u> </u>		\$ 755,386,80
					, , , , , , , , , , , , , , , , , , , ,
Otv	UМ	Description/Comments	Final Bid I	Price	Extended Bid Price
		16 UFR1390-C-I RESTRAINER	\$ 49	4.07	\$ 988.14
29	EΑ	*CVR* 18IN UFR1390-C-I RESTRAINER	\$ 84	2.00	\$ 24,418.00
3	EΑ	12 PVC RED, RESTRAINER	\$ 21	7.51	\$ 652.53
		Total:			\$ 26,058.67
					-
		Description/Comments	Final Bid I		Extended Bid Price
6	EΑ	12X1000 Underground Detectable Water Blue	\$ 16	0.00	\$ 960.00
		Total:			\$ 960.00
		Description/Comments	Final Bid I		Extended Bid Price
		CVR 16 PVC STARGRIP SER 4000 W/AC		8.28 9.04	\$ 5,224.20 \$ 2,366.56
	_	12 PVC SGRIP SERIES 4000 G2 W/ ACC *CVR* 18 PVC STARGRIP SER 4000 W/AC		2.81	\$ 2,366.56 \$ 20,294.88
	=	16 Ductile Iron Mechanical Joint Restraint 3000 Series		8.22	\$ 4,467.96
	-	12 Ductile Iron Mechanical Joint Restraint 3000 Series		7.30	\$ 1,173.00
	-	18 Ductile Iron Mechanical Joint Restraint 3000 Series		6.62	\$ 25,012.98
		Total:	* **		\$ (2,768.30)
					, ,
					\$ 240,428.05
		Deducted Items from CR 101			
Qty	UM	Description	Final Bid P	rice	Extended Bid Price
1	EA	18 x 16 Mechanical Joint C153 Tee Less Accessories	\$ 1,1	07.0	\$ 1,107.07
8	EA	18 PVC STARGRIP SER 4000 W/A		422.8	
	-	16 PVC STARGRIP SER 4000 W/A		348.2	
		18 Mechanical Joint Resilient Wedge DI Open Left Gate Vlave		346.3	
1	EΑ	18 x 15 Mechanical Joint C153 Long Sleeve Less Accessories	\$ (568.3	\$ 668.39
					\$ 28,198.97
		Change Order Price for Change from Ductile Iron to PVC	15.		\$ 212,229.08

Williamson County CR401 Reconstruction

	Original Bid Minus Materials from	CR 101								Revised from DI to	PVC				
	155) CONNECT TO EX SYSTEM	A								01) Connection to Ex					
Alt I	Name	UN	Qty	Fin	al Bid Price	Ext	tended Bld Pri	ke	AR 1	Name	UM	Qty	Final II	lid Price	Extended 64d Price
MILSLA 18	18 X 15 Mechanical Joint C153 Long Sterve Less Accessories	EA	L.	5	668 39				MITTAL6	LE Mermanical forni C153 Tee Less Accessories	EA	L	5	1.103 01	
MILSLA 16	16 X 15 Mechanical Joint C153 Long Steeve Less Accessories	EA	2	\$	506 79				MJLSLA16	16 X 15 Methanical Joint CL53 Long Sleeve Less Accessories	EA	L	5	506 29	
AUTLA16	16 Mechanical Joint C153 Tee Less Accessories	EA		5	1 103 01				SPVCPR4016N	*CVE* 16 PVC STARGRIP SER 4000 W/AC	EA	5	5	348 28	
SSGOP18AP	18 Duct le Iron Restraint Series 3000 With Accessories	EA	2	\$	316 62	5	63	33 24	01) Connectio	n to Existing					\$ 3,351.3
SSGD#16	16 Duct le Iron Mechanical Joint Restraint 3000 Series	EA		\$	172.44			07.08							
INUBGP16	16 Mechanical Joint C153 Bo't Gasket Pack Lets GLAND	EA	7	5	75 78	\$		30.46							
155) CONNE	CT TO EX SYSTEM					5	5,19	55.76							
	157) 18" OI CL250									02) 18" Pipe & Fittings					
Alt L	Name	UN	Qty	Fin	al Bid Price	Ext	tended Bid Pri		At1	Name	MU		FINALB		Extended Bid Price
AFT250P18	18 CL250 Cement lined Duct le Iron FASTIT€ P.pe	FT			76 16				DR186P18	18 C905 DR18 CL235 PVC Gasket Joint 6 Lie Pipe	FT	586		159 18	
AFR250P18	18 Ct250 Cement Erned Ductrie Iron Flex Ring Pipe		1420	. 5	127 64				AFR2 SOP LB	18 Ct250 Cement Lined Ductile Iron Flex Ring Pipe	FŢ		D- \$	L22 64	
APW3788	37 X 200 8 MIL POLYWRAP For 14: 18	RL		5	214 /				PSD 12105852	#2XL000 Underground Detectable Water Blue	EA		5 \$	Teg 00	
	3x300 Black On Yellow Joint REST Tape	EA	5	5	43.40				APW3758	37 X 200 8 MIL POLYWRAP For 14 16	RL		5 \$	214 75	
157) 18° DI	CL250					5	\$56,50	62.12	MHIA18	18 Mechanical Joint C153 45 BEND Less Accessories	EA		2 5	833 14	
								- 1	MITLAIR	18 Mechanical Joint C153 Ree Less Accessories	EA		3 5	1,646 40	5 1,646
								- 1	MIRIA1812	18 K 12 Mechanical Joint C153 Reducer Less Accessories	EA		5	574 78	5 574
								- 1	FUFR1390C18I	"CVR" LBIN UFRE390-C 4 RESTRAINER	£A.	21	9 \$	642 00	5 24,418
									SPVCPK4018N	*CYR* 18 PVC STARGRIP SER 4000 W/AC	EA		5 5	422 61	\$ 2,1140
									SPVCPK4012G2	12 PVC SGRIP SERIES 4000 G2 W/ ACC	EA		1 5	169 04	\$ 169
									02) 18" Pipe 8	i Fittings					\$ 299,076
	158) 16" DI CL250									03) 16" Pipe & Fitt	ings				
Alt 1	Rame	UN	Qty	fin	al Bid Price	Ent	tended Bid Pri	ice	Alt I	Name	UM	Qey	Final		Extended Bid Price
AFT250P16	16 CL250 Cement Lined Duct to Iron FASTRIE Pipe	FŢ	54	\$	67.40	5	3,6	39 60	OR18BP16	16 C905 DR18 CL235 PVC Gaskel Joint Blue Pipe	FT	60	S	103 99	\$ 6,239
FUF#1390CL6I	16 UFR1390-C-I RESTRAINER	EA	2	\$	494 07	\$	91	88 14	FUFR1390C16I	16 UFR1390-C-1 RESTRAINER	EA	2	5	494 07	5 988
158) 16" DI	CL250					\$	4,63	27.74	MUHLA16	16 Mechanical Joint CEST 45 BEND Less Accessories	EA	2	\$	562.75	\$ 1,125
									SPVCPK4016N	"CVR" 16 PVC STARGRIP SER 4000 W/AC	EA	4	\$	348.28	\$ 1,393
									03) 16" Pipe I	k Fittings					\$ 9,746.
	159) 12" DI CL350									04) 12" Pipe & Fitt	ings				
Alt 1	Name	UN	Otty	Fin	al Bid Price	E Eur	tended Bid Pri	ice	Alt 1	Name	UNA	Qty	Final 8	id Price	Extended Bid Price
AFT350PL2	12 CL350 Cement Lined Ductifelium FASTITE Pipe		122		46 97				DRISBP12	12 C900 DR18 PVC Gasket Joint Blue Pipe	FT	140	5	69 10	\$ 9,674
APW2988	29 x 200 8 fats, POLYWRAP With White LABEL	AL	1	\$	162 61		te	18 58	FUFR1390C12RED	112 PVC RED. RESTRAINER	EA	3	5	21751	\$ 652
FUER1390C12L	12 UFR1390-C-I RESTRAINER	64	3	5	187 54	1 5	54	62 62	MUSCAPLA12	12 Mechanical Joint C153 Solid Cap Less Accessories	EA	1	5	140 69	
159) 12" Di	CL350					5	6,43	55.57	SPVCPK 4012G2	12 PVC SGRIP SERIES 4000 G2 W/ ACC	EA	1	5	169 04	5 1694

Ditto PVC - Ferguson Detail

Page Lof 6

	160) DI FITTINGS							
Alt I	Name	UM	Qty	Fina	84d Price	Enter	nded Bid Price	
MUHLA18	18 Mechanical Joint C153 45 BEND Less Accessories	EA	8	5	833 14	S	6,661 12	
AUTLA 18	18 Mechanical Font CIS3 Tee Less Accessories	EA	1	5	1.646 40	5	1,646 40	·I
MISTLA EBU	16 X 6 Mechanical Point C153 Swivel Tee Less Accessories	EA	3	5	1,070 58		3.211.74	
MIRLAT 812	18 X 12 Mechanical Joint C153 Reducer Less Accessories	EA	1	5	574.78		574.78	
MUTLA 1816	18 X 16 Mechanical Joint C153 Tee Less Accessories	ξA	1	5	1,707 07	\$	L,707 07	
MHIAI6	16 Mechanical Joint C153 45 BEND Less Accessories		2	\$	562 75		1.125 50	
AUSTLA 12U	12 X 6 Mechanical Joint CLS3 Swivel Tee Less Accessones	ξA	1	\$	337.75		337 75	
SSGDP18AP	16 Ductile Iron Restraint Series 3000 With Accessories		28	5	316 62		8.865 36	
SSGDP16	16 Ductrie Iron Mechanical Joint Restraint 3000 Series	_	5	5	172 44		662 20	
MUBGP16	16 Mechanical Joint C153 Bo't Gaskel Pack Less GLAND	40.4	s	\$	75 78		378 90	
55GDP12	12 3000 Series Duct le Iron Mechanical Joint STARGRIP Restraint		3	\$	86 29		258 87	
WUBG P12	12 Mechanical Joint C153 Bort Gasket Pack Less GLAND		3	5	31 01		93 03	
APW3768	37 X 200 5 Mil POLYWRAP For 14 15	πι	1	5	214 75		214.75	
APW2988	29 K 200 8 MIL POLYWRAP WITH WHITE LABEL	AL	1	5	162 61		162 61	
160) DI FITTI	NGS					\$	26,104.08	<u> </u>
	161) 18" GATE VALVE							05) 18" Gate Valve
Alta	Name	UM	Qty	Fire	d Bid Price	Exter	nded Bid Price	Alt 1 Name UM Qty Final Bid Price Extended Bid Price
AFC2518MINILA	18 Mechanical Joint Resilient Wedge Ductrie from Openiteft GATE Valve telli Alliesso	EA	5	\$	12.819 99	5	64,099 95	AFC2518MMLAGII 18 Mechanical Joint Resilent Wedge Duct le Iron Open Left EA 1 \$ 12.819.99 \$ 12.819
SSGDP18AP	18 Duct le Iron Restraint Senes 3000 With Accessories	EA	10	S	316 62	\$	3,166.20	SPYCPK4018N "CVR" 18 PVC STARGRIP SER 4000 W/AC EA 2 \$ 422.81 \$ 845
P\$V85625W	2 Piece Screw 167/248 Comp Cast Iron Valve Box Water	EA	5	5	110 00	Ś	\$50.00	PSV85625W 2 Piece Screw 16T/248 Comp Cast fron Valve Box Water EA 1 5 110 00 5 110
E17817	3 Valve STEM Extension AuSTIN STYLE	EA	5	5	68 69	5	343.45	05) 18" Gate Valve \$ 13,775
161) 18" GA	TE VALVE					5	68,159.60	
	162) 16" GATE VALVE	_				•		06) 16" Gate Valve
Alt 1	Hame	1104	Qty	Fias	d Miri Melen	Evtor	aded Bid Price	Alt L Name UM Qty Final Bid Price Extended Bid Price
	[] 6 Mechanica: Joint Resilent Wedge Duct/e fron Open Left Gate Valve Less Accessor		3	<	6.028 89			AFC2536MMLADE 16 Mechanical Joint Resilent Wedge Duct le Iron Open Left EA 2 \$ 6,928.89 \$ 12,057
	66 Duct le Iron Machanical Joint Restrant 3000 Senes		i.		172 44			SPVCPK4016N *CVR* 16 PVC STARGRIP SER 4000 W/AC EA 4 5 348 28 5 1.393
SSGOP16		_	-	3		_		
MUBGP16	16 Mechanical Joint C153 Bo 1 Gasket Pack Less Gland		4	5	75.78			PSVB562SW 2 P inter Surew 16T/24B Comp Cast Iron Valve Box Water EA 2 \$ 110.00 \$ 220
E17817	3 FT Gate Valve Stem Extension	EA	2	\$	68 69	S		06) 16" Gate Valve \$ 13,670
P\$VB\$625W	Two Piece Screw 16T/24B Comp Cast Iron Valve Box Water	EΑ	5	\$	110 00	\$	220 00	
162) 16" GA	TE VALVE					5	13,406.04	
	163) 12" GATE VALVE							07) 12" Gate Valve
Alt 1	Name	UM	Qty	Fini	l Bid Price	Exten	ed ed Bid Price	Alt 1 Name Comment UM Qty Final Bid Price Extended Bid Price
	12 Franged X Mechanical Joint Resilient Wedge Open Left GATE Valve Less Accessore		1	\$	1,815 00	\$	1,815 00	AFC2517MMLADI. 12 Mechanical Joint Resilient Wedge Duct le Iron Open Left EA 2 \$ 2,200.00 \$ 4.400
SSG0#12	12 3000 Series Ductile Injui Mechanical Joint STARGRIP Restraint	EA	1	5	86 29	5	86 29	SPVCPK4012G2 12 PVC SGRIP SERIES 4000 G2 W/ ACC EA 4 5 169 04 5 676
MUBGP12	12 Mechanical Joint C153 Bolt Gasket Packitess GEAND	EA	1	5	31.01	5	31 01	PSVB562SW 2 Piece Screw 161/248 Comp Cast Iron Valve Box Water EA 2 5 110.00 5 280
aG\$15012	12 150# Bolt and Full Face Gasket Set	EΑ	i i	5	35 49	5	35 49	07) 12" Gate Valve \$ 5.296
E17817	3 FT Gate Valve Stem Extension	EA	1	Ś	68 69	\$	68 69	
P\$V85625W	Two Piece Screw 16T/24B Comp Cast Iron Valve Box Water		1	Ś	110 00	5	110 00	
163) 12" GA						5	2,146,48	

Di to PVC - Fenguson Detail

Page 2 of 6

	164) FIRE HYDRANT ASSEMBLY	_							08) Fire Hydrant					
AR I		LIM	Qty	Final	Bid Price	Extende	d Bid Price	Alt 1	Name Comment	UM	Qty	Final	Bld Price	Casended Bid Price
	6 Mechanical Joint Resilient Wedge Duct le tron Open Left Gate Valve Less Accessorie		4	S	585 00			MISTLA1BU	18 x 6 Mechanical Joint C153 Swivel Tee Less Accessories	EA	3	\$	1,070 58	
			4	Š	68 69			MUSTLA12U	12 x 6 Mechanical Joint C153 Swivel Tee Less Accessories	EA	1	s	337.75	
			4	5	110 00				6 Mechanical Joint Resilient Wedge Ductile Iron Open Left GATI		4	Ś	693.00	
			60	5	23 27			PSVB562SW	2 Piece Screw 161/248 Comp Cast Iron Valve Box Water	EA	ă.	Ś	110 00	
	15 X 200 5 SR Polywrap For 4 6 Proe		1	5	111 22			AFT350PU	6 CL350 Coment Lined Duct le Iron FASTITE Pipe	FI	40	s	23 27	
			i i		2.450.00			APW 1888	IS X 200 B MIL POLYWRAP For 4 6	RL	4	Ś	111 22	
	MECHANICAL IQUIT WEDGE RESTRAINTS FOR DUCTRE IRON PIPE 6 SGRIP SERIES 3000		8	5	28 27	5			A 5-1/4 Hydrant S' Doen Left Less Accessories With STORTZ LEAN		4	Š	2,950 00	
		ĒΑ		5	20.45			SPVCPK4018N	*CVR* 16 PVC STARGRIP SER 4000 W/AC	EA	6	5	422 81	
	DRANT ASSEMBLY					5		SPVCPX-4012G2	12 PVC SGRIP SERIES 4000 G2 W/ ACC	EA	2	5	169 04	
100,1	decode a benefit in the							SSGDP06N	MECHANICAL JOINT WEDGE RESTRAIN TS FOR DUCTRE IRON	EA	8	s	32 59	\$ 260.72
								IIMIBGPU	6 Mechanical Joint C153 Bolt Gasket Pack Less GLAND	EA	12	5	20 45	5 245.40
1								08) Fire Hydra	int					\$ 23,326.23
	16S) 3" AIR RELEASE VALVE								09) 3° ARV					
Alt 1		UM	Qty	Final	Bid Price	€stende	d Bld Price	Alt i	Name	UM	Qty	Final	Bld Price	Expended Bid Price
			2	5	1,046 10	\$	2,092 20	MJFTLA18U	18 x 6 Mechanical Joint X Flange C153 Tee Less Accessories	EA	2	\$	1,046 10	\$ 2,092 20
		€A	1	5	430 10	5	430 10	M)FTLA12P	12 X 4 Mechanical Joint X Flange C153 Tee Less Accessories	EA	1	\$	430 10	\$ 430 LO
	6 x 3 Duct le tron 1254 C110 Flange Concentric Reducer	EA	2	5	149 05	\$	298 10		6 x 3 Duct/le fron 125# C110 Flange Concentr-c Reducer	EA	2	5	167 48	\$ 334.96
			t	5	91.85			FCRPM	4 x 3 Duct le Iron 1258 C110 Flange Concentric Reducer	EA	Ŀ	Š	91.85	
	3 Duct le Iron L25# C110 F ange 90 8END	EA	6	5	86 35	5	\$18 10	FAM	3 Duct le Iron 125# CL10 Flange 90 BEND	EA	3	s	86 35	\$ 259.05
	3 Flanzed X Mechanical Joint Resilient Wedge Doen Left GATE Valve Less Accessories	EA	3	5	365 00		1.095 00		3x210 Flange X PE Cement Lined Bituminous Ear Duct is Iron	EA	3	Ś	403 43	
	2 Piece Screw L6T/24B Comp Cast Iron Valve Box Water		3	5	110 00				3 Mechanical Joint Resilient Wedge Buctile Iron Open Left GATI		3.	5	485.00	
		EA		5	68 69			PSVB567SW	2 P.ece Screw 163/248 Como Cast Iron Valve Box Water	EA	3	Š	110 00	
	3X5'0 Frange X PE Cement Lined Bituminous Far Ductife Iron Sopol		1	į.	710 40			AFT53PM	3 CL53 CLDuctile from FASTEE Prog	FT	60	5	40 03	
	3X10 Flange X Flange Cement Eined Bitum nous Tar Duct le Iron Spool		3	5	306 67	-		MUESTAM	3 Atechanical Joint X Flange C1S1 90 BEND Less Accessories	EA	3	Š	82 20	
	3"FLG ARY F/ WATER		á	ś	1,617 50			FFPMG	3X10 Flange & Flange Gement Lined Bituminous Tar Ductile Iron		3	ś	306 67	
	3 X 2 Duct le Iron C110 125# IPT Tap on Pipe BEND Flange		3	ś	64 35			A147CM	3 A 147C Comb Air Valve	EA	3	ś	1,617 50	
	2 X 48 Galvanized Ready CUT Pipe		3	ś	79 18			IGNIMCI.	3XCLOSE Galvanited Steel Nipple	EA	3	ś	21 38	
	2 GALV SCRN Cover Vent Cap		3	s	35 69		107 07		3 Galvanized Malieable Iron \$500 90 Elbow	EA	6	5	81 50	
	2 X 6 Galvan and Steel N pole		3	s	15 73	_		IGNM12	3 x 12 Galyanized Steel N pg/e	EA	3	Š	62 46	
	2 Galvanized Malleable from L50# 90 Elbow		6	š	22 06			IG 150UM	Lead Law Compliant 3 Galvanized Maileable Iron 1508 GJ Union	-	1	ś	63 90	
	MECHANICAL JOINT WEDGE RESTRAIN IS FOR DUCTILE IRON PIPE 3 SGRIP SERIES 300		3	é	23 24			IGNM36	3 £ 36 Galvanized Ready CUT Pipe	EA	3	5	106 38	
	2 X 24 Galvanized Ready CUT Pipe	EA		ś	45 06			IGNM48	3 X 48 Gelvanized Ready CUT Pipe	EA	3	Š	128 90	
SSGDP18AP	18 Duct le Iron Restra nt Series 3000 W th Accessories		á	Š	316 62		1,265.48		3 Ductie fron C110 125# Thread Comp Flanged For SEL	EA	6	\$	49 63	
55G0P12	12 3000 Senes Ductrie Iron Mechanical foint STARGRIP Restra ct	EA		š	86 29		172 58		Stainless Steel BUG Screen	FF	3	ś	13 67	
MJBGP12	12 Mechanical Joint CLS3 Bo't Gasket Pack Less GLAND		ž	5	31 01			SPYCPK 4018N	*CYR* 18 PVC STARGRIP SER 4000 W/AC	EA	å	s	422 81	
	3 Mechanical Joint C153 Bolt Gasket Pack Less GLAND		3	ś	14 49			SPVCPx 4012G2	12 PVC SGRIP SERIES 4000 G2 W/ ACC	EA	2	5	169 04	
8G\$150U			2	Š	14 83			BG5150U	6 LSO# Boit and Full Face Gasket Set	EA	2	Š	14 63	
8GS150P	4 1500 Bo 1 and Full Face Gasket Set		1	5	10.82			BG5150F	4 LSO# Bo't and Full Face Gasket Set	EA	í	5	10 62	
	3 1509 Bo Land Full Face Gasket Set		16	5	7 24			8G\$150M	3 LSOW BO'L and Full Face Gasket Set	EA	9	5	7 24	
	3 1509 86 Land Foll Pacil Gasket Set 132 Manhole Ring & Cover Watert ght Water NO LOGO		3	s	518 29			SSGDP03N	MECHANICAL JOINT WEDGE RESTRAINTS FOR DUCTILE IRON	EA	9	5	26 15	
	3334 Concrete GRADE Ring "Z		6	5	25 48			INIBGPM	3 Mechanical Joint C153 Bo't Gasket Pack Loss GLAND	(A	9	5	14 49	
ACGRM34 CMHFT513	SX L3 Mannoig F at TOP		3	\$	734 00			09) 3" ARV	3 MACHINE TOLL (*133 BO L MISSEL SECURIS (NYME)	L/A	7		14 44	5 190.41 5 19,104.33
CMRRS12			30	5	217.00		6,510 00	V-7.3 ANY						p [7,504.33
	RELEASE VALVE		30	,	21700	\$	26,020.42							
-33) 3 FUR						_	*********		471.70" (4-4) (4-4)	_				
L	167) 36" STEEL ENCASEMENT		_						13) 36" Steel Casin			***		
Art I	Name	UM					d Bid Price	Alt I	Name	UNI	Qty		Bid Price	Extended Bid Price
	36" X 500 STL CASING		780	S	172 27			OSCP50036	36 X 500 Steel CASING P.pe	¢	780	5	19,101 25	
			117	5	150 19				R 19 50 v 35 00 55 12 Wide Casing Spacer	EA	117	\$	150 19	
18x36ES		EA	Б	5	113 62				L9 SOX 36 00 End Seal Wrap	EA	6	5	113 62	
(167) 36" STE	EL ENCASEMENT					\$	152,624.55	13) 36" Steel (Casing					\$ 167,243.70

Di to PVC - Fenguson Deta i

Page 1 of 6

	168) BLOW OFF ASSEMBLY								11) Water Blowoff					
Att 1	Name	LINA	Oty	Final	Bid Price	Extended	Bid Price	AN 1	Name Comment	UM	Oty	Final 6	lid Price	Extended Bid Price
	18 X 6 Mechanical Joint K Flange C153 Tee tess Accessories		2	5	1.046 10			USZASTRUM	18 X 6 Mechanical Joint X Flange C153 Tee Less Accessories	EA	2	5		5 2,092 20
	6 Flanged Resilient Wedge Duct/le Iron Open Left GATE Valve W/OP NUT	EΑ	2	Š	585 00			AFC2506FFOLON	6 Flanzed Resilient Wedge Duct is kon Open Left GATE Valve	EA	2	5	695 00	5 1,390,00
	2 Piece Screw 161/248 Como Cast Iron Va've Bo « Water	EA	4	Š	110 00	ś	440 00	PSVB163SW	2 Piece Screw 161/248 Comp Cast Iron Valve Box Water	EA	4	\$	110 00	\$ 440.00
€17817	3 Valve STEM Extension AUSTIN STYLE	EA	4	5	68 69	5	274 76	FFPUK	6X2'0 Flange X Flange Cement Lined & turnings Tar Duct le Iron	EA	2	\$	324 00	\$ 648.00
FFPUM	6X3/0 Flange X F ange Cement Lined Stuminous Tar Duct le lisse Social	EA	2	5	478 93	5	957 86	FT9UK	6 Duct le fron L2S# C110 Flange 90 Bend w/ 2" tap	EA	2	5	362 03	\$ 724.06
£9UZTAP	6° FLG 90 W/ 2° THRD TAP	ŧΑ	2	5	28L 31	5	562 62	FFPUX	6X8'0Flange X Flange Cement Lined & turnings Tar Duct le Iron	EA	2	\$	631.43	\$ 1,662.86
GNKU	2 X 6 Galvan zed Steel Nigole	EA	4	5	15 23	5	60 92	₽9U	6 Duct le fron 125# C110 Flange 90 BEND	EA	2	5	206.80	5 413 60
KG9K	2 Galvanized Maileable Iron 150# 90 Elbow	EA	4	5	22 06	5	88.24	F4U:	6 Duct le tron 1258 C110 Flange 45 BEND	EA	2	\$	181 70	\$ 367.40
F9U	6 Duct le fron 125# C110 Flange 90 BEND	€A.	2	5	206 80	5	413 60	85(1	6 Duct le Iron CB10 1258 BLND Flange	EA	2	\$	94 05	\$ 188 10
FNW158200K	2 Stainless Steel 200 # Threaded NRS GATE Valve	EA	2	5	228.45	S	456 90	SPVCPK4018N	*CVR* 18 PVC STARGRIP SER 4000 W/AC	EA	4	\$	427 81	
GNIC24	2 X 24 Galvanized Ready CUT Pipe	EA	4	\$	45 06	5	180 24	8GS150U	6 150# Bo't and Full Face Gasket Set	EA	L4	5	14 83	5 207 62
SSGOPLEAP	18 Duct-le fron Restraint Series 3000 With Accessories		4	\$	316 62	5	1.266 48		2 X 6 Galvanized Steel Nipple	EA	4	\$	11-23	
8G\$150U	6 150# Bolt and Full Face Gasket Set	A3	14	\$	14 8 3	5	207 62	• G 9K	2 Galvanized Malleable from 150# 90 Elbow	EA	4	\$	27 34	\$ 109.36
	6 Duct le Iron 1259 C110 Flange 45 BEND	€A.	2	5	183.70	5	367 40	GNK36	2 X 36 Galvanized Ready CUT Pipe	EA	4	\$	77 23	\$ 308.92
	6 Duct le Iron Ct10 125# 8tNO Flange		2	5	94 DS			Arc2602550L	2 OI THRO RW OL GATE VLV	EA	2	5	350 00	
FFPUU	6X6'O Flange X Flange Cement Lined Bitum-nous Tar Ductile Irin Spool	ĘΑ	2	\$	690 13	5	1,380.26	11) Water Blo	woff					\$ 71,004.28
IGCAPK	2 Galvanized Maileable Iron 150# Cap	£A.	2	\$	B 23	\$	16 46							
168) BLOW (OFF ASSEMBLY					\$	10,123.66							
	169) VENT PIPE ASSEMBLY								10) Casing Vent					
Alt 1	Name		Qty	Final		Extended		Alt 1	Name	UM	Qty			Extended Bid Price
# PPIAIU	3X6'D Flange X PE Cement Lined B-turn/rous Tay Duct le Hart 56666	EΑ	4	5	\$35.20	\$		GGPPEAS3ULU	6 Galvanized Plain End ASSA UEFM Schedule 40 Pipe	€	21	Ś		\$ 399 77
	3" MJ 90 W/ 2" TAP	EΑ	2	5	141 10			GGFFSOFU	6 Gatyanized Carbon Steel £508 Flat Face Stip On Flange	EA	2	5	49 45	
SRLF8KG	Lead Law Compliant 2 X 1 Brass Bushing	EΑ	2	\$	16 94		33.86		6 Ouctre Iron 125# C110 Flange 90 Bend w/ 2" tap	EA	2	5	362 03	
GBRNGU	Lead Law Compirant 1 X 6 Brass N pple GBt		4	\$	14.71			KUPRA	6XBO Flange X Flange Cement Uned Bituminous Tar Duct le Iron		5	\$	831 43	
BALF9G	Lead Law Compliant 1 Brass 90 E'bow		4	\$	B 39			F9U	6 Ductile Iron 125# C110 Flange 90 BEND	EA	2	5	206 BO	
GBRNG24	Lead Law Compliant 1 X 24 Brass N pg/e GBL		4	5	60.78			F490	6 DucLile Iron 125# C110 Flange 45 BEND	EA	2	\$	183 70	
PF KT 300G	Lead Law Comphans 1 Brass 200 # Threaded NRS GATE Valve	EΑ		\$	17 06		34 12		6 Ouct/e Fron C110 125# BLNO Frange	EA	2	5	94 05	
	2 Piece Screw 161/248 Comp Cast Iron Valve Box Water		2	\$	110 00			BGS150U	6 150# Bolt and Full Face Gasket Set	EA	10	5	14 83	
€17817	3 Ya've STEM Extension AUSTON STYLE	EA	2	5	68 69		137 38		2 X 6 Galvanized Steel Nipple	EA	4	5	15.23	
FCRUM	6 X 3 Ductile Iron 1258 C110 Flange Concentric Reducer		2	5	149 05		298 10		2 Galvanized Maileable Iron 150ff 90 Elbow	EA	4	\$	27 34	
	18 X 6 Mechanical Wint X Flange C153 Tele Less Accessories	(A	5	\$	1,046 10		2,092 20		2 K 36 Galvanized Ready CUT Pipe	EA	4	Ś	77 23	
F9M	3 Ouct-le Iron 1254 C160 Flange 90 BEND	£Α	2	\$	86 35			AFC2602550L	Z OI THRO RW OL GATE VLV	EA	3	5	350 00	5 700 00 5 S.U.Z.19
FIM	3 Ductrie Iron 1254 C110 Flange 45 BEND	EA	2	5	67 10			10) Casing Ve	nt					\$ 5,182.19
8FM	3 Duct-le fron C110 125# BLND Flange	EA	2	5	36 30		72 60							
SSGDP18AP	18 Ductrie Iron Restrant Senes 3000 With Ameliannes		4	5	316 62		1,266 44							
SSGDP03N	MECHANICAL JOINT WEOGE RESTRAINTS FOR DUCTILE IRON PLPE 3 SGRIP SERIES 300		4	\$	23 24		92 96							
MUBGPM	3 Mechanical Joint C153 Bo't Gasket Pack III ss GLAND	EA		5	14 49		57 96							
8GS150U	6 150# Bo Land Full Face Gasket Set		2	S	14 63		29 66							
8G\$150M	3 150m Bo Land Fu ¹ Face Gasket Set	ξA		\$	7.24		57 92							
BRLFCAPG	tead Law Compliant 1 Brass Cap	ξĀ	2	5	S 45	*	10 90							
169) VENT P	IPE ASSEMBLY					\$	0,669.18							
i	170) FLUSHING VALVE ASSEMBLY								12) Auto Flush Valv					
AR I	Name H12-14X2 Iron Pipe Double Saddle L7 62-14-32	EA	Qty	Final	Bid Price 128 30			Ak 1	Name Comment 0 12:14x2 fron Pipe Double Saddle 12:62:14:37	UMI EA	Qty 1	Final 6		Extended Bid Price S 128 30
	tead Law Compliant 2 MtP X FIP BALL Com	IA.	-	3	321 37			##617007ML	Lead Law Compliant 2 MIP X FIP BALL Corp	EA	1	5	321 37	
GBRNKU	tead Law Compliant 2 NBP N PIP BALL Corp. 1ead Law Compliant 2 X 6 Bracs N pole GBL.	EA	3		33.27			GBBPKO BERTANNAT	Lead Law Compriant 2 X 6 Brass Nipple GBL	EA	2		33.27	
GBJUNEU 1881.F9K	tead Law Compliant 2 X 6 Brass N opie GBI. tead Law Compliant 2 Brass 90 Elbow	EA	1	5	26 82			ABBITAK ABBITAK	Lead Law Compliant 2 R 6 Brass Apple Gol. Lead Law Compliant 2 Brass 90 Fibow	EA	1	4	26 82	
GBUNK 48	Lead Law Compliant 2 Brass 90 Elbow Lead Law Compliant 2 X 48 Brass Ripple GBL		;	5	26 82			IGBRUKAB	Lead Law Compliant 2 Brass 90 Elbow Lead Law Compliant 2 X 48 Brass Niople GBL	EA.	2		275 33	
	Lead Law Compilant 2 X 48 Brass N-poke UNL Lead Law Compilant 2 FIP X FIP BALL CURB 5T LW	EA		5	347 99			FB11777WNL	Lead Law Compliant 2 FIP X FIP BALL CURB ST LW	EA	1	5	347.99	
	2 Piece Screw 167/248 Comp Cast Iron Valve Box Water		1	5	110 00			P5V85625W	2 Piece Screw 161/248 Comp Cast Iron Valve Box Water	EA	1	5	110 00	
£17817	3 Valve STEM Extension AUSTIN STYLE	É		,	68 69				ISHYDROGUARD HG1 AUSD FLUSH	EA	1	4	4.375.00	
HG1K	2" HYDRO GUARO AUTO FLUSH	FA			4,375.00			12) Auto Flusi				,	313 00	\$ 5,900.32
1					4,27300			TE! AUTO FIUSI	D VAIVE					3,700-30
[170] FLUSHI	NG VALVE ASSEMBLY					\$	6,049.01	ı						

Orto PVC - Ferguson Data/

Page 4 of 6

	172] METER & BACKFLOW PREVENTION STA	TIOI	4						14) Meter Assembly	,				
AR 1		UM		Final	Bid Price	Extended			Name		Otty			Extended Bid Price
PPPLEK	18" x 2'0 PE x PE SPDQL	EA.	6	\$	590 93				18 Mechanical Joint Resilient Wedge Ductrie Iron Open Left	EA	1	5		5 12,819 99
AFC2S1BMMLAC	18 Mechanical Joint Resilient Wedge Ductile fron Open Left GATE Valve Less Accessor				10,440 79		10,440.79		18 Mechanical 30 nt C153 Tee Less Accessories	EA	4	5		5 6,585 60
				\$	110 00				18 X 12 Mechanical Joint C153 Reducer Less Accessories	EA		5	574 7B	
		ξA		\$	68 69				12 Mechanical Joint Resilient Wedge Duct-le Iron Open Left	EA	1	\$	2,200 00	
				5	359 47				12 Mechanical Joint C153 Solid Cap Less Accessories	EA		5	140 69	
				\$	853 33				18 X 15 Mechanical Joint C153 Long Sleeve Less Accessories	EA		\$	668 39	
				\$	L,319 47				18 X 8 Mechanical Joint C153 Reducer Less Accessories		2	5	738 51	
				\$	328 53				18X11'0 Flange X PE Cement Lined 8-turninous Tar Ductile Iron	EΑ	2	5	3,597 87	
				5	1,646.40		6.585 60		8X4'0 Flange X PE Cement Lined Bituminous Tar Ductile fron	EA	2	5	705 14	
				5	574.78				18 Fanged Revient Wedge Duct 'e Iron Open Left GATE Valve	EA EA	1	5	12,819 99 2,526 26	
	12 Mechanical Joint Resilient Wedge Ductile Iron Open Left GATE Valve Less Accessor			5 S	140 69				LE Damarting Joint	EA	2	5	1.120 00	
				5	668 39		2.673 56		8 Flanged Resilient Wedge Duttile from Open Left GATE Valve 8X2'6 Flange X Flange Cement Lined 8 turningus far Duttile Iron		1	5	52686	
				5	316 87				BAZ 8 Frange X Frange Cement pines 8-tominous rar buctre iron. IS Magnetic Flow Meter 8750	EA	1	Š	4.307.67	
FPP1811				5	3.597 87		3,597.87		BX1'6 Flange X Flange Cement Lined Bitum nous Tar Duct le Iron		1	ś	408 00	
					10.440.79				8 DISMANTUNG Joint	EA	1	3	81687	
		EA		ŝ	489 07				18 Mechanical Joint C153 45 BEND Less Actuatores		ż	í	83314	
				ś	910 00				18 X LO Mechanical Joint C15) Seducar Less Arresportes	EA	2	ś	585 15	
		EA		Š	833 14				18 SIGMA FOSTER ADPT W/ MJ ACC KIT		2	ś	55244	
				ŝ	585 15		1,170 30		10x12'0 Flange X PE Cement Lined B turningua Tar Duct le Iron	EA	á .	ŝ	2.157.71	
				ś	2,526 26		2,526 26		10 Ductrie Iron 125# C110 Flange 45 BEND	EA	Ä	-	451.00	
FFPXE				ś	598 40		1,196.80		10 MEGAFLANGE Flange Adapter	EA	i i	Š	349.72	
				ś	619 91		1,239 82		10X3Y0 Flange X PE Cement Linea B turn nous Tar Ductife Iron	EA	Ä	Ś	756 86	
	10.0 10.0			ś	3.073 07				Lead Law Compliant, 80 Reduced Port Detector Assembly With	EA	2	5	17,755 00	
FPF10X				ś	1,276 27				16 X 10 Mechanical Joint C153 Reducer Less Accessories	EA	2	5	387 02	
F410				5	451.00				16 SIGMA FOSTER ADPT W/ MJ ACC KIT	EA	4	5	43619	
		EA		ś	1,053 33		7,106 66		16 Mechanical Joint CISS 90 BEND Less Accessories	EA	2	s	78711	
				Š	13 71				16 Mechanical Joint CI53 Tee Less Accessories	EA	ĩ.	5	1 103 01	
				Š	6 81				16 Mechanical Joint C153 Solid Capitess Accessories	EA	1	Ś	28242	5 282 42
				Š	5 33				*CVR* 18 PVC STARGRIP SER 4000 W/AC	EA	27	5	63246	
				s	10 24	Ś	163 84	SPVCPK 4016N	"CVR" 16 PVC STARGRIP SER 4000 W/AC	EA	2	5	348 28	5 696 56
	1/2 Stainless Steel 10008 Threaded 2 Piece Full Port BV Locking Lever	EA.	4	s	36 76	5	147-04	SPVCPK4012G2	12 PVC SGRIP SERIES 4000 G2 W/ ACC	(A	4	5	169 04	\$ 676 16
IS4CTTD		EA	5	5	5 21	\$	26.05	SSGOPPKION	MECHANICAL IOINT WEDGE RESTRAINTS FOR DUCTRE IRON	EA	4	5	104 33	\$ 417.32
IS4C1808	1/2 × 1/4 Stainless Steel 304 LS06 Thread Bushing	EA	2	5	2 62	5	5.24	FNWNBSZ118	18 2N ESON Flange NUT/BLT Set	EA	3	5	83 92	\$ 251.76
FNWXLFG0300L	Lead Law Compliant Not Cert Fed Liquid 2-1/2 Steel 68 Gauge 0-300 1/4 Medium	EA	2	\$	44 65	5	89 30	FNWR1FFGA18	18 Red Rubber 1/8 Full Face 150# Gasket	EA	3	9	22 64	\$ 67.92
IS4CT9D	1/2 Stainless Steel 304 150# Thread 90 Elbow	EA.	5	\$	3 64	5	7 68	FMWNBGZ1RF810	10 ZN 150s RR FF 1/6 Frange Package	€A.	12	5	47 84	5 574 08
PF XBVHBD	Lead Care Compliant LENE 1/2 MIP HOSE \$188 BV	EA	2	Ś	14 00	5	28 00	FNWNBGZIRF8X	8 ZN 150# RR FF 1/8 Frange Package	EA	7	5	29 15	\$ 204.05
RD14001010501	110 DISMANTLING IO AL	ξA	4	5	1.164 80	5	4.659 20	ITOL36MG	36 - 3 X 1 Forged Steel 3000# TOL	EA	2	\$	9 82	\$ 1964
W3750ALF10	Lead Law Compliant 10 Reduced Port Detector Assembly With Outside Stem & Yoke V	EA	2	5	12,755 00	5	25.510 00	156CTBGD	§ X 3/2 Staintess Steel 316 150# Thread Bushing	EA	2	5	6 96	
FFP10M2TAP	10" X 3'O FLG X FLG SPOOL W/ 2" THRO-O-LET TAP	EΑ	7	5	1,332 27	5		DS46NDM	E/7×3 540 316L WLD NIP TBE	EA	10	5		5 55 00
2×3SSNIP		EA		\$	28 62			FNW200AD	1/2 Stainless Steel 1000# Threaded 2 Piece Full Port BV Locking.	EA	4	\$		\$ 123.48
FNW200AK	2 Stainless Steel (000# Threaded 2 flece Full Port BV Locking Lever	EA.		\$	222 55			IS6CTT®	8/2 Stainless Steel 316 150# Thread Tex	EΑ	2	5	7 40	
A145C2K				S	668 74			456CTCD6	1/2 X 1/4 Stainless Steel 316 150# Thread Coupling	EA	2	5	5.45	
				5	33 53				Lead Law Compliant Not Cert Fed Liquid 2-1/2 Steel BR Gauge 0-		5	5	44 65	
				\$	12 29			560790	1/2 Stainless Steel 316 150tf Thread 90 Elbow	€A	2	5	5.71	
				\$	101 16				Lead Law Compliant 1/2 MIP X 3/4 MHT Brass HDSE Adapter	EA	2	\$		5 13 40
154CT9K				\$	23 14				12-10X2 tron ≯ pe (louble Saddle 10 64 17 12	EA	2		93 51	
				5	212 37				2 X 3 Galvanized Steel Nipple	EA	4	5		5 44 40
				5	14 57				Lead Law Compliant 2 Forever Brass 600 # WOG IPS Threaded	EA	5	5	99 85	
5585				\$	1387				2 Galvan zed Ma'leable Iron 150# Coupling	EA	2	\$	22 19	
				\$	93 51				2 Combination Air RELEASE Valve	EA	2	\$	668 74	
IS4CVBKD			4	\$	17 38				1-1/2 PVC Schedule 40 Srip X Mare Adapter	EA	2	Ś	1 35	
ISACTCAPD	As are a second		1	\$	2 56			P408EPJ20	1-1/2 X 20 FT PVC Schedule 40 BE Proe	۲.		\$	222 13	
FPP10W		ξA		5	1,147 20		2,294 40		2 PVC Schedule 40 Sig X Sig 90 Elbow	EA	4	5	2 90	
MUTLATE			1	\$	1.103 01				LINK Sealant With Stamless Steel NUT & BLT	EA	130	5	18 28	
PPP16K			1	5	514 13			PL\$5005	LINK Sealant With Starriess Steel NUT & BLT	EA	36	\$	33.43	
AURLA1610			2	\$	387.02		774 04	CIOXIOCV	4 Stainless Steel Vent w/ Screen 10' x 10' Concrete Vau't w/ Natch B. Sumo	EA EA	1	5	3.007 15	
NU9LATA										EA	1	,	11.304 13	5 21.364.12 5 158,517.99
MISCAPLAL6	16 Mechanical Joint C153 Solid Cap Less Accessories	EA	1	\$	282 42	2	262 42	14) Meter Ass	emory					3 158,517.99

DI to PVC | Ferguson Detail

Page 5 of 6

4x355GOOSEN	ENA" X 3'05S GOOSENECK W/ SS SCREEN E.	1	\$	831.25	\$	831 25						
559208	8 Adjustable Pipe Saddle Support E	2	\$	135 7E		271.42						
SOMCPEP18	L8 SIGMA FOSTER ADPT W/ MU ACC KIT	2	5	552 44	5	1,104 88						
M59210	10 Adjustable Pipe Saddle Support E	4	5	178 57		714 28						
HAIRGP16	\$6 Mechanical Joint C153 Bolt Gasket Pack Less GLANO E	2.	\$	75.78		151 56						
SSG0#10N	MECHANICAL JOINT WEDGE RESTRAINTS FOR DUCTRE MON PIPE 10 SGRIP SERIES BOXE	4	\$	64 50	5	258 00						
SSG0P18AP	38 Ductife Iron Restraint Senes 3000 With Accessories E	27	Ś	316 62		8,548.74						
SSGDP16	16 Duct le Iron Mechanical Joint Restraint 3000 Series E		5	172 44		344 88						
SOMCPEP16	16 SIGMA FOSTER ADPT W/ NU ACC KIT		5	436 19		1,744 76						
SSGD#12		4	5	B6 29		345 16						
UMUBGP12	12 Mechanical Joint C153 Bolt Gasket Pack Less GLAND E	4	\$	31 01		124 04						
M/8GP10	10 Mechanical Joint CL53 Bolt Gasket Pack Less GLAND E	4	\$	29 62		119 28						
S600TSAL	38X120X64 Aruminum Enclosure Backflow Preventer Less Heater E		\$	5,565 00		5,565 00						
SSGDP08N	MECHANICAL JOINT WEDGE RESTRAINTS FOR DUCTILE IRON PIPE 8 SGRIP SERIES 300X E	1 2	5	39 77		79 54						
IAUBGPX	8 Mechanical Joint C153 Bo't Gasket Pack Less GLAND E		5	22 55		45 10						
8GS15018	18 150# Bort and Full Face Gastet Set E		5	106 24		318 72						
96515010		20	- \$	33 43		668 60						
8G\$150×	8 150# Bo't and Full Face Gasket Set E		\$	18 25		127.75						
PLS5255		t 34		25 54		868 36						
PL\$400S	BINX Sealant With Stainless Steel NUT & BLE	18	5	12 69	5	228.42						
172) METER	& BACKFLOW PREVENTION STATION				\$	132,742.00						
Original 810	1	otal			5	1,033,682.75	Revised from DI to PVC	_	Total	Total 5	Total S	Total \$ 1,245

Change Order Amount

\$ 212,229.08

DI 10 PVC - Perguson Detail