



Change Order

AIA DOCUMENT G701

Distribution to:

OWNER	☒
ARCHITECT	☒
CONTRACTOR	☒
FIELD	☐
OTHER	☐

PROJECT: Wilco Expo GMP 2

CHANGE ORDER NO: 6

DATE: 10/5/2022

CHASCO PROJECT NO: 21165

TO OWNER: Williamson County
3101 SE Inner Loop
Georgetown, TX 78626

CONTRACT DATE: 6/8/2021

CONTRACT FOR: Main Arena and
Collapsed Canopy

The Contract is changed as follows:

- | | |
|--|----------------|
| 1) Electrical Upgrades | 175,733 |
| 2) Contract time is changed to May 9, 2023 | 0 |
| TOTAL: | 175,733 |

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Guaranteed Maximum Price was	2,009,747
Net change by previously authorized Change Orders	0
The Guaranteed Maximum Price prior to this Change Order was	2,009,747
The Guaranteed Maximum Price will be increased by this Change Order	175,733
The new Guaranteed Maximum Price including this Change Order will be	2,185,480

The Date of Substantial Completion as of the date of this Change Order is 5/9/2023

Authorized:

Charles Shaw
ARCHITECT

[Signature]
CONTRACTOR

[Signature]
OWNER

Address: Parkhill, Smith & Cooper
255 N. Center St., STE 200
Arlington, TX 76011

Address: Chasco Constructors
Po Box 1057
Round Rock, TX 78680

Address: Williamson County
3101 SE Inner Loop
Georgetown, TX 78626

By: Charles Shaw


By: Bill Bambrick

By: Angel Gomez

DATE: 10/13/2022

DATE: 10/5/2022

DATE: 10/11/2022





Transmittal

340 Beech Street, Abilene, TX 79601

PROJECT: 9630.20 Williamson County Expo Center 9630.20 DATE: 10/13/2022

SUBJECT: Revised Signed Change Order 6 TRANSMITTAL ID: 00112

PURPOSE: For your use VIA: Info Exchange

FROM

NAME	COMPANY	EMAIL	PHONE
Elizabeth Hollenbeck 340 Beech Street Abilene TX 79601 United States	Parkhill, Smith & Cooper, Inc.	ehollenbeck@Parkhill.com	325-696-7399 x7399

TO

NAME	COMPANY	EMAIL	PHONE
Angel Gomez Williamson County Facilities 3101 SE Inner Loop Georgetown TX 78626 United States		angel.gomez@wilco.org	512-943-1625
Angel Nunez United States		angel.nunez@wilco.org	
Daniel Shea 3101 SE Inner Loop Georgetown TX 78626 United States		dshea@wilco.org	
Wendy Danzoy United States		wendy.danzoy@wilco.org	

REMARKS: Available through this link is the revised signed Change Order 6.

Thank you,

Elizabeth Hollenbeck

k

Project Assistant

Parkhill

I

325.673.8178 | EHollenbeck@Parkhill.com

Transmittal

DATE: 10/13/2022
TRANSMITTAL ID: 00112

DESCRIPTION OF CONTENTS

QTY	DATED	TITLE	NOTES
1	10/13/2022	21165 - Wilco Expo GMP 2 - OCO 06-Revised-Parkhill Signed.pdf	

COPIES:

Chuck Shaw (Parkhill, Smith & Cooper, Inc.)