



October 13, 2022

Ms. Joy Simonton
Director/Purchasing Agent
Williamson County Purchasing Department
100 Wilco Way
Georgetown, Texas 78626

Subject: Recommendation to Terminate Contract
Brushy Creek and Fern Bluff Intersections Milling and Inlay
Contract #22IFB113

The contractor is not able to meet daily production goals for intersection paving and is causing inconvenience to the travelling public. The contract work left to be performed has higher daily production goals and complexity for traffic detour operations. Based on the Contractor's performance and the increased daily production needs for the remainder of contract, I recommend to the Williamson County Commissioners Court that they terminate this contract with Blacksmith Ventures, LLC.

Please feel free to contact me if you have any questions or concerns.

Sincerely,

J. Terron Evertson, P.E.
County Engineer