



## ----- Change Order Proposal-----

**TIPS 211001**

1/19/2023

TEL: (512)688-5725

Fax: (512)688-5724

Submitted to Dwayne Gossett (Project Manager)

Company: Williamson County

Phone: 512-943-1611

Job Title: Williamson County Training Center Perimeter Chain Link Fence

Job Locations: 8160 Chandler Road Hutto, TX 78634

-----

Change order scope of work:

1. Add for saw cutting and conduit.
2. Add 4 bollards.
3. Add solar charge.

Bid is to include all material and labor necessary to complete the scope as per these details, which was discussed at the last site visit.

-----

We propose hereby to furnish material and labor necessary to complete the base bid project in accordance with the above specifications, for the sum of 6,500.00 Six thousand five hundred dollars and 00/100\*\*\*\*\*

**\* TIPS, Facilities Connect, and Bonding is included in the total.**

-----

Feel free to contact Shane Gibson with any questions, or comments regarding the scope of this proposal. All work is to be completed in a workmanlike manner according to standard practices. Any alteration, or deviation from the above specifications involving extra cost will be executed only upon written approval and will become an extra charge over and above this estimate.

Shane Gibson: 

3303 Shell Road, Suite 4 Georgetown, TX 78628  
Email: sales@g2csinc.com Fax: 512.688.5724 Tel: 512.688.5725  
G2 Construction Services, Inc.