



## ----- Change Order Proposal 3-----

**TIPS 211001**

4/4/2023

TEL: (512)688-5725

Fax: (512)688-5724

Submitted to Tommy Crockett (Project Manager)  
Company: Williamson County  
Phone: 713-943-1636  
Job Title: Williamson County Sheriff's Office Administration Renovations  
Job Locations: 306 W 4<sup>th</sup> Street Georgetown, TX 78626

---

Description/Breakdown is as follows:

1. Cost from JJCS for changes as per specifications and directions: \$ 1,500.00.
2. Cost from Meredith Electric as per specifications and directions: \$ 775.00.
3. Subtotal: 2,275.00
4. G2 CSi OH&P: \$ 227.50
5. TIPS & Bond Fees: \$139.00
6. **Total CO 2: \$ 2,641.50**

Bid is to include all material and labor necessary to complete the scope as per these details, which was discussed with Williamson County.

---

We propose hereby to furnish material and labor necessary to complete this change order in accordance with the above specifications, for the sum of **2,641.50 Two thousand six hundred forty-one dollars and 50/100\*\*\*\*\***


**\* TIPS, and Bonding is included in the total.**

---

Feel free to contact Shane Gibson with any questions, or comments regarding the scope of this proposal. All work is to be completed in a workmanlike manner according to standard practices.

Shane Gibson: 

3303 Shell Road, Suite 3 Georgetown, TX 78628  
**Email:** sales@g2csinc.com **Fax:** 512.688.5724 **Tel:** 512.688.5725  
G2 Construction Services, Inc.



J&J CONSTRUCTION SPECIALISTS

2212 Quicksilver Blvd  
Austin, TX 78744  
512-299-6639

## EXTRA WORK ORDER

Date: March 20, 2023

Order #: 8

### For: SHANE/SHERIFFS OFFICE RENOVATION

G2 Construction Services INC  
3303 Shell Rd. Suite 3  
Georgetown, Texas 78628

Prepared by: Servando Jaimes

Description	AMOUNT
3/17/23 - In Sheriff's Records room # s1026 we had to make 3 walls level 5 to re-texture wall and repaint 3 wall to match the 1 wall.	\$ 1,500.00
Had to cover doors,floors,windows,ceilings with plastic for over spray then clean	
TOTAL	\$ 1,500.00

If you have any questions concerning this change order, please email us at [servando@jjconstructionspecialists.com](mailto:servando@jjconstructionspecialists.com).

THANK YOU FOR YOUR BUSINESS!

COUNTY:

Williamson County, Texas

By:   
Signature

Trenton H. Jacobs  
Printed Name

Camdy Architect  
Title

Date Signed: 4/6/23

Meredith Contracting And Electrical  
1224 FM 970  
Florence, TX 76527

## Estimate

Date	Estimate #
4/4/2023	Sheriff

Name / Address
G2 CSI Shane Gibson 3303 Shell Rd. Suite 4 Georgetown, TX 78628

			Project
Description	Qty	Rate	Total
Change order #2  Add one quad receptacles  Hook up cubicle to existing receptacle by removing and hard wire Electrical & Lighting. Total labor and material		775.00	775.00
		<b>Total</b>	\$775.00