



----- Change Order Proposal 1R-----

TIPS 211001

5/19/2023

TEL: (512)688-5725

Fax: (512)688-5724

Submitted to Angel Gomez (Project Manager)

Dale Butler

Company: Williamson County

Phone: 713-943-1636

Job Title: Williamson County Sheriff's Office Bullet Trap Project

Job Locations: 3901 County Rd 130 Hutto, TX 78634

Description/Breakdown is as follows:

1. Cost for the additional 48,000 LBS. of rubber media above the original 20,000 LBS bid as directed: \$ 19,000.00 (Includes shipping)
2. Cost for additional labor to place this rubber media as directed: 2,500.00.
3. Cost for 2" angle supplied and installed for additional rubber retention as directed: 3,000.00.
4. Cost for trenching and conduit run to existing 200-amp service for two circuits to power new target system: \$ 3,000.00.
5. Subtotal: 27,500.00
6. G2 CSi OH&P: \$ 2,750.00
7. TIPS & Bond Fees: \$1,512.00
8. Total COR 1R: \$ 31,762.00

Bid is to include all material and labor necessary to complete the scope as per these details, which was discussed with Williamson County.

We propose hereby to furnish material and labor necessary to complete this change order in accordance with the above specifications, for the sum of 31,762.00 Thirty-one thousand seven hundred sixty two dollars and 00/100*****

* TIPS, and Bonding is included in the total.

* Add 23 weeks from order date to contract time, due to ATS lead times.

Feel free to contact Shane Gibson with any questions, or comments regarding the scope of this proposal. All work is to be completed in a workmanlike manner according to standard practices.

Shane Gibson: _____

3303 Shell Road, Suite 3 Georgetown, TX 78628
Email: sales@g2csinc.com Fax: 512.688.5724 Tel: 512.688.5725
G2 Construction Services, Inc.