



**CHANGE ORDER**  
**Road & Bridge Yard Fence**

**CHANGE ORDER NO:** 02

NTP Date: 2/20/24

**DATE OF ISSUANCE:** 06/07/24

**Contractor:** J.T. Vaughn Construction, LLC.

**Architect/ Engineer:** Trenton Jacobs

**EXPLANATION:**

1. Provide electrical to gate operators

**CONTRACT CHANGE:**

1. Additional labor and extend expiration date by 10 days.

Original Contract Amount	\$ 273,476.00
Net change by previously submitted Change Orders	\$ 26,639.00
Contract sum prior to this Change Order was	\$ 300,115.00
Contract Sum be increased by this Change Order in the amount of	\$ 7,427.00
The new Contract Sum including this Change Order will be	\$ 307,542.00

Percentage Increase of Change Orders over Original Contract Amount  
(Not to Exceed 25% per state law) 12.5 %

The Contract Time will be changed by 10 days  
The date of Substantial Completion as of the date of this Change Order 06/12/24

**RECOMMENDED BY:**

Mike Simpson  
Secretary

Contractor's Printed Name

Signature

07/02/2024

Date

**REVIEWED BY:**

Trenton Jacobs

Architect/ Engineer Name

Signature

Jul 2, 2024

Date

**ACCEPTED BY:**

Trenton Jacobs

Owner's Representative

Signature

Jul 5, 2024

Date

# RB Yard Fence\_JT Vaughn\_CO2\_2024.07.02

Final Audit Report

2024-07-02

Created:	2024-07-02
By:	Christy Matoska (christy.matoska@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAS4mrNTkIldO9X3HQ0giRqxY8UsaeGCV

## "RB Yard Fence\_JT Vaughn\_CO2\_2024.07.02" History

-  Document created by Christy Matoska (christy.matoska@wilco.org)  
2024-07-02 - 7:50:36 PM GMT- IP address: 173.219.39.210
-  Document emailed to Trenton Jacobs (trenton.jacobs@wilco.org) for signature  
2024-07-02 - 7:51:20 PM GMT
-  Email viewed by Trenton Jacobs (trenton.jacobs@wilco.org)  
2024-07-02 - 8:26:13 PM GMT- IP address: 173.219.39.210
-  Document e-signed by Trenton Jacobs (trenton.jacobs@wilco.org)  
Signature Date: 2024-07-02 - 8:34:08 PM GMT - Time Source: server- IP address: 173.219.39.210
-  Agreement completed.  
2024-07-02 - 8:34:08 PM GMT



# RB Yard Fence\_JT Vaughn\_CO2\_2024.07.02-signed

Final Audit Report

2024-07-05

Created:	2024-07-02
By:	Christy Matoska (christy.matoska@wilco.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAABI5o7pzeHjMgPll7bg-HtfuACiXZZAcy

## "RB Yard Fence\_JT Vaughn\_CO2\_2024.07.02-signed" History

-  Document created by Christy Matoska (christy.matoska@wilco.org)  
2024-07-02 - 8:55:22 PM GMT- IP address: 173.219.39.210
-  Document emailed to Trenton Jacobs (trenton.jacobs@wilco.org) for signature  
2024-07-02 - 8:55:50 PM GMT
-  Email viewed by Trenton Jacobs (trenton.jacobs@wilco.org)  
2024-07-05 - 1:46:27 PM GMT- IP address: 173.219.39.210
-  Document e-signed by Trenton Jacobs (trenton.jacobs@wilco.org)  
Signature Date: 2024-07-05 - 1:47:18 PM GMT - Time Source: server- IP address: 173.219.39.210
-  Agreement completed.  
2024-07-05 - 1:47:18 PM GMT